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1 Introduction 
 

1.1 Overview 
DOE is implementing a new project management system for tracking and oversight of 
the Department’s major and special interest projects. The Project Assessment and 
Reporting System (PARS) II will be used to produce project-wide performance data 
elements and project management reports. 

 
As part of this effort, the EES/Dekker team will assist the DOE team in retrieving Earned 
Value Management (EVM) and project schedule information from various contractor 
project management systems. To facilitate this effort, EES/Dekker designed a Data 
Extraction Utility (EU) based on Microsoft® Access® 2002/2003 Database to collect 
EVM and schedule data from the various contractors’ project management tools. The EU 
will store that data in a DOE PARS II CPP Upload Template – format standardized for 
import into the DOE PARS II System. 

 

1.2 Objectives 
This document serves as an introduction to those interested in understanding the 
Extraction Utility, its design, use, and incorporation into the DOE EM PMIS. This 
document also provides a detailed description for importing EVM, Schedule, 
Management Reserve, and Variance Analysis Report data from contractor source 
systems into the DOE PARS II CPP Upload Template. 
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1.3 Scope 
The Extraction Utility facilitates the collection of the Contract Performance Report 

(CPR) Formats 1 and 2, Time Phased, Schedule Activity, Management Reserve, and 
Variance Reporting data from Deltek Cobra® 4.X/5.0, ARES Prism® 5.1 Management 
Suite, Oracle Primavera Cost Manager 6, Microframe Program Manager 3, Microsoft 
Project 2003, Oracle Primavera P3 Project Planner, Primavera P6 Professional Project 
Management, and several custom home-grown project management tools. 
Subsequently, the extracted data will be uploaded into the DOE PARS II data base. 
Table 1 delineates the functions and related descriptions for the Extraction Utility. 

 
Table 1: Extraction Design Scope 

 
 

Extraction Design Scope 

Function Description 

EV Contract Performance Report 
Format-1 

Collect Work Breakdown Structure (WBS) 
information from contractor cost management 
system; derive Current Period, Cumulative, 
and At-Completion cost and quantity from 
EV_Timephased data table. 

EV Contract Performance Report 
Format-2 

Collect Organizational Breakdown Structure 
(OBS) information from contractor cost 
management system; derive Current Period, 
Cumulative, and At-Completion cost and 
quantity from EV_Timephased data table. 

EV Contract Performance Report 
Header 

Collect or calculate Contract Performance 
Report Header Information from contractor 
cost management system for sections one 
through seven of the EV Contract 
Performance Report Format-1 (WBS), and 
sections one through four of the EV Contract 
Performance Report Format-2 (OBS). 

Management Reserve (MR) Collect Management Reserve information from 
contractor cost management system to enable 
reporting of the changes in MR from period to 
period; provide transaction details such as the 
transaction date, affected WBS, transaction 
amount, and transaction explanation. 

Time-phased Information Collect Time-phased EVM information from 
contractor cost management system 
necessary to retrieve incremental cost and 
quantity data by WBS and, if available, by 
OBS for Budgeted Cost for Work Scheduled 
(BCWS), Budgeted Cost for Work Performed 
(BCWP), Actual Cost of Work Performed 
(ACWP), and Estimate to Completion (ETC). 
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Extraction Design Scope 

Function Description 

Variance Analysis Report (VAR) Retrieve Cause, Corrective Action, Impact, 
and Explanation narratives of variances from 
contractor cost management system for each 
WBS or OBS element where variance 
narratives were reported. 

Schedule Activity Collect contractor current and baseline activity 
information from contractor scheduling tool to 
populate the Access Template Schedule 
Activity Table enabling schedule and cost- 
schedule integration reporting. 

Schedule Relationship Collect Activity Relationship information for 
current and baseline schedules from 
contractor scheduling tool. 
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1.4 Responsibilities 

Table 2 describes the roles and responsibilities of the primary project team members. 
 

Table 2: Roles and Responsibilities 
 

Roles and Responsibilities 

Role Name Organization Relevant Responsibility 

Project Manager Igor Pedan Dekker, Ltd. • Project Planning and Monitoring 
• Manage Implementation and Testing 
• Manage Core Implementation Team 

Programmer Bert Briones 
Mike Son 

Dekker, Ltd. • Coding 
• Database Administrator 
• Unit Testing 

Software 
Engineer 

Andrew Polis Dekker, Ltd. • Software Design 
• Implementation Lead 
• System Engineer 

Application 
Consultants 

Alan Jennings 
Larry Anderson 
Greg Ward 
Peter Mikulich 

Dekker, Ltd. • Customer Support Staff 
• Train Core Implementation Team 
• Support User Training 
• Level 2 Quality Testing 
• Dekker Technical Documentation 

Quality 
Assurance 

Tim Anderson 
Arlene Olsen 

Dekker, Ltd. • Level 1 User interface testing 
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1.5 Assumptions 
The assumptions used in developing the Extraction Utility are listed in Table 3 below. 
The assumptions will be reviewed, assessed, and updated on an ongoing basis as new 
information becomes available. 

 
Table 3: Assumptions 

 

Assumptions 

Name Description 

Project Management System Each site uses the same project control 
system for all its projects; therefore it is 
possible to efficiently bring on two or more 
projects per site. 

Earned Value Management Data elements ANSI-X12-839 electronic data interchange 
(EDI) transfer file will not be used for 
Contract Performance Reports Format 1 
and 2. System-generated EDI X12 are not 
valid for upload into the DOE PARS II data 
base. The extractor will accommodate the 
lack of valid CPR data by calculating 
Current Period and Cumulative data from 
Time phased EVM data available in the 
contractors’ systems. 

EV Time phased data availability All contractors use generally accepted 
practices of accurately maintaining all key 
EV elements (BCWS, BCWP, ACWP, and 
ETC) in time phased format. 

Reporting Levels for EVM Data Elements Cost and schedule performance data 
elements by Work Breakdown Structure 
(WBS) and by Organizational Breakdown 
Structure (OBS) must be reported at the 
Control Account Level. 

DOE EVMS System Requirements A contractor must use a Certified EVMS 
tool that has the capability of exporting 
data in the format readable by the 
Extraction Utility. 

Data Validation The data should be checked for accuracy 
and completeness to ensure data upload 
ability into the DOE EM PMIS. Failure to 
perform validity checks may result in error 
messages appearing during the upload 
process. 

Site Data Requirements Site Contractors must provide performance 
data files (.dbf, .xer) in a format accepted 
by the Extraction Utility. 
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Project WBS Structure                         Each individual project within a contractor’s 
system is maintained separately and has a 
distinct WBS structure. All project data 
(i.e. Overhead, Support Costs, 
Management Reserve, etc.) are 
maintained for each individual project. 
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1.6 References 
This section lists the supporting documents that were used to develop an 
understanding of the governing policies, business requirements, and operation of the 
system. 

• United States Department of Energy Order 413.3A, July 28, 2006 

• United States Department of Energy Manual 413.3-1, March 31, 2003 

• United States Department of Energy Guide 413.3-G10, “Earned Value 

Management System”, May 6, 2008 

• United States Department of Energy, Office of Management, Budget and 

Evaluation, “Project Management Best Practices - Work Breakdown Structure”, 

June 2003 

• United States Department of Energy, Office of Management, Budget and 

Evaluation, “Project Management Best Practices – Critical Decision Packages”, 

June 2003 

• United States Department of Energy, Office of Management, Budget and 

Evaluation, “Project Management Best Practices – Performance Baseline 

Development and Validation”, June 2003 

• United States Department of Energy Website, Office of Management, Office of 

Engineering and Construction Management: 

http://management.energy.gov/project_management.htm 

• ANSI/AIAA G-043-1992 standard and IEEE Standard P1362 V3.2. 

• Data Item Description DI-MGMT-81466A 

• Federal Acquisition Regulation (FAR) Part 34.2 

• OECM “ART Database”, developed by OECM (Brian Kong) 

• PARS Data Input Requirements, Published by PPC, March 2006 

• National Defense Industrial Association Program Management Systems 
Committee “Earned Value Management Systems Intent Guide” (for ANSI/EIA 
748-A), November 2006 Edition. United States Department of Energy Order 
413.3A, July 28, 2006 

• American National Standards Institute/Electronic Industries Alliance (ANSI/EIA)- 
748, Earned Value Management System. 

• PARS II CPP Upload Requirements 20091119 

• PARS_II_ConOps_20090728 

• PARS_II_Deployment_IPT_20091029c 

• PARS_II_Project_Plan_20090424_-_Web 

• Proposed_Data_Elements_for_PARS_II_200907027 

http://management.energy.gov/project_management.htm
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1.7 Definitions 
 
 

Table 4: Definitions 
 

 

Definitions, Acronyms, and Abbreviations 

Item Description 

PARS ll Project Assessment Reporting System 

DOE Department of Energy 

EM Environmental Management Program 

PMIS Project Management Information System 

VAR Variance Analysis Report 

MR Management Reserve 

BCWS Budgeted Cost Work Scheduled 

BCWP Budgeted Cost Work Performed 

ACWP Actual Cost Work Performed 

ETC Estimate To Complete 

BAC Budget At Completion 

EAC Estimate At Completion 

CV Cost Variance 

SV Schedule Variance 

CPR Contract Performance Report 

SPA Earned Value Data Elements (BCWS, BCWP, ACWP) 
 

ANSI-EIA 
American National Standard Institute Electronic Industries 

Alliance 

IEEE Institute of Electrical and Electronics Engineers 

EVM Earned Value Management 

WBS Work Breakdown Structure 

OBS Organizational Breakdown Structure 

DBF Database File 

EDI X12 Electronic Data Interface in X12 Format, Transaction Set 839 

XER Primavera P6 Export File 

EU Extraction Utility 

COTS Commercial Off-The-Shelf 
 

Hard Error 
System Error or Severe Data Issue unrecoverable during 

current data collection process. 
 

Soft Error 
Data Issue requiring user guidance to continue or abort 

process. Continuing the process may result in invalid data set. 
 

Warning 
Data Issue logged without process interruption or user 

guidance. 

MPM Microframe Program Manager 
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2 Specific Requirements 
 

2.1 Functional Requirements 

Table 5 describes the Functional Requirements for the Extraction Utility. 
 
 

Table 5: Functional Requirements 
 

 

Functional Requirements 

Requirement Description 

Retrieve the ANSI/EIA-748B Earned 
Value (EV) Data elements from COTS 
EVM tools 

• Incremental Time phased BCWS, BCWP, 
ACWP, ETC. 
• Calculate Current Period, Cumulative, and 
At-Completion EV data from Incremental Time 
phased SPA and ETC. 

Interface with contractor’s cost and 
schedule tools to retrieve necessary 
data elements from export or backup 
files available from contractor’s source 
systems. 

Currently defined requirements: 
• Prism 5.X (DBF files) 
• Cobra 4.X/5.0 (DBF files) 
• Primavera Cost Manager 6 (XML files) 
• Custom BJC PCMC System (MDB file) 
• Microframe Program Manager (Btrieve files) 
• Primavera P6 (XER files) 
• Primavera P3 (DBF files) 
• Microsoft Project (MPP file) 
• Deltek Open Plan 3 (TXT file) 

Provide Feedback To User Input Errors • Database Connection Errors 
• Database Query Errors 
• Configuration Errors 

Perform validation checks to ensure 
data integrity 

Tool Must be able to perform validation 
checks for totality, accuracy, and consistency 
of data 

Data Must Be Imported Into PMIS 
Tables 

Extraction Utility target tables must be 
compatible with PMIS/PARS II 

Configurable To Support Different 
Implementations 

Extraction Utility should be able to support to 
extent possible current and future 
implementations of Prism, Cobra, and 
Primavera installations 

Connect to Oracle external databases 
(Cobra 4.X and Primavera P6 only) 

• Oracle Client Tools 9i or later Environments 
• OLEDB Provider for specific data source 
used 
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2.1.1 Extraction Data Validation 
 

 
To ensure data integrity, the Extraction Utility will perform validation checks of the 

system configuration file, EV incremental and cumulative information, schedule activity, 
and relationship data. The validation feature will check for orphaned EV elements, 
incorrect and/or missing dates, missing or invalid WBS and OBS elements, and incorrect 
incremental and cumulative calculations. Table 6 illustrates the functions that will be 
performed during these validation checks. 



 

 

 
 
 
 

Table 6: Extraction Utility Configuration Validation 
 

 

Extraction Utility Configuration Validation 

 
 

Source System 

 
 

Validation Check 

 

 
Configuration 
Screen Field 

  

Source System 
 
 

Validation Type 

   Table  Field  

 
PRISM 5.1 

Header parameter exists in the 
data 

 
Header Parameter 

 
XFRM 

Parameter, 
WHERE Outname = FRMCPR1 

User given a choice to proceed 
without header information, or 
cancel and enter a valid parameter. 

PRISM 5.1 Valid status date is used Status Date XPER Finishdate  User cannot proceed with incorrect 
status date. 

 
PRISM 5.1 

 
Specified Cost/Quantity sources 
exist in the export files 

BCWP, BCWS, ACWP, 
ETC, Hours Cost 
Element, Dollars Cost 
Element 

 
CTPD 

 
Ce 

  
User cannot proceed with incorrect 
cost element definition. 

COBRA 4.X/5.0 Valid status date is used Status Date FISCDETL Fsc_date  User cannot proceed with incorrect 
status date. 

 
COBRA 4.X/5.0 

Selected project exists in 
specified data set 

 
Project ID 

 
PROGRAM 

 
Program 

 User cannot proceed with extraction 
process if entered Project ID does 
not exist in selected data set. 

 
COBRA 4.X/5.0 

Selected Fiscal File exists in 
specified data set 

 
Fiscal File 

 
FISCAL 

 
Fiscfile 

 User cannot proceed with extraction 
process if entered Fiscal File does 
not exist in selected data set. 

 
COBRA 4.X/5.0 

Selected WBS Break File exists 
in specified data set 

 
WBS Breakfile 

 
BREAKDOWN 

 
Breakfile 

 User cannot proceed with extraction 
process if entered WBS Breakfile 
does not exist in selected data set. 

 

 
 

COBRA 4.X/5.0 

Selected OBS Break File exists 
in specified data set. 

 
Note: Blank OBS Break File 
should ignore OBS validation or 
extraction. 

 

 
 

OBS Breakfile 

 

 
 

BREAKDOWN 

 

 
 

Breakfile 

 User cannot proceed with extraction 
process if entered OBS Breakfile 
does not exist in selected data set. 
If no OBS Break File is specified, 
OBS will be excluded from the 
extraction process and no error will 
be displayed to the user. 

Cost Manager Valid Burdens used 
BCWS, BCWP, ACWP, 
and ETC Burdens 

Basis XML   User cannot proceed with incorrect 
burden definition. 
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Extraction Utility Configuration Validation 

 
 

Source System 

 
 

Validation Check 

 

 
Configuration 
Screen Field 

 

Source System 
 
 

Validation Type  

Table 
 

Field 

 
Cost Manager 

 
Valid WBS Level used 

 
WBS Level 

 
wInSight XML 

 User cannot proceed if wInSight 
XML WBS Structure is not 
populated down to at least the 
selected WBS Level. 

MPM Valid status date is used Status Date   User cannot proceed with incorrect 
status date. 

 

Table 7: Extraction Utility Validation Rules and Definition 
 

 

Extraction Utility Validation Rules Definition 

 

Validation Check 
 

Validation Rule 
Exception 

Type 
  

Table 
  

Field 
 

Comment 

 
 
 

PMIS Check for validity of data to be uploaded 

 
 
 

Status Date consistency, data completeness 
(EV/Schedule). 

 
 
 

Hard Error 

 
 
 

ALL 

  
 
 

ALL 

 Generic validation to confirm that 
data collected from source system 
meets minimum requirements for 
successful upload into PARS II. 
Data is validated for completeness 
rather than for accuracy on a 
record-by-record basis. 

 
EVM   &   Schedule   Data   exist   in   source 
system/files 

Identified in Configuration Screen source 
file/system contains no usable data required 
to populate EU target tables 

 
Hard Error 

 
ALL 

  
ALL 

 User cannot proceed with data 
extraction process if source data 
has no valid data for one or more 
target tables of the EU. 

 
 
 

Status Date matches reporting period date 

 

 
Identified in Configuration Screen Status 
Date can be found as one of the periods in 
time phased EVM data 

 
 
 

Hard Error 

 
 
 

EV_Timephased 

 
 
 

Period 

Data  in  EV  time  phased  set  has 
been pre-assigned to a specific 
reporting period for entire project 
duration in source systems. 
Entered Status Date in configuration 
screen must match reporting period 
in time phased data to ensure CPR 
data is correctly calculated. 

 
All WBS Elements in CPR Format 1 data are 
valid 

 
All WBS Elements are stored in a consistent 
format and can be clearly broken up into 
WBS Levels 

 
 

Soft Error 

 
 

EV_CPR_Format1 

 
WBSNUM 
WBSPARENT 

In the event WBS Element(s) does 
not meet minimum formatting 
criteria, user is presented with an 
option to accept WBS element AS- 
IS, or abort data extraction. 
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All OBS Elements in CPR Format 2 data are 
valid 

All OBS Elements are stored in a consistent 
format and can be clearly broken up  into 
OBS Levels 

 
Warning 

 
EV_CPR_Format2 

 
OBSNUM 
OBSPARENT 

Because   OBS   reporting   is   not 
required for some contractors, 
validation should only be done on 
NON-NULL values in OBS fields. 

 
Orphaned Time phased WBS Elements 

All WBS Elements within EVM time phased 
data  should  have  a  corresponding  WBS 
element in CPR Format 1 data 

 
Soft Error 

EV_CPR_Format1 
EV_Timephased 

 
WBSNUM 

This validation helps maintain WBS 
Structure integrity across entire data 
set. 

 
Activities assigned to valid WBS Element 

All Activities containing WBS assignment 
should be assigned to WBS elements that 
exist in CPR Format 1 WBS Structure 

 
Soft Error 

 
EV_CPR_Format1 
Schedule_Activity 

 
WBSNUM 

Supports  cost-schedule integration 
at WBS elements and data integrity 
between contractor cost processor 
system and scheduling system. 

 
Orphaned Time phased OBS Elements 

All OBS Elements within time phased data 
should have a corresponding OBS element in 
CPR Format 2 data 

 
Warning 

EV_CPR_Format1 
EV_Timephased 

 
OBSNUM 

This validation helps maintain OBS 
Structure integrity across the entire 
data set. 

 
Activities assigned to valid OBS Element 

All Activities containing OBS assignment 
should be assigned to OBS elements  that 
exist in CPR Format 2 OBS Structure 

 
Warning 

 
EV_CPR_Format1 
Schedule_Activity 

 
OBSNUM 

Supports  cost-schedule integration 
at OBS elements and data integrity 
between contractor cost processor 
system and scheduling system. 

Related activities exist in current and baseline 
schedule 

Both  Predecessor  and  Successor  activity 
name exists in Schedule_Activity Table 

 
Soft Error 

Schedule_Activity 
Schedule_Relationship 

ActNam 
ActNamRel 

Confirms accuracy of schedule data 
and highlights orphaned 
relationships. 

 
 
 
 

All Header elements are present 

 

 
 

All header elements that are mapped per 
COBRA and PRISM EV_CPR_Header 
mapping definition contain valid data 
elements 

 
 
 
 

Soft Error 

 
 
 
 

EV_CPR_Header 

 
 
 
 

ALL 

 Fields,   where   mapping   is   not 
available from the source system, 
should not be included in the error 
message. 
Fields where calculation is used and 
one or more elements required for 
calculation  are  missing  should  be 
included in the error message along 
with   elements   that   cannot   be 
calculated. 

 
Value of performed work does not exceed value 
of total budget 

 
Cumulative  BCWP  should  not  be  greater 
than BAC 

 
Soft Error 

 
EV_CPR_Format1 

 
CBAC 
CCUMBCWP 

This check ensures that all of the 
work completed for each reporting 
WBS element has been included in 
the budget for that WBS. 

 
Actual does not exceed value of total estimate 
at completion 

 
Cumulative  ACWP  should  not  be  greater 
than EAC 

 
 

Soft Error 

 
 

EV_CPR_Format1 

 
CEAC 
CCUMACWP 

This check ensures that estimated 
cost at completion for each 
reporting WBS element has been 
correctly updated by the contractor 
to include all actual costs. 

 
SPA  Integrity  maintained  at  each  reporting 
WBS Element 

 
Cumulative   BCWS,   BCWP,   and   ACWP 
should not be negative 

 
 

Hard Error 

 
 

EV_CPR_Format1 

 
CCUMBCWS 
CCUMBCWP 
CCUMACWP 

Negative  cumulative  data  for  any 
WBS   element   indicates   severe 
issues with contractor’s data.  Data 
in   this   condition   should   not   be 
allowed to enter the DOE EM PMIS. 
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Extraction Utility Validation Rules Definition 

 

Validation Check 
 

Validation Rule 
Exception 

Type 

 

Table 
 

Field 
 

Comment 

 
Incremental ETC present for all unfinished WBS 
Elements 

All WBS Elements where Cumulative BCWS 
is greater than Cumulative BCWP should 
have ETC value for one or more periods in 
the future for EVM time phased data 

 

 
Soft Error 

 
 

EV_Timephased 

 
CINCETC 
QINCETC 

This   check   ensures   that   each 
reporting WBS contractor manages 
changes in BCWS and maintains 
ETC for those reporting WBS 
elements. 

 

 
 
 
 
 

Activity has all start and finish dates populated 

 

 
 
 
 

All activities have a valid date for both 
Current and Baseline schedule Constraint, 
Early, and Late Start and Finish dates 

 

 
 
 
 
 

Soft Error 

 

 
 
 
 
 

Schedule_Activity 

CUR_StrConDate 
CUR_FinConDa
t e 
CUR_ESDate 
CUR_EFDate 
CUR_LSDate 
CUR_LFDate 
BAS_StrConDate 
BAS_FinConDate 
BAS_ESDate 
BAS_EFDate 
BAS_LSDate 
BAS_LFDate 

Having all activity dates populated 
ensures appropriate schedule 
reporting. In the event one of the 
dates is missing, user will be 
presented with a soft error dialog 
identifying the activity in question 
and allow proceeding with the data 
load. NOTE: the activity will be 
skipped and not loaded as part of 
the schedule if the user chooses to 
proceed with the data extraction 
process. 

 
Total Float value is consistent with Free Float 
value 

 
All activities in both current and baseline 
schedules should  have  Total Float  greater 
than or equal to Free Float 

 
 

Soft Error 

 
 

Schedule_Activity 

CUR_FreeFlt 
CUR_TtlFlt 
BAS_FreeFlt 
BAS_TtlFlt 

This check helps validate that 
appropriate scheduling techniques 
have been used by the contractor 
and Free Float is never greater than 
Total Float for any activity. 

 

 
 

Percent complete for an activity is aligned with 
Actual Dates 

All Activities with Percent Complete greater 
than 0 should have a Start Constraint Type of 
ACS 
All Activities with Percent   Complete of 100 
should have a Finish Constraint Type of ACF 
All Activities with Percent Complete less than 
100 should NOT have Finish Constraint Type 
of ACF 

 
 
 

Soft Error 

 
 
 

Schedule_Activity 

 
 

CUR_PctCmp 
CUR_StrCon 
CUR_FinCon 

 
 

All activities where Percent 
Complete has been recorded must 
have appropriate Actual dates 
assigned. 

 

 
 
 
 
 

Start and Finish dates are aligned 

 
 
 
 

All activities in both current and baseline 
schedules should have Constraint, Early and 
Late Start dates before or on Constraint, 
Early and Late Finish dates 

 

 
 
 
 
 

Soft Error 

 

 
 
 
 
 

Schedule_Activity 

CUR_StrConDate 
CUR_FinConDat 
e 
CUR_ESDate 
CUR_EFDate 
CUR_LSDate 
CUR_LFDate 
BAS_StrConDate 
BAS_FinConDate 
BAS_ESDate 
BAS_EFDate 
BAS_LSDate 
BAS_LFDate 

 
 
 
 

If an activity’s start date is after the 
finish date, it indicates that the 
schedule has not been properly 
maintained or updated. 
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Validation Check 

 
 

 
Validation Rule 

 
 

Exception 
Type 

 
 

 
Table 

  
 

 
Field 

 
 

 
Comment 

 
 
 

Early and Late dates are aligned 

 
 

All activities in both current and baseline 
schedules should have Early Start date 
before or on Late Start date AND Early Finish 
date before or on Late Finish date 

 
 
 

Soft Error 

 
 
 

Schedule_Activity 

CUR_ESDate 
CUR_EFDat
e 
CUR_LSDate 
CUR_LFDate 
BAS_ESDate 
BAS_EFDate 
BAS_LSDate 
BAS_LFDate 

 
 

If an activity’s early date is after the 
late date, it indicates that the 
schedule has not been properly 
maintained or updated. 

 

 
 
 

All  activity  data  exists  for  both  current  and 
baseline schedules 

 

 
 
 

All activities have data for both current and 
baseline schedules populated in the tables 

 
 
 
 

Soft Error 

 

 
 
 

Schedule_Activity 
Schedule_Relationship 

 
 
 
 

ALL 

 This check validates that baseline 
and LRE schedules are properly 
updated in the contractor’s system. 
While there are instances where a 
new activity has not yet been 
baselined, the user should be 
alerted of such condition in order to 
take appropriate actions. All 
baselined activities must be 
scheduled. 

All activities in the schedule are unique 
Each Activity Name/ID should be unique for 
that activity only 

Soft Error Schedule_Activity ActNam 
This validates that Activity ID is not 
repeated within the same project. 

 
 

Actual  Start  and  Finish  dates  are  consistent 
with period end date for which data is loaded 

No Activity should have Start Constraint Type 
equal ACS and Start Constraint date AFTER 
Status Date 
No Activity should have Finish Constraint 
Type equal ACF and Finish Constraint date 
AFTER Status Date 

 

 
Soft Error 

 

 
Schedule_Activity 

CUR_StrCon 
CUR_FinCon 
CUR_StrConDate 
CUR_FinConDat 
e 

This check validates that activities 
with actual dates present have not 
been force-started in the future and 
integrity of  the schedule is 
maintained. 

 
 

WBS/OBS Structure in Schedule data matches 
WBS/OBS Structure in EV data 

 
WBS Element assigned to an activity exists 
in EV_CPR_Format1 table 
OBS Element assigned to an activity exists in 
EV_CPR_Format2 table 

 

 
 

Soft Error 

 
 

Schedule_Activity 
EV_CPR_Format1 
EV_CPR_Format2 

 
 

WBSNUM 
OBSNUM 

This   check   ensures   WBS/OBS 
Structure   in   time   phased   and 
schedule data are maintained at the 
same level within contractor 
systems.  This  check  should  be 
performed  at  the  top  level  of  the 
WBS in time phased data. 

 

 
EVM and Schedule finish dates are aligned 

 
ETC in EV time phased data should not exist 
in any period beyond  the period of Latest 
Late Finish Date in the current schedule. 

 

 
Soft Error 

 
 

Schedule_Activity 
EV_Timephased 

 
 

CUR_LFDat
e CETC 

This check ensures time phased 
and schedule data are well- 
maintained       within       contractor 
systems. This check should be 
performed at the top level of the 
WBS in time phased data. 

 
EVM and Header finish dates are aligned 

Estimated Finish Date in CPR Header 
information should be in the same period as 
the  last  period  with  ETC  recorded  for  the 
project 

 
Soft Error 

 
EV_CPR_Header 
EV_Timephased 

 
EstCmpDat
e CETC 

This check ensures time phased 
and CPR data are well-maintained 
within the contractor systems. 
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Extraction Utility Validation Rules Definition 

 

Validation Check 
 

Validation Rule 
Exception 

Type 

 

Table 
 

Field 
 

Comment 

 
 

EVM and Header start dates are aligned 

 
BCWS, BCWP, or ACWP in EV time phased 
data should not exist before Contract Start 
Date in CPR Header information 

 
 

Soft Error 

 
 

EV_CPR_Header 
EV_Timephased 

 
ConStrDate 
CINCBCW
S 
CINCBCW
P 
CINCACW
P 

This  check  ensures  time  phased 
and CPR data are well-maintained 
within the contractor systems. This 
check should be performed at the 
top level of the WBS in time phased 
data. 

 
All activities on critical path identified as critical 

If  Total  Float  <=  0,  CUR_Crit  should  be 
TRUE 

 
Soft Error 

 
Schedule_Activity 

CUR_Crit 
CUR_TtlFlt 

This check ensures that all critical 
activities are marked as critical in 
the schedule. 



 

 

 

 

 

 
 

2.2 Data Interface Requirements 
The Extraction Utility must interface with data export files from Deltek Cobra® 

4.X/5.0, ARES Prism® 5.1 Management Suite, Oracle Primavera Cost Manager 6, 
Oracle Primavera P3 Project Planner, Primavera P6 Professional Project Management, 
Microsoft Project, and select Custom project management tools. Subsequently, the 
extracted data must be stored in PARS II-compatible format and able to be uploaded 
into the DOE EM PMIS. Table 8 shows the Tools/Applications and respective Data 
Requirements for those applications. Figure 1 and Table 9 delineate the data flow 
process, and the description for each process. 

Table 8: Data Interface Requirements 
 

Data Interface Requirements 

Tool/Application Data Requirements 

ARES Prism® 5.1 • WBS/OBS Structures and Project Level Information 
• EV Time Phased Incremental Cost and Quantity 
• Management Reserve Data 
• Variance Analysis Narrative 

Deltek Cobra® 4.X/5.0 • WBS/OBS Structures and Project Level Information 
• EV Time Phased Incremental Cost and Quantity 
• Management Reserve Data 
• Variance Analysis Narrative 

Oracle  Primavera  P3  Project 
Planner 

• Current Schedule Activity Details 
• Current Activity Relationship Details 
• Baseline Schedule Activity Details 
• Baseline Activity Relationship Details 

Oracle  Primavera  P6  Project 
Management 

• Current Schedule Activity Details 
• Current Activity Relationship Details 
• Baseline Schedule Activity Details 
• Baseline Activity Relationship Details 

Deltek Cobra® 5.0 • WBS/OBS Structures and Project Level Information 
• EV Time Phased Incremental Cost and Quantity 
• Management Reserve Data 
• Variance Analysis Narrative 

Oracle Primavera Cost 
Manager 

• WBS/OBS Structures and Project Level Information 
• EV Time Phased Incremental Cost and Quantity 

Microsoft Project • Current Schedule Activity Details 
• Current Activity Relationship Details 
• Baseline Schedule Activity Details 
• Baseline Activity Relationship Details 

Deltek Open Plan • Current Schedule Activity Details 
• Current Activity Relationship Details 
• Baseline Schedule Activity Details 

Microframe Program Manager • WBS/OBS Structures and Project Level Information 
• EV Time Phased Incremental Cost and Quantity 
• Management Reserve Data 
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Configuration 

Validation 

  

 

Figure 1: Data Interface Flow Diagram  
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Extraction Utility Process Flow 

Title Description 

Start  

Data from Source 
System 

Data is exported from the source system into files that can be read by 
the Extraction Utility. Source system files are export files defined for 
each system where an Extraction Utility has been developed. 

 
Source files are then stored on a local or network accessible drive. 

Extraction Utility Initiation 
and Internal Setup 
Routines 

The user initiates the Extraction Utility (EU) and selects the appropriate 
feature to perform data import into target EU tables. 

Configuration Screen 
Entry 

The user enters source database connection information and defines 
data mapping configurations. 

Configuration Validation The Extraction Utility validates the data from the configuration screen 
(i.e. source data connectivity, valid user inputs) 

Configuration Entries 
Valid? 

If configuration screen entries are invalid, the process loops back to 
allow the user to correct inputs. 

SQL Call to Collect Data The Extraction Utility builds a SQL statement to select and insert the 
source data into target EU tables. 

Validation Sequence 
Start 

Identifies the start of the validation sub-process. 

End of Table? The Extraction Utility checks to determine if the last record in the record 
set has been processed. 

Store all Data Records The collected data is stored in the Extraction Utility’s Access database. 

Success Notification The user is notified that the extraction was successful. 

End The process ends. 

Perform Validation 
checks 

The Extraction Utility performs validation checks on each record. 
Reference Section 2.1, Functional Specification for descriptions of the 
validation checks. 

Check Fatal Error The Extraction Utility’s Validation process checks to see if an error exists 
that cannot be handled by the Extraction Utility (i.e. database 
disconnection, no data records) or that a condition is present that is not 
allowed to exist in the PMIS. 

Fatal Error? If the error/condition described above exists (Yes), the user is notified by 
an on-screen display, the error message is stored or displayed to the 
user, and the program terminates. 

Store Error Error is logged. 

Error Notification The user is notified that a fatal error was encountered. 

Process Termination Process Terminates. 

EVM & Schedule Data 
Check for Soft Errors 

The Extraction Utility’s Validation process checks to see if an error exists 
that can be handled by the Extraction Utility, but requires user 
intervention. Reference Section 2.1, Functional Specification for 
validation rules definitions. 

Warning? If no warnings exist, the validation process loops back to the next 
record. 

Store Warning Warning is logged 
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Extraction Utility Process Flow 

Title Description 

Warning Notification The user is notified that a soft error was encountered. 

Abort? The user decides to continue or abort the process. (Future 
Enhancement) 

Process Termination Process Terminates. 
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2.3 Database Requirements 
The Extraction Utility requires extraction tables to provide for intermediate storage of 
extracted data prior to loading that data into the target system, i.e. PARS II.   Tables 9-29 
delineate the detailed fields, information, and mapping of the extraction utility to the 
Prism, Cobra, and Primavera database tables. 

 

 

2.3.1 Extraction Utility System Configuration Tables 

The Extraction Utility consists of Three System tables used to collect, store, and provide 
output of configuration variables and error reporting definitions. 

 
2.3.1.1 Sys_Config Table 
The Sys_Config table is used to collect, store, and output system configuration variables 
passed through User Input Forms for Prism, Cobra, and Primavera data extraction 
processes. Table 9 illustrates the system configuration table’s field names, descriptions, 
and attributes. Table 10 illustrates the table’s values and configuration definition. 

 
2.3.1.2 Sys_Error Table 
The Sys_Error table is a lookup table used to store error values for reporting purposes. 
These values can be updated by the system administrator and used in Error Report 
output to ensure error messages are understood by non-technical users of the Extraction 
Utility. 

 
2.3.1.3 Sys_Error_Log Table 
The Sys_Error_Log table is used to collect, store, and provide output of all hard and soft 
errors encountered by the Extraction Utility during the data extraction process. The table 
is cleared automatically prior to routine actual extraction runs. Users will not be able to 
retrieve error logs from previous extractions. 



 

 

 

 

 

 

Table 10: Extraction Utility System Configuration Table (Sys_Config) 
 

 

Extraction Utility System Configuration Table (Sys_Config) 

 

Field 
 

Field Description 
  

Type 
  

Length 
 

Required 

 
 
 
 

System 

Identifies Form name and system for which record is applicable 
Prism = frm_Sys_Config_Prism, ARES PRISM 
Cobra = frm_Sys_Config_Cobra, DelTek COBRA 4.X 
CobraV5 = frm_Sys_Config_Cobra, DelTek COBRA 5.0  
PCM = frm_Sys_Config_PCM, Primavera Cost Manager  
BJC = frm_Sys_Config_BJC & frmBJC_CPR_Header, PCMS 
P3 = frmP3, Oracle Primavera P3 
P6 = frmP6 & frmP6_ProjectSelector, Oracle Primavera P6 
MSP = frm_Sys_Config_MSP, Microsoft Project 
DeltekOP = frm_Sys_Config_DeltekOP, Deltek Open Plan 

 
 
 
 

Text 

  
 
 
 

50 

  
 
 
 

NO 

 
 

Category 

Identifies section within a User Input Form 
DB = Database Definition 
Project = Project Header Information 
ProjectBreakFile = COBRA® WBS/OBS Break File Definition 
ProjectCostSet = COBRA® SPA CostSet Definition 
ProjectMisc = Miscellaneous Project Definition 

 
 

Text 

  
 

50 

  
 

NO 

Sequence Sequential Order of user input field within input Category Long Integer 15  NO 

IDKey User Input Form Field Code Text  50  NO 

Format Data Type and/or Length Text  50  NO 

Value 
User Input value used to populate EU tables and support logic 
built into EU VB Code 

Text  255  NO 

 

Table 11: Extraction Utility System Configuration Table (Sys_Error_Log) 
 

 

Extraction Utility Error Log Table (Sys_Error_Log) 

 

Field 
 

Field Description 
  

Type 
  

Length 
 

Required 

Extractor 
Extraction Utility Process where error was generated (i.e. Cobra, 
Prism, etc.) 

Text  255  NO 

ErrorDate Date error encountered Date/Time  N/A  NO 

Module VBA Code Module where error encountered Text  255  NO 

ProjectName ProjectName used during data extraction Text  255  NO 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
Cobra 

 
DB 

 
1 

 
Server 

 
C 

C:\Documents and 
Settings\Briones\Desktop\DO 
E\DOE Idaho 
INL\Dekker\DBF0901 

 
File Location on User PC or Network for DBF option 
Oracle Server Name for Oracle option 

Cobra DB 3 Schema C  For Oracle option ONLY: 
Oracle Schema or Database Name 

Cobra DB 4 UserID C  For Oracle option ONLY: 
User Name to specified Oracle Server 

 

 
 

Extraction Utility Error Log Table (Sys_Error_Log) 
 

 
 

 
Field 

 
 

 
Field Description 

  
 

 
Type 

  
 

 
Length 

 
 

 
Required 

FunctionName VBA Function Name where error encountered Text  255  NO 

ErrorNumber Error Reference Number as defined in Sys_Error table Long Integer 15  NO 

ErrorDescription Description of error as defined in Sys_Error table Text  255  NO 

 
ErrorRptPrinted 

Indicator if error report was sent to printer 
0 = No 
1 = Yes 

 
Double 

  
1 

  
NO 

 
ErrorType 

Indicator if error is in the code or in the data 
1-7: code error 
>= 8: data/user error 

 
Long Integer 

 
15 

  
NO 

 

Table 12: Extraction Utility System Configuration Table (Sys_Error) 
 

 

Extraction Utility Error Definition Table (Sys_Error) 

 

Field 
  

Field Description 
  

Type 
  

Length 
 

Required 

ErrorNo Error Number  Long Integer 15  NO 

Error Description Description of Error encountered as displayed on Error Report Text  255  NO 

 

Table 13: Extraction Utility System Configuration Value Definition 
 
 
 

 
Configuration Definition 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

Cobra DB 5 Password C  For Oracle option ONLY: 
Password to specified Oracle Server 

 
Cobra 

 
DB 

 
6 

 
TargetDB 

 
C 

 
dbf 

Database type used to extract data 
Dbf = Visual FoxPro Database 
Oracle = Oracle® Database 

Cobra DB 8 TargetDBList C Oracle Data Source/Database Type available in “Database Type” dropdown 

Cobra DB 9 TargetDBList C dbf Data Source/Database Type available in “Database Type” dropdown 

Cobra Project 1 ProjectID C IWTU0901 
Project Name that is used throughout the Extraction Utility tables. Also 
used as Default value during period input into PARS II 

 
Cobra 

 
Project 

 
2 

 
StatusDate 

 
C 

 
10/26/08 

Status Date of period being extracted that matches Period Close-Out 
day of contractor’s reporting period as well as one of the values of 
EV_Timephased.Period dates 

Cobra Project 3 FiscalFile C8 IWTU0901 Identifies the name of Fiscal File used in Cobra PROGRAM table 

Cobra Project 4 QtySource C HOURS 
Identifies field name(s) where Quantity SPA data is stored in Cobra 
TPHASE table 

Cobra Project 5 CostSource C 
BASE,ESCALATION,GANDA 
,FRINGE,NGANDA,SGANDA 

Identified field name(s) where Cost SPA data is stored in Cobra 
TPHASE table 

Cobra Project 8 FactorBy C None Identifies if data being extracted is Factored 

 
Cobra 

 
Project 

 
9 

 
WBSOBSParentSource 

 
C 

 
2 

Identifies where WBS Parent Information should be derived from 
1 = Parent column of Cobra BDNDETL table 
2 = Tag column of Cobra BDNDETL table 

Cobra Project 10 WBSOBSVarLevel C All Identifies WBS/OBS Level at which VAR Narratives are collected 

Cobra Project 11 EACMOSTLIKELY C 67345123 Identifies the Most Likely EAC for the upload. Value is inserted into 
CPR_Header table under CESTEACLIKE 

Cobra ProjectBreakFile 1 WBSBREAKFILE C8 LC06WBS 
Identifies value of Breakfile field in Cobra BDNDETL table that signifies 
WBS record 

Cobra ProjectBreakFile 2 WBSCODE C CA1 Identifies field in Cobra CAWP table where WBS Code is stored 

Cobra ProjectBreakFile 3 OBSBREAKFILE C8 LC06RBS 
Identifies value of Breakfile field in Cobra BDNDETL table that signifies 
OBS record 

Cobra ProjectBreakFile 4 OBSCODE C  Identifies field in Cobra CAWP table where OBS Code is stored 

Cobra ProjectBreakFile 5 WBSLEVEL C 5 
Identifies lowest level of WBS structure to which CPR Format 1 and time 
phased data should be collected 

Cobra ProjectBreakFile 6 OBSLEVEL C 1 
Identifies lowest level of OBS structure to which CPR Format 2 and time 
phased data should be collected 

Cobra ProjectCostSet 1 BCWP C EV 
Identifies Class field value(s) that signify BCWP records in TPHASE 
table 

Cobra ProjectCostSet 2 BCWS C 
A1,A2,A4,AM,AN,AZ,CB,I4,O 
T,RP,TN,TZ,Z2,Z4 

Identifies Class field value(s) that signify BCWS records in TPHASE 
table 

Cobra ProjectCostSet 3 ACWP C AC 
Identifies Class field value(s) that signify ACWP records in TPHASE 
table 

Cobra ProjectCostSet 4 ETC C F1 Identifies Class field value(s) that signify ETC records in TPHASE table 

 

 
 
 
 
 

Configuration Definition 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

Cobra ProjectCostSet 5 BCWSSet C 1  
 

Cobra 

 
ProjectMisc 

 
1 

 
CPRGenData 

 
C 

 
1 

Identifies if CPR Format 1 and CPR Format 2 data should be generated 
from Time phased data 
0 = Leave CPR tables of Extraction Utility empty 
1 = Populate CPR tables of the Extraction Utility 

 
Cobra 

 
ProjectMisc 

 
2 

 
MRGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 

Cobra ProjectMisc 3 MRGenMRCode C MR Cost Element Code associated with MR transactions 

 
Cobra 

 
ProjectMisc 

 
4 

 
VarGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 

 
Cobra 

 
ProjectMisc 

 
5 

 
VarGenDataBreakdown 

 
C 

 
1 

User selection to retrieve MR Log data from PRISM 
1 = WBS 
2 = OBS 

Cobra ProjectMisc 6 WBSExclude C  Specifies WBS elements to be excluded from the extraction 
 

Cobra 
 

ProjectMisc 
 

7 
 

TopLevelID 
 

C 
 Specifies Top Level WBS Element to be created within CPP Upload 

Template Table to summarize several projects under a single WBS 
Element. 

Cobra ProjectMisc 8 TopLevelDescription C  Specifies description of Top Level WBS Element 

 
P3 

 
DB 

 
1 

 
Server 

 
C 

C:\Documents and 
Settings\Briones\Desktop\IW 
TU P3\ 

 
Not Used in most recent EU Version 

P3 DB 6 TargetDB C dbf PREDEFINED: database type of Primavera P3 schedule data 

 
P3 

 
Project 

 
1 

 
CurrentSchedule 

 
C 

C:\Documents and 
Settings\Briones\Desktop\IW 
TU P3\CURRENT.DBF 

File Location on User PC or Network of DBF file containing Current 
Schedule Activity Information 

 
P3 

 
Project 

 
2 

 
CurrentRelationship 

 
C 

C:\Documents and 
Settings\Briones\Desktop\IW 
TU P3\CURREL.DBF 

File Location on User PC or Network of DBF file containing Current 
Schedule Activity Relationship Information 

 
P3 

 
Project 

 
3 

 
BaselineSchedule 

 
C 

C:\Documents and 
Settings\Briones\Desktop\IW 
TU P3\BASE.DBF 

File Location on User PC or Network of DBF file containing Baseline 
Schedule Activity Information 

 
P3 

 
Project 

 
4 

 
BaselineRelationship 

 
C 

C:\Documents and 
Settings\Briones\Desktop\IW 
TU P3\BASEREL.DBF 

File Location on User PC or Network of DBF file containing Baseline 
Schedule Activity Relationship Information 

P3 Project 5 Status Date C 1/1/2010 Status Date of the current and baseline schedule data being extracted 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
P3 

 
ProjectMisc 

 
1 

 
WBSRollupToCPR 

 
C 

 
0 

User selection to roll up WBS assignment of activities to lowest available 
WBS level in cost data 
0 = No 
1 = Yes 

P3 ProjectMisc 2 WBSExclude C  Specifies WBS elements to be excluded from the extraction 

P3 ProjectMisc 3 CurrentOBSSource C <NONE> 
Specifies the Activity Code or field within the current period source data 
where the OBS assignment for activities is stored. 

P3 ProjectMisc 4 BaselineOBSSource C TITLE 
Specifies the Activity Code or field within the baseline source data where 
the OBS assignment for activities is stored. 

P6 DB 1 Server C ORCL 
For Oracle option ONLY: 
Oracle Server Name for Oracle option 

P6 DB 3 Schema C admuser 
For Oracle option ONLY: 
Oracle Schema or Database Name 

P6 DB 4 UserID C admuser 
For Oracle option ONLY: 
User Name to specified Oracle Server 

P6 DB 5 Password C  For Oracle option ONLY: 
Password to specified Oracle Server 

 
P6 

 
Project 

 
1 

 
CurrentExtract 

 
C 

C:\Documents and 
Settings\Briones\Desktop\Tes t 
WTP XER\SmallSet.xer 

For XER option ONLY: 
File Location on User PC or Network of XER file containing Current 
Schedule Information 

 
P6 

 
Project 

 
2 

 
BaselineExtract 

 
C 

C:\Documents and 
Settings\Briones\Desktop\Tes t 
WTP XER\SmallSet.xer 

For XER option ONLY: 
File Location on User PC or Network of XER file containing Baseline 
Schedule Information 

 
P6 

 
Project 

 
3 

 
OBS 

 
C 

 
OBS Code 

Primavera field name where the OBS Element ID is stored 
IF NULL, use standard as specified in Primavera P6 Schedule_Activity 
table 

P6 Project 4 WBS C  Primavera field name where the WBS Element ID is stored, if “Activity 
Code” option is selected for WBS Source. 

 
P6 

 
Project 

 
6 

 
LoadStage 

 
C 

 
-1 

Option for loading staging tables 
-1 = TRUE 
0 = FALSE 

 
P6 

 
Project 

 
7 

 
ImportData 

 
C 

 
-1 

Option for importing data from staging into target tables 
-1 = TRUE 
0 = FALSE 

 
P6 

 
Project 

 
8 

 
TopWBSOption 

 
C 

 
1 

Option for handling Top Level WBS. 
1 = Maintain WBS Structure as specified in source data 
2 = Remove Top level WBS as identified in source data 
3 = Replace Top level WBS with user-selected value 

P6 Project 9 TopWBSReplaceValue C  Identifies value with which Top level WBS should be replaced 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

P6 Project 10 StatusDate C 1/1/2010 Status Date of the current and baseline schedule data being extracted 
P6 Project 11 WBSOBSDelimiter C .  

 
P6 

 
Project 

 
12 

 
ChildParentFQN 

 
C 

 
-1 

Option for maintaining or ignoring a child/parent relationship within an 
Activity Code selected to derive the WBS assignment for an activity 
0 = Maintain 
-1 = Ignore 

 
 

P6 

 
 

Project 

 
 

13 

 
 

WBSSource 

 
 

C 

 
 

3 

Option for determining how WBS structure will be stored within 
contractor’s P6 
1 = Activity Code 
2 = First of Many Activity Codes 
3 = Multiple Activity Code Concatenation 

 
P6 

 
Project 

 
14 

 
ValidateEachActivityCode 

 
C 

 
-1 

Option to validate that a WBS element resulted from “First Multi Act 
Codes” and yielded a valid WBS element 
0 = No 
-1 = Yes 

 
P6 

 
Project 

 
15 

 
IgnoreUnsetWBS 

 
C 

 
0 

Option to remove activities where a WBS element could not be 
determined with the WBS Source option and the Activity Codes selected 
0 = No 
-1 = Yes 

P6 ProjectMisc 1 CustomWBSLookup С MGNTAREA, CAWP 
Specifies the Activity Codes used to derive a WBS assignment if option 2 
or 3 from the WBS Source is selected 

 
P6 

 
ProjectMisc 

 
2 

 
ClearWorkTable 

 
C 

 
Y 

Option for removing temp data from Staging Tables 
Y = TRUE 
N = FALSE 

 
P6 

 
ProjectMisc 

 
3 

 
WBSRollupToCPR 

 
C 

 
1 

User selection to roll up WBS assignment of activities to lowest available 
WBS level in cost data 
0 = No 
1 = Yes 

P6 ProjectMisc 4 WBSExclude C  Specifies WBS elements to be excluded from the extraction 

P6 ProjectMisc 5 WBSDelimeter C . 
Specifies that a delimiter be used when concatenating several Activity 
Codes to create a proper WBS assignment 

P6 ProjectMisc 6 WBSOmitElements C  THIS CONFIGURATION OPTION IS CURRENTLY NOT IN USE 
 

Prism 
 

DB 
 

1 
 

Server 
 

C 
C:\Users\ipedan\Desktop\Sav 
annah River Data\Cost 
Data\Raw Data\DK Jul09\ 

File Location on User PC or Network of File Folder containing DBF files 
from Prism extract 

Prism DB 6 TargetDB C dbf 
Database type used to extract data 
Dbf = Visual FoxPro Database 

Prism DB 7 TargetDBList C dbf Data Source/Database Type available in “Database Type” dropdown 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

Prism Project 1 ProjectID C SWPF 
Project Name that is used throughout the Extraction Utility tables. Also 
used as Default value during period input into PARS II 

 
Prism 

 
Project 

 
2 

 
StatusDate 

 
C 

 
7/31/09 

Status Date of period being extracted that matches Period Close-Out 
day of contractor’s reporting period as well as one of the values of 
EV_Timephased.Period dates 

Prism Project 3 FilePrefix C DKJUL09 
Common Prefix across ALL DBF files located in the file folder specified 
in IDKey = Server 

Prism Project 4 WBS C 
GroupM,GroupE,GroupD,Gro 
upC,GroupB,GroupA 

Reverse sequence of GROUP() fields from Prism CACC table that make 
up WBS Structure 

Prism Project 5 OBS C GroupN 
Reverse sequence of GROUP() fields from Prism CACC table that make 
up OBS Structure 

Prism Project 6 WBSParentLevel C 
GroupM,GroupE,GroupD,Gro 
upC,GroupB,GroupA 

Reverse sequence of GROUP() fields from Prism CACC table that make 
up WBS Parent/Child Relationship 

Prism Project 7 OBSParentLevel C GroupN,GroupA 
Reverse sequence of GROUP() fields from Prism CACC table that make 
up OBS Parent/Child Relationship 

Prism Project 8 FactorBy C None Identifies if data being extracted is Factored 

Prism Project 10 WBSOBSVarLevel C All 
Specifies the Level at which VAR Narratives are to be collected from the 
source system. 

Prism ProjectMisc 1 BCWP C ECP Identifies field name of Prism CTPD table where BCWP data is located 

Prism ProjectMisc 2 BCWS C BCP Identifies field name of Prism CTPD table where BCWS data is located 

Prism ProjectMisc 3 ACWPETC C ACP 
Identifies field name of Prism CTPD table where ACWP/ETC data is 
located 

Prism ProjectMisc 4 WBSExclude C 3*,4*,5*, List of WBS Elements to be excluded from data extraction. 

Prism ProjectMisc 5 WBSMR C  Not Used in most recent EU Version 
Prism ProjectMisc 6 WBSContingency C  Not Used in most recent EU Version 

Prism ProjectMisc 7 WBSFee C  Not Used in most recent EU Version 

 
Prism 

 
ProjectMisc 

 
8 

 
CPRGenData 

 
C 

 
1 

Identifies if CPR Format 1 and CPR Format 2 data should be generated 
from Time phased data 
0 = Leave CPR tables of Extraction Utility empty 
1 = Populate CPR tables of the Extraction Utility 

 
Prism 

 
ProjectMisc 

 
9 

 
CPRHeaderParameter 

 
C 

 
PARSONS 

Value of PARAMETER field from Prism XFRM table that identifies the 
record to be selected to populate EV_CPR_Header table of Extraction 
Utility 

 
Prism 

 
ProjectMisc 

 
10 

 
MRGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 

 
Prism 

 
ProjectMisc 

 
11 

 
VarGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
Prism 

 
ProjectMisc 

 
12 

 
VarGenDataBreakdown 

 
C 

 
1 

User selection to retrieve MR Log data from PRISM 
1 = WBS 
2 = OBS 

Prism ProjectMisc 13 GMWBS C C 
Value of XGRP.GM field associated with WBS Description in PRISM 
table 

Prism ProjectMisc 14 GMOBS C  Value of XGRP.GM field associated with OBS Description in PRISM 
table 

Prism ProjectMisc 15 CECode C MR 
Cost Element Code used to identify transaction affecting MR balance in 
Prism MR Log table 

Prism ProjectMisc 16 ApprovalCode C APPROVED 
Approval Code used to identify approved MR transaction status in Prism 
MR Log table 

Prism ProjectMisc 17 CostElementHours C # 
Specifies the Cost Elements to be used to derive QUANTITY information 
from the source system, if the “Not Standard” option is selected 

Prism ProjectMisc 18 CostElementDollars C S,L 
Specifies the Cost Elements to be used to derive COST information from 
the source system, if the “Not Standard” option is selected 

 
Prism 

 
ProjectMisc 

 
19 

 
UseStandardCostElement 

 
C 

 
0 

Option to use standard Cost Elements for COST and QUANTITY data 
extraction 
0 = No 
1 = Yes 

 
CobraV5 

 
DB 

 
1 

 
Server 

 
C 

C:\Documents and 
Settings\Briones\Desktop\DO 
E\DOE Idaho 
INL\Dekker\DBF0901 

 
File Location on a User’s PC or Network for DBF option 
Oracle Server Name for Oracle option 

CobraV5 DB 3 Schema C  For Oracle option ONLY: 
Oracle Schema or Database Name 

CobraV5 DB 4 UserID C  For Oracle option ONLY: 
User Name to specified Oracle Server 

CobraV5 DB 5 Password C  For Oracle option ONLY: 
Password to specified Oracle Server 

 
CobraV5 

 
DB 

 
6 

 
TargetDB 

 
C 

 
dbf 

Database type used to extract data 
Dbf = Visual FoxPro Database 
Oracle = Oracle® Database 

CobraV5 DB 8 TargetDBList C Oracle Data Source/Database Type available in “Database Type” dropdown 

CobraV5 DB 9 TargetDBList C dbf Data Source/Database Type available in the “Database Type” dropdown 

 
CobraV5 

 
Project 

 
1 

 
ProjectID 

 
C 

 
IWTU0901 

Project Name that is used throughout the Extraction Utility tables, also 
used as the Default value during period input into the PARS II 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
CobraV5 

 
Project 

 
2 

 
StatusDate 

 
C 

 
10/26/08 

Status Date of the period being extracted that matches the Period Close- 
Out day of the contractor’s reporting period as well as one of the values 
of EV_Timephased.Period dates 

CobraV5 Project 3 FiscalFile C8 IWTU0901 Identifies the name of the Fiscal File used in the Cobra PROGRAM table 

CobraV5 Project 4 QtySource C HOURS 
Identifies the field name(s) where Quantity SPA data is stored in Cobra 
TPHASE table 

CobraV5 Project 5 CostSource C 
BASE,ESCALATION,GANDA 
,FRINGE,NGANDA,SGANDA 

Identifies the field name(s) where Cost SPA data is stored in Cobra 
TPHASE table 

CobraV5 Project 8 FactorBy C None Deternines that data being extracted are Factored 

 
CobraV5 

 
Project 

 
9 

 
WBSOBSParentSource 

 
C 

 
2 

Identifies where the WBS Parent Information should be derived from 
1 = Parent column of Cobra BDNDETL table 
2 = Tag column of Cobra BDNDETL table 

CobraV5 Project 10 WBSOBSVarLevel C All Identifies the WBS/OBS Level at which VAR Narratives are collected 
CobraV5 Project 11 EACMOSTLIKELY C 67345123 Identifies the Most Likely EAC for the upload. Value is inserted into 

CPR_Header table under CESTEACLIKE 

CobraV5 ProjectBreakFile 1 WBSBREAKFILE C8 LC06WBS 
Identifies the value of the Breakfile field in the Cobra BDNDETL table 
that signifies a WBS record 

CobraV5 ProjectBreakFile 2 WBSCODE C CA1 
Identifies the field in the Cobra CAWP table where a WBS Code is 
stored 

CobraV5 ProjectBreakFile 3 OBSBREAKFILE C8 LC06RBS 
Identifies the value of the Breakfile field in the Cobra BDNDETL table 
that signifies a OBS record 

CobraV5 ProjectBreakFile 4 OBSCODE C  Identifies the field in the Cobra CAWP table where a OBS Code is stored 

CobraV5 ProjectBreakFile 5 WBSLEVEL C 5 
Identifies the lowest level of the WBS structure to which CPR Format 1 
and time phased data should be collected 

CobraV5 ProjectBreakFile 6 OBSLEVEL C 1 
Identifies the lowest level of the OBS structure to which CPR Format 2 
and time phased data should be collected 

CobraV5 ProjectCostSet 1 BCWP C EV 
Identifies the Class field value(s) that signify the BCWP records in the 
TPHASE table 

CobraV5 ProjectCostSet 2 BCWS C 
A1,A2,A4,AM,AN,AZ,CB,I4,O 
T,RP,TN,TZ,Z2,Z4 

Identifies the Class field value(s) that signify the BCWS records in the 
TPHASE table 

CobraV5 ProjectCostSet 3 ACWP C AC 
Identifies the Class field value(s) that signify the ACWP records in the 
TPHASE table 

CobraV5 ProjectCostSet 4 ETC C F1 
Identifies the Class field value(s) that signify the ETC records in the 
TPHASE table 

CobraV5 ProjectCostSet 5 BCWSSet C 1  
 

CobraV5 

 
ProjectMisc 

 
1 

 
CPRGenData 

 
C 

 
1 

Determines if CPR Format 1 and CPR Format 2 data should be 
generated from Time phased data 
0 = Leave CPR tables of Extraction Utility empty 
1 = Populate CPR tables of the Extraction Utility 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
CobraV5 

 
ProjectMisc 

 
2 

 
MRGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 

CobraV5 ProjectMisc 3 MRGenMRCode C MR Cost Element Code associated with MR transactions 

 
CobraV5 

 
ProjectMisc 

 
4 

 
VarGenData 

 
C 

 
0 

User selection to retrieve MR Log data from PRISM 
0 = No 
1 = Yes 

 
CobraV5 

 
ProjectMisc 

 
5 

 
VarGenDataBreakdown 

 
C 

 
1 

User selection to retrieve MR Log data from PRISM 
1 = WBS 
2 = OBS 

CobraV5 ProjectMisc 6 WBSExclude C  Specifies the WBS elements to be excluded from the extraction 
 

CobraV5 
 

ProjectMisc 
 

7 
 

TopLevelID 
 

C 
 Specifies the Top Level WBS Element to be created within the CPP 

Upload Template Table to summarize several projects under a single 
WBS Element. 

CobraV5 ProjectMisc 8 TopLevelDescription C  Specifies description of the Top Level WBS Element 

 
BJC 

 
DB 

 
1 

 
Server 

 
C 

C:\Users\ipedan\Desktop\Site 
s\ORNL- 
BJC\PARS_II_May_R1.mdb 

 
File Location on a User’s PC or Network 

BJC DB 2 TargetDB C MSAccess 
Database type used to extract data 
MSAccess = Microsoft Access 

 
BJC 

 
Project 

 
1 

 
ProjectID 

 
C 

 
MyProject 

The Project Name that is used throughout the Extraction Utility tables; 
also used as the Default value during period input into PARS II 

 
BJC 

 
Project 

 
2 

 
StatusDate 

 
C 

 
5/23/10 

The Status Date of the period being extracted that matches the Period 
Close-Out day of a contractor’s reporting period as well as one of the 
values of EV_Timephased.Period dates 

BJC ProjectMisc 1 WBSParLvlTemplate C AABBCCDDEEFF 
Specifies the template to be used to derive the WBS parent/child 
relationship from the WBS string stored in the source system 

BJC ProjectMisc 2 OBSTopLevelID C BJC Specifies the Top Level OBS Element used to summarize data by OBS 
BJC ProjectMisc 3 OBSTopLevelDescription C BJC Contractor Specifies the description of the Top Level OBS Element 

 
BJC 

 
ProjectMisc 

 
4 

 
MRGenData 

 
C 

 
1 

Option to collect MR data from the source system 
0 = No 
1 = Yes 

BJC ProjectMisc 5 MRWBSElement C 01030101 
Specifies the WBS Element used as a MR Account within the source 
system 

 
BJC 

 
ProjectMisc 

 
6 

 
VarGenData 

 
C 

 
1 

Option to collect VAR data from the source system 
0 = No 
1 = Yes 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

 
BJC 

 
ProjectMisc 

 
7 

 
CPRGenData 

 
C 

 
1 

Determines if CPR Format 1 and CPR Format 2 data should be 
generated from Time phased data 
0 = Leave CPR tables of the Extraction Utility empty 
1 = Populate CPR tables of the Extraction Utility 

BJC ProjectMisc 8 ProjectWBS C 01010601 
Specifies the WBS Element to be used to extract a single project’s data 
from a list of multiple projects that exist in the source system 

PCM DB 1 DatabaseType C XML 
Specifies the format of the file export. Currently, only an XML data 
export is supported 

PCM DB 3 WinSightXMLPath C 
C:\Users\mson\Desktop\extra 
ctor\24532\data\2010-04.xml 

Location on a User’s PC or Network of the wInSight XML file used to 
build WBS and OBS structures and collect project-level information 

 
PCM 

 
DB 

 
4 

 
BaselineXMLPath 

 
C 

C:\Users\mson\Desktop\extra 
ctor\24532\data\ Baseline 
Basis.xml 

Location on a User’s PC or Network of the Baseline Basis XML file used 
to collect time phased BCWS and BCWP data 

 
PCM 

 
DB 

 
5 

 
ActualsXMLPath 

 
C 

C:\Users\mson\Desktop\extra 
ctor\24532\data\Forecast 
Basis.xml 

Location on a User’s PC or Network of the Actual Basis XML file used to 
collect time phased ACWP data 

PCM DB 6 ForecastXMLPath C 
C:\DOE\PCM\Forecast Jun10 
PARS export.xml 

Location on a User’s PC or Network of the Forecast Basis XML file used 
to collect time phased ETC data 

 
PCM 

 
Project 

 
1 

 
ProjectID 

 
C 

 
IBL 

The Project Name that is used throughout the Extraction Utility tables; 
also used as the Default value during period input into PARS II 

 
PCM 

 
Project 

 
2 

 
StatusDate 

 
C 

 
4/30/2010 

Status Date of the period being extracted that matches the Period Close- 
Out day of a contractor’s reporting period as well as one of the values of 
EV_Timephased.Period dates 

 
PCM 

 
Project 

 
3 

 
ETCSource 

 
C 

 
2 

Option for deriving EAC and ETC data for time phased and CPR tables 
1 = Forecast Basis (contains time phased ETC) 
2 = Formula (no time phased ETC and EAC/ETC for CPR are calculated 
via formula selected) 

PCM Project 4 EACFormula C ACWP + (BAC - BCWP) Specifies formula used to derive EAC if no time phased ETC is present 

PCM Project 5 StatusPeriodYear C 2010 Specifies year of the status period 

PCM Project 6 StatusPeriodMonth C 4 Specifies month of the status period 
 

PCM 
 

Project 
 

7 
 

CalendarType 
 

C 
 

Calendar 
Option for selecting the calendar type 
Fiscal = Year starts Oct 1 
Calendar = Year starts Jan 1 

PCM Project 8 CPRPeriodEndDate C 04/30/2010 Date used to create CPR reports from the source system 

PCM Project 12 ConStreet C City, State, Zip XML tags used to store the contractor’s address within wInSight XML 

PCM ProjectMisc 1 BCWSBurdens C M3,E 
Specifies the Burden Codes to be used within the source system to 
determine fully burdened dollars for reporting purposes 
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

PCM ProjectMisc 2 BCWPBurdens C M3,E 
Specifies the Burden Codes to be used within the source system to 
determine fully burdened dollars for reporting purposes 

PCM ProjectMisc 3 ACWPBurdens C M3,E 
Specifies the Burden Codes to be used within the source system to 
determine fully burdened dollars for reporting purposes 

PCM ProjectMisc 4 ETCBurdens C M3,E 
Specifies the Burden Codes to be used within the source system to 
determine fully burdened dollars for reporting purposes 

 
PCM 

 
ProjectMisc 

 
5 

 
TopWBSOption 

 
C 

 
1 

Option for handling Top Level WBS 
1 = Maintain WBS Structure as specified in the source data 
2 = Remove Top level WBS as identified in the source data 
3 = Replace Top level WBS with a user-selected value 

PCM ProjectMisc 6 TopWBSNumber C  Identifies the value with which Top level WBS should be replaced 
 

PCM 
 

ProjectMisc 
 

7 
 

WBSLevel 
 

C 
 

4 
Specifies the WBS Level where Control Accounts are setup. If Control 
Accounts are identified in the source system, the user has the option of 
selecting “Control Account” 

PCM ProjectMisc 8 FactoredBy C None Determines that data being extracted are Factored 

 
PCM 

 
ProjectMisc 

 
9 

 
CPRGenData 

 
C 

 
1 

Determines if CPR Format 1 and CPR Format 2 data should be 
generated from Time phased data 
0 = Leave CPR tables of the Extraction Utility empty 
1 = Populate CPR tables of the Extraction Utility 

PCM ProjectMisc 10 WBSExclude C 1.02* Specifies the WBS elements to be excluded from the extraction 

 
PCM 

 
ProjectMisc 

 
11 

 
OBSExclude 

 
C 

 
1 

Option to exclude the OBS structure from data extraction 
0 = No 
1 = Yes 

MSP DB 1 Server C 
C:\DOE\MSP\DYB 2010-04 
Status.mpp 

Latest Revised MS Project file locations on the User’s PC or Network 

MSP DB 2 BaselinePath C  Optional: Baseline MS Project file locations on the User’s PC or Network 

MSP Project 1 ProjectID C MSP 
The Project Name used throughout the Extraction Utility tables, also 
used as the Default value during period input into PARS II 

 
MSP 

 
Project 

 
2 

 
StatusDate 

 
C 

 
11/2/2000 

Status Date of the period being extracted that matches the Period Close- 
Out day of the contractor’s reporting period as well as one of the values 
of EV_Timephased.Period dates 

MSP ProjectMisc 1 MapActNam C UniqueID Field Used to store Activity ID 

MSP ProjectMisc 2 MapActDesc C Name Field used to store Activity Description 

MSP ProjectMisc 3 MapWBS C WBS Field used to store WBS assignment 

MSP ProjectMisc 4 MapOBS C Text1 Field used to store OBS assignment 
MSP ProjectMisc 5 MapPCTCmp C PercentComplete Field used to store Percent Complete for an activity 

MSP ProjectMisc 6 RollupWBS C 0  
MSP ProjectMisc 7 WBSExclude C  Specifies WBS elements to be excluded from the extraction 

MPM DB 1 Server C TCSVR6  
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Extraction Utility System Configuration Value Definition 
 

Table Values 

System Category Sequence IDKey Format SAMPLE Value 

MPM DB 3 DataSource C RS210AU  
MPM DB 6 TargetDB C Btrieve  
MPM Option 1 WBSLevel C 7  
MPM Option 8 IgnoreOBS C 1  
MPM Option 9 DataFactor1 C None  
MPM Option 10 IgnoreBCWS C 0  
MPM Option 11 IgnoreBCWP C 0  
MPM Option 12 IgnoreACWP C 0  
MPM Option 13 IgnoreETC C 0  
MPM Option 14 CostElementHour C 1  
MPM Option 15 CostElementPrime C 1  
MPM Option 16 CostElementGA C 1  
MPM Option 17 CostElementOverhead C 1  
MPM Option 18 CostElementFee C 1  
MPM Option 19 CostElementCostOfMoney C 1  
MPM Project 1 ProjectId C ABC  
MPM Project 2 StatusDate C 8/27/2010  
MPM Project 3 StatusPeriodYear C 2010  
MPM Project 4 StatusPeriodMonth C 10  
MPM Project 5 CPRHeader C 1  
MPM Project 6 CalendarType C Fiscal  
MPM Project 7 CPRGenData C 1  
MPM Project 

8 EACFormula C 
ACWP + ((BAC - BCWP) / 
CPi) 

 

DeltekOP DB 1 ScheduleFilename C C:\Jan10_MOD.txt  
DeltekOP DB 2 RelationshipFilename C C:\Jan10_RELS_MOD.txt  
DeltekOP Project 1 ProjectName C ABC  
DeltekOP Project 2 StatusDate C 9/28/2010  
DeltekOP ProjectMapping 1 WBS C C25  
DeltekOP ProjectMapping 2 OBS C C27  
DeltekOP ProjectMapping 3 BaselineNumber C B01  
DeltekOP ProjectMisc 1 ExcludedWBS C 2*  
DeltekOP ProjectMisc 2 RollupWBSMatchCPR C -1  
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2.3.2 ARES Prism® 5.1 Interface Database Requirements 
 

2.3.2.1 Contract Performance Report Format 1 (EV_CPR_Format1 table) 

The EV_CPR_Format1 table serves as the cornerstone of the WBS Structure, where 
WBS Elements and Parent/Child relationships are defined. In addition, it is used to store 
Current Period, Cumulative To-Date, and At-Complete cost and quantity data for each 
WBS Element at the lowest level of their corresponding WBS leg. All COTS EVM 
systems store EVM elements across periods of performance. The CPR tables created 
by PRISM® are ancillary to the time series data. All Current Period, Cumulative To-Date, 
and At-Complete data are derivative of Extracted time-phased data from  PRISM® 
tables. All tables that reference WBS Elements should have a corresponding WBS 
Element in the EV_CPR_Format1 table of Extraction Utility. 

 
All WBS Elements excluded by the “Exclude WBS” functionality will not be listed within 
the WBS Tree, as defined in the table. All children of excluded WBS Elements that were 
not part of the exclusion request will be flagged on the Errors and Warnings Report. 

 
See Table 14 for detailed fields, information, and mapping. 

 
2.3.2.2 Contract Performance Report Format 2 (EV_CPR_Format2 table) 

The EV_CPR_Format2 table serves as the cornerstone of the OBS Structure, where 
OBS Elements and Parent/Child relationships are defined. In addition, it is used to store 
Current Period, Cumulative To-Date, and At-Complete cost and quantity data for each 
OBS Element at the lowest level  of their corresponding OBS leg. All COTS EVM 
systems store EVM elements across periods of performance. The CPR tables created 
by PRISM® are ancillary to the time series data. All Current Period, Cumulative To-Date, 
and At-Complete data are derivative of Extracted time-phased data from  PRISM® 
tables. All tables that reference OBS Elements should have a corresponding OBS 
Element in the EV_CPR_Format2 table of Extraction Utility. 

 
All OBS Elements that map to a WBS Element excluded by the “Exclude WBS” 
functionality will not be listed within the OBS Tree, as defined in the table. All children of 
excluded WBS Elements that were not part of the exclusion request will be flagged on 
the Errors and Warnings Report. In the event OBS reporting is not required or OBS is 
not maintained within PRISM® tables, the extraction process will not populate the 
EV_CPR_Format2 table. 

 
See Table 15 for detailed fields, information, and mapping. 

 
2.3.2.3 Cost Performance Header Information (EV_CPR_Header table) 

The EV_CPR_Header table is used to store contract and project level information such 
as contract number and type, current period management reserve balance, current 
period undistributed budget balance, best-worst-most likely estimates at complete, 
contractor information and POC, etc. 

 
See Table 16 for detailed fields, information, and mapping. 
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2.3.2.4 Management Reserve Log (EV_MR_Log table) 

The EV_MR_Log table is used to store details of all debits and credits to Management 
Reserve, including details of the transaction and WBS/OBS elements affected by the 
transaction. Only APPROVED transactions that created a debit and/or credit to the 
management reserve balance will be populated into the table, with Approval Date as Log 
Date. All other transactions will be ignored. 

 
The BALANCE after each transaction is calculated by subtracting debits or adding 
credits to the Management Reserve balance from previously loaded transactions. The 
original MR Balance will be derived by adjusting the current period MR balance with all 
debits and credits from all previous periods to the beginning of the project. 

 
See Table 17 for detailed fields, information, and mapping. 

 
2.3.2.5 Earned Value Time-phased Data (EV_Timephased table) 

The EV_Timephased table is used to store Incremental Earned Value data (BCWS, 
BCWP, ACWP, and ETC), both cost and quantity, for each WBS and OBS Elements for 
all periods from planned start date (first period where BCWS exists) to expected finish 
date (last period where ETC exists). 

 
See Table 18 for detailed fields, information, and mapping. 

 
2.3.2.6 Variance Analysis by OBS (EV_Var_Analysis_OBS table) 

The EV_Var_Analysis_OBS table is used to collect narratives on Cause of Variance, 
Corrective Actions, Project Impact, and Explanation. These narratives are collected at 
each reporting OBS Element, or from all levels where narratives exist, as defined by the 
user. Variance Data is calculated in PARS II using Earned Value data stored in the 
EV_CPR_Format2 table of the Extraction Utility. The table will be populated only if the 
user chooses to extract Variance Analysis Narratives by OBS. 

 
See Table 19 for detailed fields, information, and mapping. 

 
2.3.2.7 Variance Analysis by WBS (EV_Var_Analysis_WBS table) 

The EV_Var_Analysis_WBS table is used to collect narratives on Cause of Variance, 
Corrective Actions, Project Impact, and Explanation. These narratives are collected at 
each reporting WBS Element, or from all levels where narratives exist, as defined by the 
user. Variance Data is calculated in PARS II using Earned Value data stored in the 
EV_CPR_Format1 table of the Extraction Utility. The table will be populated only if the 
user chooses to extract Variance Analysis Narratives by WBS. 

 
See Table 20 for detailed fields, information, and mapping. 

 
2.3.2.8 Responsibility Assignment Matrix (EV_RAM), Risk Log (Risk_Log) 

Responsibility Assignment Matrix and Risk Log data are currently not required and are 
not being populated by the Extraction Utility for upload into PARS II. 
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Table 14: PRISM 5.1 Data Mapping Table (EV_ CPR_Format1) 
 

 

PRISM 5.1 Data Mapping Table (EV_ CPR_Format1) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

 
 

WBSNUM 

 
 

WBS Element or ID 

 
 

Text 

 
 

35 

 
 

YES 

  
 

CACC 

 
 

Group( ) 

 Builds structure from Group( ) fields 
as specified in sequence in 
Extraction Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = WBSParentLevel 

 
 

WBSDesc 

 
 

WBS Description 

 
 

Text 

 
 

254 

 
 

NO 

  
 

XGRP 

 
 

Descript 

 WHERE Group_ = WBSNUM AND 
Gm = Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = ProjectMisc 
AND IDKey = GMWBS 

 

 
WBSParent 

 
Parent WBS Element - Leave 
Blank for top level WBS (there 
should be only one top level 
WBS) 

 

 
Text 

 

 
35 

 

 
NO 

  

 
CACC 

 

 
Group( ) 

 Takes NEXT Group( ) field from 
specified sequence in Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = WBSParentLevel 

WBSLevel Level in WBS Structure Long Integer 15 YES Calculated    Distance from top level element 

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 
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PRISM 5.1 Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) + 
SUM(CINCETC) 

 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

 

Decimal 
 

15 
 

NO     

Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

 

Decimal 
 

15 
 

NO 
Extraction 
Utility 

 

EV_Timephased 
 

SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

 

Decimal 
 

15 
 

NO 
Extraction 
Utility 

 

EV_Timephased 
 

SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

 

Decimal 
 

15 
 

NO 
Extraction 
Utility 

 

EV_Timephased 
 

SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  
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PRISM 5.1 Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

QEAC Quantity Estimate At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) + 
SUM(QINCETC) 

 

 

QETC 
 

Quantity Estimate To Complete 
 

Decimal 
 

15 
 

NO 
Extraction 
Utility 

 

EV_Timephased 
 

SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
 

Table 15: PRISM 5.1 Data Mapping Table (EV_ CPR_Format2) 
 

 

PRISM 5.1 Data Mapping Table (EV_ CPR_Format2) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

 
 

OBSNUM 

 
 

OBS Element or ID 

 
 

Text 

 
 

50 

 
 

YES 

  
 

CACC 

 
 

Group( ) 

 Builds structure from Group( ) fields 
as specified in sequence in 
Extraction Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = OBSParentLevel 
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PRISM 5.1 Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

OBSDesc 

 
 

OBS Description 

 
 

Text 

 
 

254 

 
 

NO 

  
 

XGRP 

 
 

Descript 

WHERE Group_ = OBSNUM AND 
Gm = Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = ProjectMisc 
AND IDKey = GMOBS 

 
 

OBSParent 

 
Parent OBS Element - Leave 
Blank for top level OBS (there 
should be only one top level 
WBS) 

 
 

Text 

 
 

50 

 
 

NO 

  
 

CACC 

 
 

Group( ) 

Takes NEXT Group( ) field from 
specified sequence in Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = OBSParentLevel 

OBSLevel Level in OBS Structure Long Integer 15 YES Calculated   Distance from top level element 

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) + 
SUM(CINCETC) 

 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 
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PRISM 5.1 Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

QEAC Quantity Estimate At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) + 
SUM(QINCETC) 

 

QETC Quantity Estimate To Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 16: PRISM 5.1 Data Mapping Table (EV_CPR_Header) 
 

 

PRISM 5.1 Data Mapping Table (EV_CPR_Header) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

ProjDsc Project Description Text 254 NO  XFRM Contname  
ConNum Contract Number Text 50 NO  XFRM Contract   

 

 
 
 

ConTyp 

Contract Type: 
CPAF=Cost Plus Award Fee 
CPFF=Cost Plus Fixed Fee 
CPIF=Cost Plus Incentive Fee 
CPP=Cost Plus Percentage 
FPE=Fixed Price Escalation 
FPI=Fixed Price Incentive 
FFP=Firm Fixed Price 
T&M=Time and Materials 

 

 
 
 

Text 

 

 
 
 

4 

 

 
 
 

NO 

  

 
 
 

XFRM 

 

 
 
 

Conttype 

  

 
 

ProgType 

Program Type (RDT&E, 
Production, RDT&E and 
Production, Advanced Design, 
Demonstration Validation, Full 
Scale Development, etc) 

 
 

Text 

 
 

50 

 
 

NO 

  
 

XFRM 

 
 

Phase 

  

 
Security 

Security Classification 
(Competition Sensitive, 
Unclassified, Confidential, 
Secret, Top Secret) 

 
Text 

 
50 

 
NO 

  
XFRM 

 
Class 

  

QCON 
Quantity Contracted (For 
Production Contracts) 

Long Integer 15 NO  XFRM Quantity   

ShrNum Share Number Long Integer 15 NO  XFRM ShareRatio Number left of “:” 

ShrQut Share Quotient Long Integer 15 NO  XFRM ShareRatio Number right of “:” 

TrgtPct Target Fee/Percent Decimal 15 NO  XFRM FeePercent  
 

Factor 
Factor for costs (100, 1000, 
1000000, etc) - Applies to all 
tables 

 
Long Integer 

 
15 

 
NO 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = FactorBy 

CNEGCST Negotiated Cost Decimal 15 NO  XFRM NegCost   
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PRISM 5.1 Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CAUWCST Authorized Unpriced Work Decimal 15 NO  XFRM UnPriced  
CTGTPRC Target Price Decimal 15 NO Calculated XFRM SUM(NegCost, Profit)  
CESTPRC Estimated Price Decimal 15 NO  XFRM EstPrice  
CCONCEIL Contract Ceiling Decimal 15 NO  XFRM ContCeil  
CESTCEIL Estimated Contract Ceiling Decimal 15 NO  XFRM EstCeil  
CTGTCST Original Target Cost Decimal 15 NO  XFRM NegCost – NegChanges  
CNEGCHG Negotiated Contract Changes Decimal 15 NO  XFRM NegChanges  
CCONBGT Contract Budget Base Decimal 15 NO Calculated XFRM SUM(NegCost, UnPriced)  
CTOTBGT Total Allocated Budget Decimal 15 NO Calculated XFRM SUM(BAC, Mrbudget) 

BAC = 
SUM(EV_CPR_Format1.CBAC) 

CESTEACBEST EAC Best Case Estimate Decimal 15 NO  XFRM EacBest  
CESTEACWRST EAC Worst Case Estimate Decimal 15 NO  XFRM EacWorst  
CESTEACLIKE EAC Most Likely Estimate Decimal 15 NO  XFRM Eac  
ConStrDate Contract Start Date Date/Time N/A NO  XFRM Contstart  
EstCmpDate Estimated Completion Date Date/Time N/A NO  XFRM Estfinish  
ConDefDate Contract Definitization Date Date/Time N/A NO  XFRM Defdate  
LstDelDate Last Item Delivery Date Date/Time N/A NO  XFRM Planfinish  
ConCmpDate Contract Completion Date Date/Time N/A NO  XFRM Contfinish  
MR BAC Management Reserve Decimal 15 NO  XFRM Mrbudget  
MRLRE EAC Management Reserve Decimal 15 NO    Non-standard data element. Not 

Available in PRISM 

UB BAC Undistributed Budget Decimal 15 NO    Not Available in PRISM 

UBLRE EAC Undistributed Budget Decimal 15 NO    Non-standard data element. Not 
Available in PRISM 

Contractor Contractor Name Text 40 NO  XFRM Compname  
ConStreet Contractor Street Address Text 40 NO  XFRM Address  
StatusDatePrior 

End Date of Past Reporting 
Period 

Date/Time N/A NO  XPER Startdate Startdate for Current Period 

Fee  Decimal 15 NO  XFRM Profit  
RepName 

Name of Authorized Contractor 
Representative 

Text 50 NO  XFRM Repname  

RepTitle 
Title of Authorized Contractor 
Representative 

Text 50 NO  XFRM Reptitle  

OTBdate OTB Date Date/Time N/A NO    OTB Date is not available in PRISM 
for extraction 

ProgName DOE Program Name Text 255 NO  XFRM Program  
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Table 17: PRISM 5.1 Data Mapping Table (EV_MR_Log) 
 

 

PRISM 5.1 Data Mapping Table (EV_MR_Log) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE   System   =   Prism   AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE   System   =   Prism   AND 
Category = Project 
AND IDKey = StatusDate 

 
 

LogDate 

 
Date  when  MR  Change  was 
made (or effective date) 

 
 

Date/Time 

 
 

N/A 

 
 

YES 

  
 

CCHG 

 
 

StatusDate 

WHERE Status = “APPROVED”. 
 

Note: 1 second increments are 
added to transactions that occurred 
on the same date. 

 
 
 

WBSNUM 

 

 
 

WBS  Element  or  ID  -  Leave 
Blank for OBS Reporting 

 
 
 

Text 

 
 
 

35 

 
 
 

NO 

 
 
 

Link 

 

 
 

CBRK 
CACC 

 

 
 

CBRK.Account -> 
CACC.Group( ) 

First Group( ) field in sequence 
FROM Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = WBS 
WHERE CACC.Account = 
CBRK.Account 

 

 
 
 

OBSNUM 

 
 
 

OBS  Element   or   ID   -Leave 
Blank for WBS Reporting 

 

 
 
 

Text 

 

 
 
 

50 

 

 
 
 

NO 

 

 
 
 

Link 

 
 
 

CBRK 
CACC 

 
 
 

CBRK.Account -> 
CACC.Group( ) 

First Group( ) field NOT NULL in 
sequence 
FROM Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = OBS 
WHERE CACC.Account = 
CBRK.Account 

 
ActNam 

Activity  MR  was  applied  to  - 
Leave Blank if not reporting to 
Activity Level 

 
Text 

 
16 

 
NO 

     
Currently not being collected 

 
ResNam 

Resource MR was applied to - 
Leave blank if not reporting to 
resource level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

CCREDIT Amount of Credit to MR Decimal 15 YES  CBRK ABS(Cost) If Cost < 0 
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PRISM 5.1 Data Mapping Table (EV_MR_Log) 

 

Extraction Utility 
 
 

Source Table Field Comments  

Field Field Description Type Length Required 

CDEBIT Amount of Debit to MR Decimal 15 YES  CBRK ABS(Cost) If Cost > 0 

CBALANCE Balance of MR after change Decimal 15 YES Calculated   Calculation has not been finalized. 
Research in Progress 

Narrative Text Description of MR change Memo N/A NO Link 
CBRK 
CCHG 

CCHG.Descript + 
CCHG.Notes 

 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently not supported 

 

Table 18: PRISM 5.1 Data Mapping Table (EV_Timephased) 
 

 

PRISM 5.1 Data Mapping Table (EV_Timephased) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

 
End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

 
Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

 

 
 
 

WBSNUM 

 
 
 

WBS Element or ID - Leave 
Blank if Only OBS Reporting 

 

 
 
 

Text 

 

 
 
 

35 

 

 
 
 

NO 

 

 
 
 

Link 

 
 
 

CACC 
CTPD 

 
 
 

CTPD.Account -> 
CACC.Group( ) 

First Group( ) field NOT NULL in 
sequence 
FROM Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = WBS 
WHERE CACC.Account = 
CTPD.Account 
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PRISM 5.1 Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
 
 

OBSNUM 

 
 
 

OBS Element or ID - Leave 
Blank for WBS Only Reporting 

 

 
 
 

Text 

 

 
 
 

50 

 

 
 
 

NO 

 

 
 
 

Link 

 
 
 

CACC 
CTPD 

 
 
 

CTPD.Account -> 
CACC.Group( ) 

First Group( ) field NOT NULL in 
sequence 
FROM Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = Project 
AND IDKey = OBS 
WHERE CACC.Account = 
CTPD.Account 

ActNam 
Activity Name - Leave Blank if 
Not reporting to Activity Level 

Text 16 NO    Currently not being collected 

 
ResNam 

Resource Name - Leave blank 
if not reporting to Resource 
Level 

 
Text 

 
20 

 
NO 

    
Currently not being collected 

Period 
End Date of Period Where 
Each Cost Is Time phased 

Date/Time N/A YES Link 
XPER 
CTPD 

Finishdate 
WHERE CTPD.Period = 
XPER.Period 

 
 

WBSDesc 

 
 

WBS Description - Title Left 
Blank for OBS Only 

 
 

Text 

 
 

254 

 
 

NO 

 
 

Logic 

 
 

XGRP 

 
 

Descript 

WHERE Group = WBSNUM AND 
Gm = Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = ProjectMisc 
AND IDKey = GMWBS 

 
 

OBSDesc 

 
 

OBS Description - Title Left 
Blank for WBS Only 

 
 

Text 

 
 

254 

 
 

NO 

 
 

Logic 

 
 

XGRP 

 
 

Descript 

WHERE Group_ = OBSNUM AND 
Gm = Extraction 
Utility.Sys_Config.Value 
WHERE System = Prism AND 
Category = ProjectMisc 
AND IDKey = GMOBS 

 
 

CINCBCWS 

 
Cost Incremental Planned 
Value/BCWS 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
BCWS 

 
 

If CTPD.CE <> # 

 
 

CINCBCWP 

Cost Incremental Earned 
Value/BCWP - No Future 
Values from Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
BCWSP 

 
 

If CTPD.CE <> # 
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PRISM 5.1 Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

CINCACWP 

Cost Incremental Actual 
Value/ACWP - No Future 
Values from Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
ACWPETC 

 
If CTPD.CE <> # 
Only where StatusDate <= Period 

 
 

CINCETC 

 
Cost Incremental ETC - Only 
Future Values from Time 
Now/Status Date 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
ACWPETC 

 
If CTPD.CE <> # 
Only where StatusDate > Period 

 
 

QINCBCWS 

 
Quantity Incremental Planned 
Value/BCWS 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
BCWS 

 
 

If CTPD.CE = # 

 
 

QINCBCWP 

Quantity Incremental Earned 
Value/BCWP -No Future 
Values from Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
BCWP 

 
 

If CTPD.CE = # 

 
 

QINCACWP 

Quantity Incremental Actual 
Value/ACWP - No Future 
Values from Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
ACWPETC 

 
If CTPD.CE = # 
Only where StatusDate <= Period 

 
 

QINCETC 

 
Quantity Incremental ETC - 
Only Future Values from Time 
Now/Status Date 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

CTPD 

EU.Sys_Config.Value 
WHERE System = Prism 
AND Category = 
ProjectMisc AND IDKey = 
ACWPETC 

 
If CTPD.CE = # 
Only where StatusDate > Period 
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Table 19: PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_OBS) 
 

 

PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_OBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

OBSNUM OBS Element or ID Text 50 YES  CVAR Varcode  WHERE Varcode = 
EU.EV_CPR_Format2.OBSNUM 

CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CCUMSV Cumulative Schedule Variance Decimal 15 NO     Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO     Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CCUMCPI 
Cumulative Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO     Calculated in PARS II 

 
CIEAC1 

Independent Estimate At 
Complete 1 

 
Decimal 

 
15 

 
NO 

     
Calculated in PARS II 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO     Calculated in PARS II 

CIEAC2 
Independent Estimate At 
Complete 2 

Decimal 15 NO     Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO     Calculated in PARS II 

CIEAC3 
Independent Estimate At 
Complete 3 

Decimal 15 NO     Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO     Calculated in PARS II 
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PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_OBS) 
  

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CIEAC4 
Independent Estimate At 
Complete 4 

Decimal 15 NO    Calculated in PARS II 

 
IEAC4Meth 

Method of Calculation for IEAC 
4 

 
Text 

 
50 

 
NO 

    
Calculated in PARS II 

CIEAC5 
Independent Estimate At 
Complete 5 

Decimal 15 NO    Calculated in PARS II 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

Narrative Text of Variance Analysis Memo N/A NO Join CVAR 
Cause + Action + Impact 
+ Comments 

 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently not supported 

 
 
 

Table 20: PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_WBS) 
 

 

PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_WBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Prism AND 
Category = Project 
AND IDKey = StatusDate 

WBSNUM WBS Element or ID Text 35 YES  CVAR Varcode  WHERE Varcode = 
EU.EV_CPR_Format1.WBSNUM 

CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 
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PRISM 5.1 Data Mapping Table (EV_ Var_Analysis_WBS) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO    Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO    Calculated in PARS II 

CCUMSV Cumulative Schedule Variance Decimal 15 NO    Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO    Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO    Calculated in PARS II 

CCUMCPI 
Cumulative Cost Performance 
Index 

Decimal 15 NO    Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO    Calculated in PARS II 

CIEAC1 
Independent Estimate At 
Complete 1 

Decimal 15 NO    Calculated in PARS II 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO    Calculated in PARS II 

 
CIEAC2 

Independent Estimate At 
Complete 2 

 
Decimal 

 
15 

 
NO 

    
Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO    Calculated in PARS II 

CIEAC3 
Independent Estimate At 
Complete 3 

Decimal 15 NO    Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO    Calculated in PARS II 

CIEAC4 
Independent Estimate At 
Complete 4 

Decimal 15 NO    Calculated in PARS II 

IEAC4Meth 
Method of Calculation for IEAC 
4 

Text 50 NO    Calculated in PARS II 

CIEAC5 
Independent Estimate At 
Complete 5 

Decimal 15 NO    Calculated in PARS II 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

Narrative Text of Variance Analysis Memo N/A NO Join CVAR 
Cause + Action + Impact 
+ Comments 

 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently not supported 



 

 

 

 

 

 
 

2.3.3 Deltek Cobra® 4.X/5.0 Database Requirements 
 

2.3.3.1 Contract Performance Report Format 1 (EV_CPR_Format1 table) 

The EV_CPR_Format1 table serves as the cornerstone of the WBS Structure, where 
WBS Elements and Parent/Child relationships are defined. In addition, it is used to store 
Current Period, Cumulative To-Date, and At-Complete cost and quantity data for each 
WBS Element at the lowest level of their corresponding WBS leg. All COTS EVM 
systems store EVM elements across periods of performance. The CPR tables created 
by COBRA® are ancillary to the time series data. All Current Period, Cumulative To- 
Date, and At-Complete data are derivative of Extracted time-phased data from COBRA® 
tables. All tables that reference WBS Elements should have a corresponding WBS 
Element in the EV_CPR_Format1 table. 

 
All WBS Elements excluded by the “Exclude WBS” functionality will not be listed within 
the WBS Tree, as defined in the table. All children of excluded WBS Elements that were 
not part of the exclusion request will be flagged on the Errors and Warnings Report. 

 
See Table 21 for detailed fields, information, and mapping. 

 
2.3.3.2 Contract Performance Report Format 2 (EV_CPR_Format2 table) 

The EV_CPR_Format2 table serves as the cornerstone of the OBS Structure, where 
OBS Elements and Parent/Child relationships are defined. In addition, it is used to store 
Current Period, Cumulative To-Date, and At-Complete cost and quantity data for each 
OBS Element at the lowest level  of their corresponding OBS leg. All COTS EVM 
systems store EVM elements across periods of performance. The CPR tables created 
by COBRA® are ancillary to the time series data. All Current Period, Cumulative To- 
Date, and At-Complete data are derivative of Extracted time-phased data from COBRA® 
tables. All tables that reference OBS Elements should have a corresponding OBS 
Element in the EV_CPR_Format2 table. 

 
All OBS Elements that map to a WBS Element excluded by the “Exclude WBS” 
functionality will not be listed within the OBS Tree, as defined in the table. All children of 
excluded WBS Elements that were not part of the exclusion request will be flagged on 
the Errors and Warnings Report. In the event OBS reporting is not required, or OBS is 
not maintained within PRISM® tables, the extraction process will not populate the 
EV_CPR_Format2 table. 

 
See Table 22 for detailed fields, information, and mapping. 

 
2.3.3.3 Cost Performance Header Information (EV_CPR_Header table) 

The EV_CPR_Header table is used to store contract and project level information such 
as contract number and type, current period management reserve balance, current 
period undistributed budget balance, best-worst-most likely estimates at complete, 
contractor information and POC, etc. 

 
See Table 23 for detailed fields, information, and mapping. 
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2.3.3.4 Management Reserve Log (EV_MR_Log table) 

The EV_MR_Log table is used to store details of all debits and credits to Management 
Reserve. Deltek COBRA® functionality and data structure make it impossible to extract 
transactions affecting Management Reserve excluding other Budget Change 
transactions such as Undistributed Budget, Contingency, Unpriced Work, etc. Only 
project-level Management Reserve Transactions will be available in the EV_MR_Log 
table. 

 
The BALANCE after each transaction is calculated by subtracting debits or adding 
credits to the Management Reserve balance from previously loaded transactions. The 
original MR Balance is considered $0.00 with the first transaction from COBRA® 
representing the initial deposit into the MR Account. 

 
See Table 24 for detailed fields, information, and mapping. 

 
2.3.3.5 Earned Value Time-phased Data (EV_Timephased table) 

The EV_Timephased table is used to store Incremental Earned Value data (BCWS, 
BCWP, ACWP, and ETC), both cost and quantity, for each WBS and OBS Elements for 
all periods from planned start date (first period where BCWS exists) to expected finish 
date (last period where ETC exists). 

 
See Table 25 for detailed fields, information, and mapping. 

 
2.3.3.6 Variance Analysis by OBS (EV_Var_Analysis_OBS table) 

The EV_Var_Analysis_OBS table is used to store narratives on Cause of Variance, 
Corrective Actions, Project Impact, and Explanation. These narratives are collected at 
each reporting OBS Element or from all levels where narratives exist, as defined by the 
user. Variance Data is calculated in PARS II using Earned Value data stored in the 
EV_CPR_Format2 table of the Extraction Utility. 

 
See Table 26 for detailed fields, information, and mapping. 

 
2.3.3.7 Variance Analysis by WBS (EV_Var_Analysis_WBS table) 

The EV_Var_Analysis_WBS table is used to store narratives on Cause of Variance, 
Corrective Actions, Project Impact, and Explanation. These narratives are collected at 
each reporting WBS Element or from all levels where narratives exist, as defined by the 
user. Variance Data is calculated in PARS II using Earned Value data stored in the 
EV_CPR_Format1 table of the Extraction Utility. 

 
See Table 27 for detailed fields, information, and mapping. 

 
2.3.3.8 Responsibility Assignment Matrix (EV_RAM), Risk Log (Risk_Log) 

Responsibility Assignment Matrix and Risk Log data are currently not required and are 
not being populated by the Extraction Utility for upload into PARS II. 
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Table 21: COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format1) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format1) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

 

 
 
 

WBSNUM 

 

 
 
 

WBS Element or ID 

 

 
 
 

Text 

 

 
 
 

35 

 

 
 
 

YES 

 

 
 
 

Logic 

 

 
 

Bdndetl 
Cawp (if user- 
defined) 

 

 
 

Breakfile 
Code (or user- 
defined) 

WHERE Breakfile = Value from 
Sys_Config WHERE System = Cobra 
AND Category = ProjectBreakFiile AND 
IDKey = WBSBREAKFILE 
User can define WBS Source in 
Sys_Config Value field WHERE System 
= Cobra AND Category = 
ProjectBreakFile AND IDKey = 
WBSCODE 

WBSDesc WBS Description Text 254 NO  Bdndetl Codedesc  
 
 

WBSParent 

Parent WBS Element - Leave 
Blank for top level WBS (there 
should be only one top level 
WBS) 

 
 

Text 

 
 

35 

 
 

NO 

 
 

Logic 

 
 

Bdndetl 

 
Parent OR 
Tag 

Specified in Value field of Sys_Config 
WHERE System = Cobra AND Category 
= Project AND IDKey = 
WBSOBSParentSource (Parent = 2, Tag 
= 1) 

WBSLevel Level in WBS Structure Long Integer 15 YES  Bdndetl Bdn_level  
 

CINCBCWS 
Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 
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COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) 
+ SUM(CINCETC) 

 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

QEAC Quantity Estimate At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) 
+ SUM(QINCETC) 

 

QETC Quantity Estimate To Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 22: COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format2) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format2) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

 

 
 
 

OBSNUM 

 

 
 
 

OBS Element or ID 

 

 
 
 

Text 

 

 
 
 

50 

 

 
 
 

YES 

 

 
 
 

Logic 

 

 
 

Bdndetl 
Cawp (if user- 
defined) 

 

 
 

Breakfile 
Code (or user- 
defined) 

WHERE Breakfile = Value from 
Sys_Config WHERE System = Cobra 
AND Category = ProjectBreakFiile AND 
IDKey = OBSBREAKFILE 
User can define OBS Source in 
Sys_Config Value field WHERE System 
= Cobra AND Category = 
ProjectBreakFile AND IDKey = 
OBSCODE 

OBSDesc OBS Description Text 254 NO  Bdndetl Codedesc  
 
 

OBSParent 

Parent OBS Element - Leave 
Blank for top level OBS (there 
should be only one top level 
WBS) 

 
 

Text 

 
 

50 

 
 

NO 

 
 

Logic 

 
 

Bdndetl 

 
Parent OR 
Tag 

Specified in Value field of Sys_Config 
WHERE System = Cobra AND 
Category = Project AND IDKey = 
WBSOBSParentSource (Parent = 2, 
Tag = 1) 

OBSLevel Level in OBS Structure Long Integer 15 YES  Bdndetl Bdn_level  
 

CINCBCWS 
Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 
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COBRA 4.X/5.0 Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) + 
SUM(CINCETC) 

 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

QEAC Quantity Estimate At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) + 
SUM(QINCETC) 

 

QETC Quantity Estimate To Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 23: COBRA 4.X/5.0 Data Mapping Table (EV_CPR_Header) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_CPR_Header) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

ProjDsc Project Description Text 254 NO  Program 
Prog_desc 
Contract 

Prog_desc is COBRA 4.X field 
Contract is COBRA 5.0 field 

ConNum Contract Number Text 50 NO  Program Cont_No   
 

 
 
 

ConTyp 

Contract Type: 
CPAF=Cost Plus Award Fee 
CPFF=Cost Plus Fixed Fee 
CPIF=Cost Plus Incentive Fee 
CPP=Cost Plus Percentage 
FPE=Fixed Price Escalation 
FPI=Fixed Price Incentive 
FFP=Firm Fixed Price 
T&M=Time and Materials 

 

 
 
 

Text 

 

 
 
 

4 

 

 
 
 

NO 

  

 
 
 

Program 

 

 
 
 

Cont_Type 

 

 
 

ProgType 

Program Type (RDT&E, 
Production, RDT&E and 
Production, Advanced Design, 
Demonstration Validation, Full 
Scale Development, etc) 

 
 

Text 

 
 

50 

 
 

NO 

  
 

Program 

 
 

Cont_phase 

 

 
Security 

Security Classification 
(Competition Sensitive, 
Unclassified, Confidential, 
Secret, Top Secret) 

 
Text 

 
50 

 
NO 

     

QCON 
Quantity Contracted (For 
Production Contracts) 

Long Integer 15 NO  Program Quantity   

ShrNum Share Number Long Integer 15 NO  Program Shareratio Number left of “:” 

ShrQut Share Quotient Long Integer 15 NO  Program Shareratio Number right of “:” 

TrgtPct Target Fee/Percent Decimal 15 NO  Program Fee_prcent  
 

Factor 
Factor for costs (100, 1000, 
1000000, etc) - Applies to all 
tables 

 
Long Integer 

 
15 

 
NO 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = FactorBy 

CNEGCST Negotiated Cost Decimal 15 NO  Program CTC   
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COBRA 4.X/5.0 Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CAUWCST Authorized Unpriced Work Decimal 15 NO  Program AUW  
CTGTPRC Target Price Decimal 15 NO Calculated Program CTC + FEE  
CESTPRC Estimated Price Decimal 15 NO Calculated Program CTC + FEE + AUW  
CCONCEIL Contract Ceiling Decimal 15 NO  Program Ceiling  
CESTCEIL Estimated Contract Ceiling Decimal 15 NO  Program EstCeiling  
CTGTCST Original Target Cost Decimal 15 NO  Program OTC  
CNEGCHG Negotiated Contract Changes Decimal 15 NO  Program CTC – OTC  
CCONBGT Contract Budget Base Decimal 15 NO  Program CBB  
CTOTBGT Total Allocated Budget Decimal 15 NO Calculated Program CBB or 

SUM(CBB,OTB) 
If no OTB, then field =CBB 
If OTB, then field =CBB +OTB 

CESTEACBEST EAC Best Case Estimate Decimal 15 NO  Program Eac_best  
CESTEACWRST EAC Worst Case Estimate Decimal 15 NO  Program Eac_worst  
CESTEACLIKE EAC Most Likely Estimate Decimal 15 NO  Sys_Config Value WHERE System = Cobra  or System = 

CobraV5 AND Category = Project AND 
IDKey = EACMOSTLIKELY 

ConStrDate Contract Start Date Date/Time N/A NO  Program SSD  
EstCmpDate Estimated Completion Date Date/Time N/A NO  Program SFD  
ConDefDate Contract Definitization Date Date/Time N/A NO  Program SSD  
LstDelDate Last Item Delivery Date Date/Time N/A NO  Program SFD  
ConCmpDate Contract Completion Date Date/Time N/A NO  Program SFD  
MR BAC Management Reserve Decimal 15 NO  Program MR  
MRLRE EAC Management Reserve Decimal 15 NO  Program Estmr Non-standard data element. 

UB BAC Undistributed Budget Decimal 15 NO  Program UB  
UBLRE EAC Undistributed Budget Decimal 15 NO  Program Estub Non-standard data element. 

Contractor Contractor Name Text 40 NO  Program Cont_Name  
ConStreet Contractor Street Address Text 40 NO  Program Cont_Loc  

StatusDatePrior 
End Date of Past Reporting 
Period 

Date/Time N/A NO  Program PD_Start  

Fee  Decimal 15 NO  Program FEE  
RepName 

Name of Authorized Contractor 
Representative 

Text 50 NO  Program Cont_repn  

RepTitle 
Title of Authorized Contractor 
Representative 

Text 50 NO  Program Cont_rept  

OTBdate OTB Date Date/Time N/A NO  Program Otb_date  
ProgName DOE Program Name Text 255 NO  Program Prog_name  
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Table 24: COBRA 4.X/5.0 Data Mapping Table (EV_MR_Log) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_MR_Log) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

LogDate 
Date  when  MR  Change  was 
made (or effective date) 

Date/Time N/A YES  Baselog Bbl_date  Add seconds if transactions 
happened on the same date 

WBSNUM 
WBS  Element  or  ID  -  Leave 
Blank for OBS Reporting 

Text 35 NO 
Extraction 
Utility 

CPR_Format1 WBSNUM WHERE WBSLEVEL = 1 

OBSNUM 
OBS  Element   or   ID   -Leave 
Blank for WBS Reporting 

Text 50 NO 
Extraction 
Utility 

CPR_Format2 OBSNUM WHERE OBSLEVEL = 1 

 
ActNam 

Activity MR was applied to - 
Leave Blank if not reporting to 
Activity Level 

 
Text 

 
16 

 
NO 

     
Currently not being collected 

 
ResNam 

Resource MR was applied to - 
Leave blank if not reporting to 
resource level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

 
CCREDIT 

 
Amount of Credit to MR 

 
Decimal 

 
15 

 
YES 

 
Logic 

 
Baselog 

 
Debit, Credit, Amount 

IF CREDIT = MR Code Value AND 
AMOUNT > 0, OR IF DEBIT = MR 
Code Value AND AMOUNT < 0 

 
CDEBIT 

 
Amount of Debit to MR 

 
Decimal 

 
15 

 
YES 

 
Logic 

 
Baselog 

 
Debit, Credit, Amount 

IF DEBIT = MR Code Value AND 
AMOUNT > 0, OR IF CREDIT = MR 
Code Value AND AMOUNT < 0 

 
 

CBALANCE 

 
 

Balance of MR after change 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Calculated 

 
 

Baselog 

  STARTING BALANCE = AMOUNT 
WHERE CREDIT = MR Code Value 
AND DEBIT = NULL. 
BALANCE = BALANCE of previous 
transaction + CREDIT – DEBIT 

Narrative Text Description of MR change Memo N/A NO  Baselog LogComment  
Document 

Document Attachment - 
optional 

OLE Object N/A NO     Currently not supported. 
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Table 25: COBRA 4.X/5.0 Data Mapping Table (EV_Timephased) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_Timephased) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

 
 
 
 

WBSNUM 

 

 
 
 

WBS  Element  or  ID  -  Leave 
Blank if Only OBS Reporting 

 
 
 
 

Text 

 
 
 
 

35 

 
 
 
 

NO 

 
 
 
 

Logic 

 
 
 

Bdndetl 
Cawp  (if  user- 
defined) 

 

 
 
 

Breakfile 
Code (or user-defined) 

WHERE  Breakfile  =  Value  from 
Sys_Config WHERE System = 
Cobra       AND       Category       = 
ProjectBreakFiile AND IDKey = 
WBSBREAKFILE 
User  can  define  WBS  Source  in 
Sys_Config Value field WHERE 
System = Cobra AND Category = 
ProjectBreakFile AND IDKey = 
WBSCODE 

 
 
 
 

OBSNUM 

 

 
 
 

OBS  Element  or  ID  -  Leave 
Blank for WBS Only Reporting 

 
 
 
 

Text 

 
 
 
 

50 

 
 
 
 

NO 

 
 
 
 

Logic 

 
 
 

Bdndetl 
Cawp  (if  user- 
defined) 

 

 
 
 

Breakfile 
Code (or user-defined) 

WHERE  Breakfile  =  Value  from 
Sys_Config WHERE System = 
Cobra AND Category = 
ProjectBreakFiile AND IDKey = 
OBSBREAKFILE 
User can define WBS Source in 
Sys_Config   Value   field   WHERE 
System = Cobra AND Category = 
ProjectBreakFile AND IDKey = 
OBSCODE 

ActNam 
Activity Name - Leave Blank if 
Not reporting to Activity Level 

Text 16 NO     Currently not being collected 

 
ResNam 

Resource Name - Leave blank 
if  not  reporting  to  Resource 
Level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

Period 
End   Date   of   Period   Where 
Each Cost Is Time phased 

Date/Time N/A YES  Fiscdetl Fsc_date   

WBSDesc 
WBS  Description    -  Title  Left 
Blank for OBS Only 

Text 254 NO  Bdndetl Codedesc  

OBSDesc 
OBS  Description  -  Title  Left 
Blank for WBS Only 

Text 254 NO  Bdndetl Codedesc  
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COBRA 4.X/5.0 Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

CINCBCWS 

 
Cost Incremental
 Planned Value/BCWS 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = CostSource 

WHERE          Tphase.Class          = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
BCWS 

 
 

CINCBCWP 

Cost Incremental Earned 
Value/BCWP - No Future 
Values from  Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = CostSource 

WHERE          Tphase.Class          = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
BCWP 

 
 

CINCACWP 

Cost Incremental Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

YES 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = CostSource 

WHERE          Tphase.Class          = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
ACWP 

 
CINCETC 

Cost Incremental ETC - Only 
Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
YES 

 
Logic 

 
Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = CostSource 

WHERE Tphase.Class = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = ETC 

 
 

QINCBCWS 

 
Quantity  Incremental  Planned 
Value/BCWS 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = QtySource 

WHERE Tphase.Class = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
BCWS 

 
 

QINCBCWP 

Quantity Incremental Earned 
Value/BCWP -No Future 
Values from  Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = QtySource 

WHERE Tphase.Class = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
BCWP 

 
 

QINCACWP 

Quantity Incremental Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
 

Decimal 

 
 

15 

 
 

NO 

 
 

Logic 

 
 

Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = QtySource 

WHERE Tphase.Class = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = 
ACWP 

 
QINCETC 

Quantity Incremental ETC - 
Only Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
NO 

 
Logic 

 
Tphase 

EU.Sys_Config.Value 
WHERE System = Cobra 
AND Category = Project 
AND IDKey = QtySource 

WHERE Tphase.Class = 
(EU.Sys_Config.Value WHERE 
System = Cobra AND Category = 
ProjectCostSet AND IDKey = ETC 
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Table 26: COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_OBS) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_OBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

OBSNUM OBS Element or ID Text 50 YES     Currently Not Supported 

CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CCUMSV Cumulative Schedule Variance Decimal 15 NO     Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO     Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CCUMCPI 
Cumulative  Cost  Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO     Calculated in PARS II 

CIEAC1 
Independent Estimate At 
Complete 1 

Decimal 15 NO     Calculated in PARS II 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO     Calculated in PARS II 

CIEAC2 
Independent Estimate At 
Complete 2 

Decimal 15 NO     Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO     Calculated in PARS II 

CIEAC3 
Independent Estimate At 
Complete 3 

Decimal 15 NO     Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO     Calculated in PARS II 

CIEAC4 
Independent Estimate At 
Complete 4 

Decimal 15 NO     Calculated in PARS II 

IEAC4Meth 
Method of Calculation for IEAC 
4 

Text 50 NO     Calculated in PARS II 

CIEAC5 
Independent Estimate At 
Complete 5 

Decimal 15 NO     Calculated in PARS II 
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COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_OBS) 

 

Extraction Utility 
 
 

Source Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

Narrative Text of Variance Analysis Memo N/A NO    Currently Not Supported 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently Not Supported 

 
 

Table 27: COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_WBS) 
 

 

COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_WBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = Cobra 
AND Category = Project 
AND IDKey = StatusDate 

WBSNUM WBS Element or ID Text 35 YES  Narrtext Code   
CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CCUMSV Cumulative Schedule Variance Decimal 15 NO     Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO     Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CCUMCPI 
Cumulative  Cost  Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO     Calculated in PARS II 

CIEAC1 
Independent Estimate
 At Complete 1 

Decimal 15 NO     Calculated in PARS II 
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COBRA 4.X/5.0 Data Mapping Table (EV_ Var_Analysis_WBS) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO    Calculated in PARS II 

CIEAC2 
Independent Estimate At 
Complete 2 

Decimal 15 NO    Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO    Calculated in PARS II 

CIEAC3 
Independent Estimate At 
Complete 3 

Decimal 15 NO    Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO    Calculated in PARS II 

CIEAC4 
Independent Estimate At 
Complete 4 

Decimal 15 NO    Calculated in PARS II 

IEAC4Meth 
Method of Calculation for IEAC 
4 

Text 50 NO    Calculated in PARS II 

CIEAC5 
Independent Estimate At 
Complete 5 

Decimal 15 NO    Calculated in PARS II 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

Narrative Text of Variance Analysis Memo N/A NO  Narrtext Narr_text  
Document 

Document Attachment - 
optional 

OLE Object N/A NO    Currently Not Supported 



 

 

 

 

 

 
 

2.3.4 Oracle Primavera P6 Database Requirements 
 

2.3.4.1 Primavera P6 Staging Mapping Table 

The Primavera P6 Staging Mapping table as shown in Table 28 serves as the system 
configuration table for the Primavera database. Table 28 illustrates the description, 
purpose, and notes/comments associated with the table. 

 
2.3.4.2 Project Schedule – Activity Information (Schedule_Activity) 

The Schedule_Activity table is used to store key schedule information for each activity 
from both, baseline and current schedules. Data such as start/finish dates, floats, and 
durations are collected and attached to each activity. Activities that exist only in the 
current or baseline schedule will have data from the appropriate schedule populated 
leaving all other fields NULL. 

 
See Table 29 for detailed fields, information, and mapping. 

 
2.3.4.3 Project Schedule – Schedule Relationship (Schedule_Relationship) 

The Schedule_Relationship table is used to store relationship information between 
activities in a schedule for both baseline and current schedules. Relationships that exist 
only in the current or baseline schedule will have data from the appropriate schedule 
populated leaving all other fields NULL. 

 
See Table 30 for detailed fields, information, and mapping. 
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Table 28: PRIMAVERA P6 Staging Table Definition 
 

 

PRIMAVERA P6 Staging Table Definition 

 

Table 
 

Description 
 

Purpose 
 

Comments 

 
Sys_P6_ActvCode 

Data Staging Table for Primavera P6 ACTVCODE 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and establish relationship 
between Account Code and Account Code 
Type for Current Schedule 

Table is only populated if EU.Sys_Config.Value field is NOT NULL 
WHERE System = P6 AND Category = Project AND (IDKey = 
OBS OR IDKey = WBS) 

Sys_P6_ActvCode_BAS  Table is not being used in Primavera P6 
data extraction process at this time 

OBS/WBS Structure and OBS to WBS to Task relationship is 
defined from Current Schedule 

 
Sys_P6_ActvCodeType 

Data Staging Table for Primavera P6 ACTVTYPE 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define Account Code 
Types for Current Schedule 

Table is only populated if EU.Sys_Config.Value field is NOT NULL 
WHERE System = P6 AND Category = Project AND (IDKey = 
OBS OR IDKey = WBS) 

Sys_P6_ActvCodeType_BAS  Table is not being used in Primavera P6 
data extraction process at this time 

OBS/WBS Structure and OBS to WBS to Task relationship is 
defined from Current Schedule 

 
Sys_P6_OBS 

Data Staging Table for Primavera P6 OBS table 
from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define OBS Structure for 
Current Schedule 

 

Sys_P6_OBS_BAS  Table is not being used in Primavera P6 
data extraction process at this time 

OBS Structure and OBS to Task relationship is defined from the 
Current Schedule 

 
Sys_P6_Project 

Data Staging Table for Primavera P6 PROJECT 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and support definition of 
Project to Task relationship in Current 
Schedule 

 

 
Sys_P6_Project_BAS 

Data Staging Table for Primavera P6 PROJECT 
table from Baseline Schedule XER file, OR 
Baseline Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and support definition of 
Project to Task relationship in Baseline 
Schedule 

 

Sys_P6_ProjectType  Table is not being used in Primavera P6 
data extraction process at this time 

 

 
Sys_P6_Task 

Data Staging Table for Primavera P6 TASK table 
from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define Detailed Task 
Information for Current Schedule 

 

 
Sys_P6_Task_BAS 

Data Staging Table for Primavera P6 TASK table 
from Baseline Schedule XER file, OR Baseline 
Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define Detailed Task 
Information for Baseline Schedule 

 

 
Sys_P6_TaskActv 

Data Staging Table for Primavera P6 TASKACTV 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and establish relationship 
between Account Code, Account Code 
Type, and Task for Current Schedule 

Table is only populated if EU.Sys_Config.Value field is NOT NULL 
WHERE System = P6 AND Category = Project AND (IDKey = 
OBS OR IDKey = WBS) 

Sys_P6_TaskActv_BAS  Table is not being used in Primavera P6 
data extraction process at this time 

OBS/WBS Structure and OBS to WBS to Task relationship is 
defined from the Current Schedule 

 
Sys_P6_TaskPred 

Data Staging Table for Primavera P6 TASKPRED 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define 
Predecessor/Successor relationship 
between Tasks in Current Schedule 
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PRIMAVERA P6 Staging Table Definition 

 

Table 
 

Description 
 

Purpose 
 

Comments 

 
Sys_P6_TaskPred_BAS 

Data Staging Table for Primavera P6 TASKPRED 
table from Baseline Schedule XER file, OR 
Baseline Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define 
Predecessor/Successor relationship 
between Tasks in Baseline Schedule 

 

 
Sys_P6_WBS 

Data Staging Table for Primavera P6 PROJWBS 
table from Current Period Schedule XER file, OR 
Current Period Schedule Oracle tables 

To organize Primavera data in MS Access 
table format and define WBS Structure for 
Current Schedule 

Field wbs_fqn is added and valid WBS element is defined from 
wbs_short_name field. Wbs_fqn field is set to NULL if 
EU.Sys_Config.Value is NOT NULL WHERE System = P6 AND 
Category = Project AND IDKey = WBS 

Sys_P6_WBS_BAS  Table is not being used in Primavera P6 
data extraction process at this time 

WBS Structure and WBS to Task relationship is defined from 
Current Schedule 

 
 

Table 29: PRIMAVERA P6 Data Mapping Table (Schedule_Activity) 
 

 

PRIMAVERA P6 Data Mapping Table (Schedule_Activity) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

Sys_P6_Project 
Sys_P6_Project_BAS 

 
Proj_short_name 

IF Activity exists in CURRENT, 
Sys_P6_Project ELSE 
Sys_P6_Project_BAS 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = P6 
AND Category = Project 
AND IDKey = StatusDate 

 
ActNam 

 
Activity Name or Code or ID 

 
Text 

 
50 

 
YES 

 
Link 

Sys_P6_Task 
Sys_P6_Task_BAS 

 
Task_code 

IF  Activity  exists  in  CURRENT, 
Sys_P6_Project ELSE 
Sys_P6_Project_BAS 

 
ActDesc 

 
Activity Description 

 
Text 

 
254 

 
NO 

 
Link 

Sys_P6_Task 
Sys_P6_Task_BAS 

 
Task_name 

IF Activity exists in CURRENT, 
Sys_P6_Project ELSE 
Sys_P6_Project_BAS 

 
 

WBSNUM 

 
WBS Element - Description will 
be referred to from CPR or 
Time phased Formats 

 
 

Text 

 
 

35 

 
 

NO 

 
 

Logic 

 
Sys_P6_WBS 

Sys_P6_ActvCode 

 
Wbs_fqn 

Short_name 

IF  EU.Sys_Config.Value   <>   “1” 
WHERE   System   =   P6   AND 
Category = Project AND IDKey = 
WBSSource 
Sys_P6_ActvCode.Short_name, 
ELSE Sys_P6_WBS.wbs_fqn 
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PRIMAVERA P6 Data Mapping Table (Schedule_Activity) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
OBSNUM 

 
OBS Element - Description will 
be referred to from CPR or 
Time phased Formats 

 

 
Text 

 

 
50 

 

 
NO 

 

 
Logic 

 
Sys_P6_OBS 

Sys_P6_ActvCode 

 
Obs_name 

Short_name 

IF   EU.Sys_Config.Value   <>   “” 
WHERE   System   =   P6   AND 
Category = Project AND IDKey = 
OBS 
Sys_P6_ActvCode.short_name, 
ELSE Sys_P6_OBS.obs_name 

 

 
ActType 

Activity Type: 
A =Activity 
S = Summary 
M = Milestone 
H = Hammock 

 

 
Text 

 

 
1 

 

 
YES 

 

 
Logic 

 

 
Sys_P6_Task 

 

 
Task_type 

TT_MILE = M 
TT_FINMILE = M 
TT_LOE = S 
TT_WBS = S 
TT_TASK = A 
TT_RESC = A 

 
 

CUR_StrCon 

Current Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start) 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
 

Sys_P6_Task 

 
Act_start_date 
Cstr_type 

IF act_start_date NOT NULL, ACS 
CS_MANDSTART = SON 
CS_MSO = SON 
CS_MSOA = SNE 
CS_MSOB = SNL 

 
 

CUR_StrConDate 

 
 

Current Start Constraint Date 

 
 

Date/Time 

 
 

N/A 

 
 

NO 

 
 

Logic 

 
 

Sys_P6_Task 

 
Act_start_date 
Cstr_type 
Cstr_date 
Target_start_date 

IF   act_start_date   NOT   NULL, 
act_start_date 
IF Cstr_type = CS_MANDSTART 
OR CS_MSO OR CS_MSOA OR 
CS_MSOB, cstr_date 
ELSE target_start_date 

 
 

CUR_FinCon 

Current Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish) 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
 

Sys_P6_Task 

 
Act_end_date 
Cstr_type 

IF act_end_date NOT NULL, ACF 
CS_MANDFIN = FON 
CS_MEO = FON 
CS_MEOA = FNE 
CS_MEOB = FNL 

 

 
 
 

CUR_FinConDate 

 

 
 
 

Current Finish Constraint Date 

 

 
 
 

Date/Time 

 

 
 
 

N/A 

 

 
 
 

NO 

 

 
 
 

Logic 

 

 
 
 

Sys_P6_Task 

 
 

Act_end_date 
Cstr_type 
Cstr_date 
Target_end_date 
Early_end_date 

IF    act_end_date    NOT    NULL, 
act_end_date 
IF Cstr_type = CS_MANDFIN OR 
CS_MEO   OR   CS_MEOA   OR 
CS_MEOB, cstr_date 
ELSE target_start_date 
IF Cstr_type NULL  AND 
early_end_date NOT NULL, 
early_end_date 

 
CUR_ESDate 

 
Current Early Start Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
Sys_P6_Task 

Early_start_date 
Act_start_date 
Target_start_date 

 
If one is NULL, go to NEXT 
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PRIMAVERA P6 Data Mapping Table (Schedule_Activity) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
CUR_EFDate 

 
Current Early Finish Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
Sys_P6_Task 

Early_end_date 
Act_end_date 
Target_end_date 

 
If one is NULL, go to NEXT 

 
CUR_LSDate 

 
Current Late Start Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
Sys_P6_Task 

Late_start_date 
Act_start_date 
Target_start_date 

 
If one is NULL, go to NEXT 

 
CUR_LFDate 

 
Current Late Finish Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
Sys_P6_Task 

Late_end_date 
Act_end_date 
Target_end_date 

 
If one is NULL, go to NEXT 

CUR_FreeFlt Current Free Float (In Days) Long Integer 15 NO Calculation Sys_P6_Task Free_float_hr_cnt / 8 
Convert   from   hours   to   days, 
assuming 8hour work day 

CUR_TtlFlt Current Total Float (In Days) Long Integer 15 NO Calculation Sys_P6_Task 
Total_float_hr_cnt   / 
8 

Convert   from   hours   to   days, 
assuming 8hour work day 

CUR_Crit Current Critical Path Yes/No N/A N/A  Sys_P6_Task driving_path_flag  
CUR_OrgDur 

Current  Original  Duration  (In 
Days) 

Long Integer 15 NO Calculation Sys_P6_Task 
Target_drtn_hr_cnt / 
8 

Convert   from   hours   to   days, 
assuming 8 hour work day 

CUR_RemDur 
Current   Remaining   Duration 
(In Days) 

Long Integer 15 NO Calculation Sys_P6_Task 
Remain_drtn_hr_cnt 
/ 8 

Convert   from   hours   to   days, 
assuming 8 hour work day 

CUR_PctCmp Current Percent Decimal 5 NO  Sys_P6_Task phys_complete_pct  
 
 

BAS_StrCon 

Baseline Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start) 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
 

Sys_P6_Task_BAS 

 
 

Cstr_type 

CS_MANDSTART = SON 
CS_MSO = SON 
CS_MSOA = SNE 
CS_MSOB = SNL 
NULL = “ “ 

 
BAS_StrConDate 

 
Baseline Start Constraint Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
Sys_P6_Task_BAS 

Target_start_date 
Cstr_type 
Cstr_date 

IF Cstr_type = CS_MANDSTART 
OR CS_MSO OR CS_MSOA OR 
CS_MSOB, cstr_date 
ELSE target_start_date 

 
 

BAS_FinCon 

Baseline Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish) 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
 

Sys_P6_Task_BAS 

 
 

Cstr_type 

CS_MANDFIN = FON 
CS_MEO = FON 
CS_MEOA = FNE 
CS_MEOB = FNL 
NULL = “ “ 

 

 
 

BAS_FinConDate 

 
 

Baseline Finish Constraint 
Date 

 

 
 

Date/Time 

 

 
 

N/A 

 

 
 

NO 

 

 
 

Logic 

 

 
 

Sys_P6_Task_BAS 

 
Cstr_type 
Cstr_date 
Target_end_date 
Early_end_date 

IF Cstr_type = CS_MANDFIN OR 
CS_MEO   OR   CS_MEOA   OR 
CS_MEOB, cstr_date 
ELSE target_start_date 
IF Cstr_type NULL AND 
early_end_date NOT NULL, 
early_end_date 

BAS_ESDate Baseline EarlyStart Date Date/Time N/A NO Logic Sys_P6_Task_BAS 
Early_start_date 
Target_start_date 

If one is NULL, go to NEXT 
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PRIMAVERA P6 Data Mapping Table (Schedule_Activity) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

BAS_EFDate Baseline Early Finish Date Date/Time N/A NO Logic Sys_P6_Task_BAS 
Early_end_date 
Target_end_date 

If one is NULL, go to NEXT 

BAS_LSDate Baseline Late Start Date Date/Time N/A NO Logic Sys_P6_Task_BAS 
Late_start_date 
Target_start_date 

 

BAS_LFDate Baseline Late Finish Date Date/Time N/A NO Logic Sys_P6_Task_BAS 
Late_end_date 
Target_end_date 

 

BAS_FreeFlt Baseline Free Float (In Days) Long Integer 15 NO Calculation Sys_P6_Task_BAS Free_float_hr_cnt / 8 
Convert   from   hours   to 
assuming 8-hour work day 

days, 

BAS_TtlFlt Baseline Total Float (In Days) Long Integer 15 NO Calculation Sys_P6_Task_BAS 
Total_float_hr_cnt   / 
8 

Convert   from   hours   to 
assuming 8-hour work day 

days, 

BAS_Crit Baseline Critical Path Yes/No N/A N/A  Sys_P6_Task_BAS driving_path_flag  
BAS_OrgDur 

Baseline Original Duration (In 
Days) 

Long Integer 15 NO Calculation Sys_P6_Task_BAS 
Target_drtn_hr_cnt / 
8 

Convert   from   hours   to 
assuming 8 hour work day 

days, 

BAS_RemDur 
Baseline  Remaining  Duration 
(In Days) 

Long Integer 15 NO Calculation Sys_P6_Task_BAS 
Remain_drtn_hr_cnt 
/ 8 

Convert   from   hours   to 
assuming 8 hour work day 

days, 

BAS_PctCmp Baseline Percent Decimal 5 NO  Sys_P6_Task_BAS phys_complete_pct  
 
 

Table 30: PRIMAVERA P6 Data Mapping Table (Schedule_ Relationship) 
 

 

PRIMAVERA P6 Data Mapping Table (Schedule_ Relationship) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

Sys_P6_Project 
Sys_P6_Project_BAS 

 
Proj_short_name 

IF Activity exists in CURRENT, 
Sys_P6_Project ELSE 
Sys_P6_Project_BAS 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = P6 
AND Category = Project 
AND IDKey = StatusDate 
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PRIMAVERA P6 Data Mapping Table (Schedule_ Relationship) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 
 

ActNam 

 

 
 

Predecessor  Activity  Name  or 
Code 

 
 
 

Text 

 
 
 

50 

 
 
 

YES 

 
 
 

Link 

 
 

Sys_P6_Task 
Sys_P6_TaskPred 
Sys_P6_Task_BAS 
Sys_P6_TaskPred_BAS 

 
 
 

Task_code 

IF Activity exists in CURRENT, 
Sys_P6_Task.Task_code 
WHERE  Sys_P6_Task.task_id  = 
Sys_P6_TaskPred.task_id, ELSE 
Sys_P6_Task_BAS.Task_code 
WHERE 
Sys_P6_Task_BAS.task_id = 
Sys_P6_TaskPred_BAS.task_id 

 
 
 
 

ActNamRel 

 

 
 
 

Successor   Activity   Name   or 
Code 

 
 
 
 

Text 

 
 
 
 

50 

 
 
 
 

YES 

 
 
 
 

Link 

 

 
 

Sys_P6_Task 
Sys_P6_TaskPred 
Sys_P6_Task_BAS 
Sys_P6_TaskPred_BAS 

 
 
 
 

Task_code 

IF Activity exists in CURRENT, 
Sys_P6_Task.Task_code 
WHERE  Sys_P6_Task.task_id  = 
Sys_P6_TaskPred.pred_task_id 
ELSE 
Sys_P6_Task_BAS.Task_code 
WHERE 
Sys_P6_Task_BAS.task_id = 
Sys_P6_TaskPred_BAS 
.pred_task_id 

 

 
 

CUR_RelType 

Current Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

 

 
 

Calculation 

 

 
 

Sys_P6_TaskPred 

 

 
 

Pred_type 

 
 

Use LAST 2 CHARACTERS of the 
Primavera field value 

CUR_Lag 
Current Lag (positive)/Lead 
(negative) 

Long 
Integer 

15 YES Calculation Sys_P6_TaskPred Lag_hr_cnt / 8 
Convert   from   hours   to   days, 
assuming 8hour work day 

 

 
 

BAS_RelType 

Baseline Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

 

 
 

Calculation 

 

 
 

Sys_P6_TaskPred_BAS 

 

 
 

Pred_type 

 

 
Use LAST 2 CHARACTERS of the 
Primavera field value 

BAS_Lag 
Baseline   Lag   (positive)/Lead 
(negative) 

Long 
Integer 

15 YES Calculation Sys_P6_TaskPred_BAS Lag_hr_cnt / 8 
Convert   from   hours   to   days, 
assuming 8hour work day 



 

 

 

 

 

 
 

2.3.5 Oracle Primavera P3 Database Requirements 
 

2.3.5.1 Project Schedule – Activity Information (Schedule_Activity) 

The Schedule_Activity table is used to store key schedule information for each activity 
from both baseline and current schedules. Data such as start/finish dates, floats, and 
durations is collected and attached to each activity.  Activities that only exist in either the 
current OR baseline schedules will have data from the appropriate schedule populated 
leaving all other fields NULL. 

 
See Table 31 for detailed fields, information, and mapping. 

 
2.3.5.2 Project Schedule – Schedule Relationship (Schedule_Relationship) 

The Schedule_Relationship table is used to store relationship information between 
activities in a schedule for both baseline and current schedules. Relationships that only 
exist in either the current OR baseline schedules will have data from the appropriate 
schedule populated leaving all other fields NULL. 

 
See Table 32 for detailed fields, information, and mapping. 
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Table 31: PRIMAVERA P3 Data Mapping Table (Schedule_Activity) 
 

 

PRIMAVERA P3 Data Mapping Table (Schedule_Activity) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

ProjectName Project Identification Code Text 50 YES     <DBF File Name, Current> 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = P3 
AND Category = Project 
AND IDKey = StatusDate 

 
ActNam 

 
Activity Name or Code or ID 

 
Text 

 
50 

 
YES 

  
<DBF  File  Name, 
Current> 

 
Act 

 Match       <DBF       File       Name, 
Current>.Act to <DBF File Name, 
Baseline>.Act to derive Baseline 
Values 

ActDesc Activity Description Text 254 NO  <DBF  File  Name, 
Current> 

Title   

 
WBSNUM 

WBS Element - Description will 
be referred to from CPR or 
Time phased Formats 

 
Text 

 
35 

 
NO 

 
Link 

EV_CPR_Format1 
<DBF  File  Name, 
Current> 

 
WBSNUM 

WHERE 
Replace(EV_CPR_Format1.WBSN 
UM,”.”,””) = <DBF File Name>.Wbs 

 
OBSNUM 

OBS Element - Description will 
be  referred  to  from  CPR  or 
Time phased Formats 

 
Text 

 
50 

 
NO 

 <DBF  File  Name, 
Current> 

 
Resp 

  

 
 

ActType 

Activity Type: 
A =Activity 
S = Summary 
M = Milestone 
H = Hammock 

 
 
Text 

 
 

1 

 
 

YES 

 
 

Logic 

 
<DBF  File  Name, 
Current> 

 
 

Con, Od, Es, Ef 

IF Con = HA, Then H 
IF Od = 0 OR Es IsNULL OR Ef 
IsNULL, Then M 
Else A 

 
 

CUR_StrCon 

Current Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start) 

 
 
Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
<DBF  File  Name, 
Current> 

 
 

As, Econ, Lcon 

IF As Not NULL, Then ACS 
IF Econ = ES, Then SNE 
IF Econ = ON, Then SON 
IF Lcon = LS, Then SNL 
Else NULL 

 
CUR_StrConDate 

 
Current Start Constraint Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
<DBF  File  Name, 
Current> 

 
As, Econd, Lcond 

IF As Not NULL, Then As 
IF Econ Not NULL, Then Econd 
IF Lcon Not NULL, Then Lcond 
Else ES or LS 

 
 

CUR_FinCon 

Current Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 
 
Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
<DBF  File  Name, 
Current> 

 
 

Af, Econ, Lcon 

IF Af Not NULL, Then ACF 
IF Econ = EF, Then FNE 
IF Lcon = LF, Then FNL 
Else NULL 

 
CUR_FinConDate 

 
Current Finish Constraint Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

 
<DBF  File  Name, 
Current> 

 
Af, Econd, Lcond 

IF Af Not NULL, Then Af 
IF Econ Not NULL, Then Econd 
IF Lcon Not NULL, Then Lcond 
Else EF or LF 
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PRIMAVERA P3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CUR_ESDate Current Early Start Date Date/Time N/A NO Logic 
<DBF  File 
Current> 

Name, 
Es, Ef 

IF Es NULL, Then Ef 
Else Es 

CUR_EFDate Current Early Finish Date Date/Time N/A NO Logic 
<DBF  File 
Current> 

Name, 
Es, Ef 

IF Ef NULL, Then Ed 
Else Ef 

CUR_LSDate Current Late Start Date Date/Time N/A NO Logic 
<DBF  File 
Current> 

Name, 
Es, Ef 

IF Ls NULL, Then Lf 
Else Ls 

CUR_LFDate Current Late Finish Date Date/Time N/A NO Logic 
<DBF  File 
Current> 

Name, 
Es, Ef 

IF Lf NULL, Then Ls 
Else Lf 

CUR_FreeFlt Current Free Float (In Days) Long Integer 15 NO  <DBF  File 
Current> 

Name, 
Ff  

CUR_TtlFlt Current Total Float (In Days) Long Integer 15 NO  <DBF  File 
Current> 

Name, 
Tf  

CUR_Crit Current Critical Path Yes/No N/A N/A Logic 
<DBF  File 
Current> 

Name, 
Tf 

IF Tf <= 0 Then TRUE 
Else FALSE 

CUR_OrgDur 
Current  Original  Duration  (In 
Days) 

Long Integer 15 NO  <DBF  File 
Current> 

Name, 
Od  

CUR_RemDur 
Current   Remaining   Duration 
(In Days) 

Long Integer 15 NO  <DBF  File 
Current> 

Name, 
Rd  

CUR_PctCmp Current Percent Decimal 5 NO  <DBF  File 
Current> 

Name, 
Pct  

 
 

BAS_StrCon 

Baseline Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
<DBF  File 
Baseline> 

 
Name, 

 
 

Econ, Lcon 

IF Econ = ES, Then SNE 
IF Econ = ON, Then SON 
IF Lcon = LS, Then SNL 
Else NULL 

 
BAS_StrConDate 

 
Baseline Start Constraint Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

<DBF  File 
Baseline> 

Name, 
 

Econd, Lcond 
IF Econ Not NULL, Then Econd 
IF Lcon Not NULL, Then Lcond 
Else Es or LS 

 
 

BAS_FinCon 

Baseline Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 
 

Text 

 
 

3 

 
 

NO 

 
 

Logic 

 
<DBF  File 
Baseline> 

 
Name, 

 
 

Econ, Lcon 

 
IF Econ = EF, Then FNE 
IF Lcon = LF, Then FNL 
Else NULL 

 
BAS_FinConDate 

Baseline Finish Constraint 
Date 

 
Date/Time 

 
N/A 

 
NO 

 
Logic 

<DBF  File 
Baseline> 

Name, 
 

Econd, Lcond 
IF Econ Not NULL, Then Econd 
IF Lcon Not NULL, Then Lcond 
Else EF or LF 

BAS_ESDate Baseline EarlyStart Date Date/Time N/A NO Logic 
<DBF  File 
Baseline> 

Name, 
Es, Ef 

IF Es NULL, Then Ef 
Else Es 

BAS_EFDate Baseline Early Finish Date Date/Time N/A NO Logic 
<DBF  File 
Baseline> 

Name, 
Es, Ef 

IF Ef NULL, Then Ed 
Else Ef 

BAS_LSDate Baseline Late Start Date Date/Time N/A NO Logic 
<DBF  File 
Baseline> 

Name, 
Es, Ef 

IF Ls NULL, Then Lf 
Else Ls 
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PRIMAVERA P3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

BAS_LFDate Baseline Late Finish Date Date/Time N/A NO Logic 
<DBF  File 
Baseline> 

Name, 
Es, Ef 

IF Lf NULL, Then Ls 
Else Lf 

BAS_FreeFlt Baseline Free Float (In Days) Long Integer 15 NO  <DBF  File 
Baseline> 

Name, 
Ff  

BAS_TtlFlt Baseline Total Float (In Days) Long Integer 15 NO  <DBF  File 
Baseline> 

Name, 
Tf  

BAS_Crit Baseline Critical Path Yes/No N/A N/A Logic 
<DBF  File 
Baseline> 

Name, 
Tf 

IF Tf <= 0 Then TRUE 
Else FALSE 

BAS_OrgDur 
Baseline Original Duration (In 
Days) 

Long Integer 15 NO  <DBF  File 
Baseline> 

Name, 
Od  

BAS_RemDur 
Baseline  Remaining  Duration 
(In Days) 

Long Integer 15 NO  <DBF  File 
Baseline> 

Name, 
Rd  

BAS_PctCmp Baseline Percent Decimal 5 NO  <DBF  File 
Baseline> 

Name, 
Pct  

 
 

Table 32: PRIMAVERA P3 Data Mapping Table (Schedule_ Relationship) 
 

 

PRIMAVERA P3 Data Mapping Table (Schedule_ Relationship) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

ProjectName Project Identification Code Text 50 YES     <DBF File Name, Current> 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = P3 
AND Category = Project 
AND IDKey = StatusDate 

 
 

ActNam 

 
 

Predecessor  Activity  Name  or 
Code 

 
 
Text 

 
 

50 

 
 

YES 

  
 

<DBF File Name, 
Current> 

 
 

Act 

 Match       <DBF       File       Name, 
Current>.Act = <DBF File Name, 
Current>.Act AND <DBF File Name, 
Current>.Suc <DBF File Name, 
Current>.Suc to derive Baseline 
Values 

ActNamRel 
Successor   Activity   Name   or 
Code 

Text 50 YES  <DBF File Name, 
Current> 

Suc   
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PRIMAVERA P3 Data Mapping Table (Schedule_ Relationship) 

 

Extractor 
 
 

Source 

 
 

Table 

  
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
 

CUR_RelType 

Current Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

  

 
<DBF File Name, 
Current> 

 

 
 

Rel 

 

CUR_Lag 
Current Lag (positive)/Lead 
(negative) 

Long Integer 15 YES  <DBF File Name, 
Current> 

Lag  

 

 
 

BAS_RelType 

Baseline Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

  
 

<DBF File Name, 
Baseline> 

 

 
 

Rel 

 

BAS_Lag 
Baseline   Lag   (positive)/Lead 
(negative) 

Long Integer 15 YES  <DBF File Name, 
Baseline> 

Lag  
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2.3.6 Custom BJC PCMS Project Management System Database Requirements 
 

2.3.6.1 Contract Performance Report Format 1 (EV_CPR_Format1 table) 

The EV_CPR_Format1 table serves as the cornerstone of the WBS Structure, where WBS Elements and 
Parent/Child relationships are defined. In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each WBS Element at the lowest level of their corresponding WBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by BJC 
PCMS are ancillary to the time series data. All Current Period, Cumulative To-Date, and At-Complete data are 
derivative of Extracted time-phased data from PCMS tables. All tables that reference WBS Elements should 
have a corresponding WBS Element in the EV_CPR_Format1 table. 

 
See Table 33 for detailed fields, information, and mapping. 

 
2.3.6.2 Contract Performance Report Format 2 (EV_CPR_Format2 table) 

The EV_CPR_Format2 table serves as the cornerstone of the OBS Structure, where OBS Elements and 
Parent/Child relationships are defined.  In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each OBS Element at the lowest level of their corresponding OBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by 
PCMS are ancillary to the time series data. All Current Period, Cumulative To-Date, and At-Complete data are 
derivative of Extracted time-phased data from PCMS tables. All tables that reference OBS Elements should 
have a corresponding OBS Element in the EV_CPR_Format2 table. 

 
PCMS does not maintain an OBS structure therefore, only top level OBS elements, as specified by the user, 
are entered in the EV_CPR_Format2 table. 

 
See Table 34 for detailed fields, information, and mapping. 

 
2.3.6.3 Cost Performance Header Information (EV_CPR_Header table) 

The EV_CPR_Header table is used to store contract and project level information such as contract number 
and type, current period management reserve balance, current period undistributed budget balance, best- 
worst-most likely estimates at complete, contractor information and POC, etc. 

 
PCMS does not maintain project-level information within its system tables therefore, data must be populated 
manually through the data entry screen provided as part of the Extraction Module. 

 
See Table 35 for detailed fields, information, and mapping. 

 
2.3.6.4 Management Reserve Log (EV_MR_Log table) 

The EV_MR_Log table is used to store details of all debits and credits to Management Reserve, including 
details of the transaction and WBS/OBS elements affected by the transaction. All transactions reported within 
the contractor’s system will be included in the extraction. 

 
PCMS stores transactions with the resulting BALANCE of the MR Account after a transaction has been 
processed. The DEBIT or CREDIT value of the transaction will be derived from the difference in the BALANCE 
before and after the transaction. 

 
See Table 36 for detailed fields, information, and mapping. 
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2.3.6.5 Earned Value Time-phased Data (EV_Timephased table) 

The EV_Timephased table is used to store Incremental Earned Value data (BCWS, BCWP, ACWP, and ETC), 
both cost and quantity, for each of the WBS and OBS Elements for all periods from planned start date (first 
period where BCWS exists) to expected finish date (last period where ETC exists). 

 
See Table 37 for detailed fields, information, and mapping. 

 
2.3.6.6 Variance Analysis by OBS (EV_Var_Analysis_OBS table) 

The EV_Var_Analysis_OBS table is used to store narratives on Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. PCMS only has the capability of storing VAR Narratives by WBS therefore, this table 
cannot be populated from this system. 

 
See Table 38 for detailed fields, information, and mapping. 

 
2.3.6.7 Variance Analysis by WBS (EV_Var_Analysis_WBS table) 

The EV_Var_Analysis_WBS table is used to store narratives on Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. These narratives are collected at each reporting WBS Element or from all levels 
where narratives exist, as defined by the user. Variance Data is calculated in PARS II using Earned Value 
data stored in the EV_CPR_Format1 table of the Extraction Utility. 

 
See Table 39 for detailed fields, information, and mapping. 

 
2.3.6.8 Responsibility Assignment Matrix (EV_RAM), Risk Log (Risk_Log) 

The Responsibility Assignment Matrix and Risk Log data are currently not required and are not being 
populated by the Extraction Utility for upload into PARS II. 
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Table 33: BJC PCMS Data Mapping Table (EV_ CPR_Format1) 

 
 

BJC PCMS Data Mapping Table (EV_ CPR_Format1) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current 
Reporting Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

WBSNUM WBS Element or ID Text 35 YES  tbl_WBS_Dictionary WBS   
WBSDesc WBS Description Text 254 NO  tbl_WBS_Dictionary 

WBDI_WBS_FOR 
ECAST_TITLE 

 

 
WBSParent 

Parent WBS Element - 
Leave Blank for top level 
WBS (there should be only 
one top level WBS) 

 
Text 

 
35 

 
NO 

 
Logic 

 
tbl_WBS_Dictionary 

 
WBS 

 Determined by WBS Template in 
Sys_Config.Value WHERE System = 
BJC AND Category = ProjectMisc 
AND IDKey = WBSParLvlTemplate 

 
WBSLevel 

 
Level in WBS Structure 

 
Long Integer 

 
15 

 
YES 

 
Logic 

 
tbl_WBS_Dictionary 

 
WBS 

 Determined by WBS Template in 
Sys_Config.Value WHERE System = 
BJC AND Category = ProjectMisc 
AND IDKey = WBSParLvlTemplate 

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) 
+ SUM(CINCETC) 
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BJC PCMS Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental 
Planned Value/BCWS 
(current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

QEAC 
Quantity Estimate At 
Complete 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) 
+ SUM(QINCETC) 

 

QETC 
Quantity Estimate To 
Complete 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 34: BJC PCMS Data Mapping Table (EV_ CPR_Format2) 
 

 

BJC PCMS Data Mapping Table (EV_ CPR_Format2) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

 
OBSNUM 

 
OBS Element or ID 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = ProjectMisc 
AND IDKey = OBSTopLevelID 

 
OBSDesc 

 
OBS Description 

 
Text 

 
254 

 
NO 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = ProjectMisc 
AND IDKey = OBSTopLevelDescription 

 
OBSParent 

Parent OBS Element - Leave 
Blank for top level OBS (there 
should be only one top level 
WBS) 

 
Text 

 
50 

 
NO 

     
Left Blank. Only top level data is 
available. 

OBSLevel Level in OBS Structure Long Integer 15 YES     Always = 1 

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

CEAC Cost Estimate At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased 
SUM(CINCACWP) + 
SUM(CINCETC) 

 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 
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BJC PCMS Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

QEAC Quantity Estimate At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased 
SUM(QINCACWP) + 
SUM(QINCETC) 

 

QETC Quantity Estimate To Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 35: BJC PCMS Data Mapping Table (EV_CPR_Header) 
 

 

BJC PCMS Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

ProjDsc Project Description Text 254 NO User Input    
ConNum Contract Number Text 50 NO User Input    

 

 
 
 

ConTyp 

Contract Type: 
CPAF=Cost Plus Award Fee 
CPFF=Cost Plus Fixed Fee 
CPIF=Cost Plus Incentive Fee 
CPP=Cost Plus Percentage 
FPE=Fixed Price Escalation 
FPI=Fixed Price Incentive 
FFP=Firm Fixed Price 
T&M=Time and Materials 

 

 
 
 

Text 

 

 
 
 

4 

 

 
 
 

NO 

 

 
 
 

User Input 

   

 
 

ProgType 

Program Type (RDT&E, 
Production, RDT&E and 
Production, Advanced Design, 
Demonstration Validation, Full 
Scale Development, etc) 

 
 

Text 

 
 

50 

 
 

NO 

 
 

User Input 

   

 
Security 

Security Classification 
(Competition Sensitive, 
Unclassified, Confidential, 
Secret, Top Secret) 

 
Text 

 
50 

 
NO 

 
User Input 

   

QCON 
Quantity Contracted (For 
Production Contracts) 

Long Integer 15 NO User Input    

ShrNum Share Number Long Integer 15 NO User Input    
ShrQut Share Quotient Long Integer 15 NO User Input    
TrgtPct Target Fee/Percent Decimal 15 NO User Input    

 
Factor 

Factor for costs (100, 1000, 
1000000, etc) - Applies to all 
tables 

 
Long Integer 

 
15 

 
NO 

 
User Input 

   

CNEGCST Negotiated Cost Decimal 15 NO User Input    
CAUWCST Authorized Unpriced Work Decimal 15 NO User Input    
CTGTPRC Target Price Decimal 15 NO User Input    
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BJC PCMS Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CESTPRC Estimated Price Decimal 15 NO User Input    
CCONCEIL Contract Ceiling Decimal 15 NO User Input    
CESTCEIL Estimated Contract Ceiling Decimal 15 NO User Input    
CTGTCST Original Target Cost Decimal 15 NO User Input    
CNEGCHG Negotiated Contract Changes Decimal 15 NO User Input    
CCONBGT Contract Budget Base Decimal 15 NO User Input    
CTOTBGT Total Allocated Budget Decimal 15 NO User Input    
CESTEACBEST EAC Best Case Estimate Decimal 15 NO User Input    
CESTEACWRST EAC Worst Case Estimate Decimal 15 NO User Input    
CESTEACLIKE EAC Most Likely Estimate Decimal 15 NO User Input    
ConStrDate Contract Start Date Date/Time N/A NO User Input    
EstCmpDate Estimated Completion Date Date/Time N/A NO User Input    
ConDefDate Contract Definitization Date Date/Time N/A NO User Input    
LstDelDate Last Item Delivery Date Date/Time N/A NO User Input    
ConCmpDate Contract Completion Date Date/Time N/A NO User Input    
MR BAC Management Reserve Decimal 15 NO User Input    
MRLRE EAC Management Reserve Decimal 15 NO User Input    
UB BAC Undistributed Budget Decimal 15 NO User Input    
UBLRE EAC Undistributed Budget Decimal 15 NO User Input    
Contractor Contractor Name Text 40 NO User Input    
ConStreet Contractor Street Address Text 40 NO User Input    

StatusDatePrior 
End Date of Past Reporting 
Period 

Date/Time N/A NO User Input    

Fee  Decimal 15 NO User Input    

RepName 
Name of Authorized Contractor 
Representative 

Text 50 NO User Input    

RepTitle 
Title of Authorized Contractor 
Representative 

Text 50 NO User Input    

OTBdate OTB Date Date/Time N/A NO User Input    
ProgName DOE Program Name Text 255 NO User Input    
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Table 36: BJC PCMS Data Mapping Table (EV_MR_Log) 
 

 

BJC PCMS Data Mapping Table (EV_MR_Log) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

LogDate 
Date  when  MR  Change  was 
made (or effective date) 

Date/Time N/A YES  tbl_BCP_History_( 
MR) 

BACH_DATE_MARK 
ED_OFFICIAL 

 

WBSNUM 
WBS  Element  or  ID  -  Leave 
Blank for OBS Reporting 

Text 35 NO 
Extraction 
Utility 

EV_CPR_Format1 WBSNUM WHERE WBSLevel = 1 

 
OBSNUM 

OBS  Element   or   ID   -Leave 
Blank for WBS Reporting 

 
Text 

 
50 

 
NO 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = ProjectMisc 
AND IDKey = OBSTopLevelID 

 
ActNam 

Activity  MR  was  applied  to  - 
Leave Blank if not reporting to 
Activity Level 

 
Text 

 
16 

 
NO 

     
Currently not being collected 

 
ResNam 

Resource MR was applied to - 
Leave blank if not reporting to 
resource level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

 
CCREDIT 

 
Amount of Credit to MR 

 
Decimal 

 
15 

 
YES 

 
Calculation 

tbl_BCP_History_( 
MR) 

BACH_LIFE_CYCLE_ 
BAC 

DIFF in BALANCE before and after 
IF BALANCE < BALANCE from 
previous transaction 

 
CDEBIT 

 
Amount of Debit to MR 

 
Decimal 

 
15 

 
YES 

 
Calculation 

tbl_BCP_History_( 
MR) 

BACH_LIFE_CYCLE_ 
BAC 

DIFF in BALANCE before and after 
IF  BALANCE  >=  BALANCE  from 
previous transaction 

CBALANCE Balance of MR after change Decimal 15 YES  tbl_BCP_History_( 
MR) 

BACH_LIFE_CYCLE_ 
BAC 

 

Narrative Text Description of MR change Memo N/A NO  tbl_BCP_History_( 
MR) 

BACH_BCP_TITLE  

Document 
Document Attachment - 
optional 

OLE Object N/A NO     Currently not supported. 
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Table 37: BJC PCMS Data Mapping Table (EV_Timephased) 
 

 

BJC PCMS Data Mapping Table (EV_Timephased) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

 
WBSNUM 

 
WBS  Element  or  ID  -  Leave 
Blank if Only OBS Reporting 

 
Text 

 
35 

 
NO 

 tbl_ACWP 
tbl_BCWP 
tbl_BCWS 
tbl_FCST 

 
WBS 

  

 
OBSNUM 

OBS  Element  or  ID  -  Leave 
Blank for WBS Only Reporting 

 
Text 

 
50 

 
NO 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = ProjectMisc 
AND IDKey = OBSTopLevelID 

ActNam 
Activity Name - Leave Blank if 
Not reporting to Activity Level 

Text 16 NO     Currently not being collected 

 
ResNam 

Resource Name - Leave blank 
if not reporting to Resource 
Level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

 
Period 

 
End   Date   of   Period   Where 
Each Cost Is Time phased 

 
Date/Time 

 
N/A 

 
YES 

 tbl_ACWP 
tbl_BCWP 
tbl_BCWS 
tbl_FCST 

 
CAL_DATE 

 

WBSDesc 
WBS  Description    -  Title  Left 
Blank for OBS Only 

Text 254 NO      

OBSDesc 
OBS  Description  -  Title  Left 
Blank for WBS Only 

Text 254 NO      

CINCBCWS 
Cost Incremental Planned 
Value/BCWS 

Decimal 15 YES  tbl_BCWS BCWS_DOLLARS  

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP - No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
YES 

  
tbl_BCWP 

 
BCWP_DOLLARS 

 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
YES 

  
tbl_ACWP 

 
ACWP_DOLLARS 
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BJC PCMS Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
CINCETC 

Cost Incremental ETC -   Only 
Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
YES 

  
tbl_FCST 

 
FCST_DOLLARS 

 

QINCBCWS 
Quantity  Incremental  Planned 
Value/BCWS 

Decimal 15 NO  tbl_BCWS BCWS_HOURS  

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP -No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
NO 

    
Always = 0.  PCMS does not report 
BCWP in hours. 

 
QINCACWP 

Quantity    Incremental    Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
NO 

  
tbl_ACWP 

 
ACWP_HOURS 

 

 
QINCETC 

Quantity   Incremental   ETC   - 
Only Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
NO 

  
tbl_FCST 

 
FORE_HOURS 

 

 
 

Table 38: BJC PCMS Data Mapping Table (EV_ Var_Analysis_OBS) 
 

 

BJC PCMS Data Mapping Table (EV_ Var_Analysis_OBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

OBSNUM OBS Element or ID Text 50 YES     Currently Not Supported 

CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 
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BJC PCMS Data Mapping Table (EV_ Var_Analysis_OBS) 

 

Extraction Utility 
 
 

Source Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CCUMSV Cumulative Schedule Variance Decimal 15 NO    Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO    Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO    Calculated in PARS II 

CCUMCPI 
Cumulative  Cost  Performance 
Index 

Decimal 15 NO    Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO    Calculated in PARS II 

CIEAC1 
Independent Estimate
 At Complete 1 

Decimal 15 NO    Calculated in PARS II 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO    Calculated in PARS II 

CIEAC2 
Independent Estimate
 At Complete 2 

Decimal 15 NO    Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO    Calculated in PARS II 

CIEAC3 
Independent Estimate At 
Complete 3 

Decimal 15 NO    Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO    Calculated in PARS II 

CIEAC4 
Independent Estimate At 
Complete 4 

Decimal 15 NO    Calculated in PARS II 

IEAC4Meth 
Method of Calculation for IEAC 
4 

Text 50 NO    Calculated in PARS II 

CIEAC5 
Independent Estimate At 
Complete 5 

Decimal 15 NO    Calculated in PARS II 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

Narrative Text of Variance Analysis Memo N/A NO    Currently Not Supported 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently Not Supported 
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Table 39: BJC PCMS Data Mapping Table (EV_ Var_Analysis_WBS) 
 

 

BJC PCMS Data Mapping Table (EV_ Var_Analysis_WBS) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = BJC 
AND Category = Project 
AND IDKey = StatusDate 

WBSNUM WBS Element or ID Text 35 YES  tbl_VAR WBS   
CINCSV Incremental Schedule Variance Decimal 15 NO     Calculated in PARS II 

CINCCV Incremental Cost Variance Decimal 15 NO     Calculated in PARS II 

CINCSPI 
Incremental Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CINCCPI 
Incremental Cost Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CCUMSV Cumulative Schedule Variance Decimal 15 NO     Calculated in PARS II 

CCUMCV Cumulative Cost Variance Decimal 15 NO     Calculated in PARS II 

CCUMSPI 
Cumulative Schedule 
Performance Index 

Decimal 15 NO     Calculated in PARS II 

CCUMCPI 
Cumulative  Cost  Performance 
Index 

Decimal 15 NO     Calculated in PARS II 

CVAC Variance At Complete Decimal 15 NO     Calculated in PARS II 

CIEAC1 
Independent Estimate
 At Complete 1 

Decimal 15 NO     Calculated in PARS II 

IEAC1Meth 
Method of Calculation for IEAC 
1 

Text 50 NO     Calculated in PARS II 

CIEAC2 
Independent Estimate At 
Complete 2 

Decimal 15 NO     Calculated in PARS II 

IEAC2Meth 
Method of Calculation for IEAC 
2 

Text 50 NO     Calculated in PARS II 

CIEAC3 
Independent Estimate
 At Complete 3 

Decimal 15 NO     Calculated in PARS II 

IEAC3Meth 
Method of Calculation for IEAC 
3 

Text 50 NO     Calculated in PARS II 

CIEAC4 
Independent Estimate
 At Complete 4 

Decimal 15 NO     Calculated in PARS II 

IEAC4Meth 
Method of Calculation for IEAC 
4 

Text 50 NO     Calculated in PARS II 

CIEAC5 
Independent Estimate
 At Complete 5 

Decimal 15 NO     Calculated in PARS II 



95 

 

 

 

 

 

 
 

 

BJC PCMS Data Mapping Table (EV_ Var_Analysis_WBS) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

IEAC5Meth 
Method of Calculation for IEAC 
5 

Text 50 NO    Calculated in PARS II 

 
 
 

Narrative 

 
 
 

Text of Variance Analysis 

 
 
 

Memo 

 
 
 

N/A 

 
 
 

NO 

 
 
 

Logic 

 
 
 

tbl_VAR 

 
 

WBVA_VARIANCE 
WBVA_VARIANCE_TYP 
E 

WBVA_VARIANCE_TYPE 
determines type: 
1 = SV Cause 
2 = SV Impact 
3 = SV Corrective Action 
4 = CV Cause 
5 = CV Impact 
6 = CV Corrective Action 

Document 
Document Attachment - 
optional 

OLE Object N/A NO    Currently Not Supported 
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2.3.7 Primavera Cost Manager Project Management System Database Requirements 
 

2.3.7.1 Contract Performance Report Format 1 (EV_CPR_Format1 table) 

The EV_CPR_Format1 table serves as the cornerstone of the WBS Structure, where WBS Elements and 
Parent/Child relationships are defined. In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each WBS Element at the lowest level of their corresponding WBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by 
Primavera Cost Manager are ancillary to the time series data. All Current Period, Cumulative To-Date, and At- 
Complete data are derivative of Extracted time-phased data from Cost Manager tables.  All  tables  that 
reference WBS Elements should have a corresponding WBS Element in the EV_CPR_Format1 table. 

 
See Table 40 for detailed fields, information, and mapping. 

 
2.3.7.2 Contract Performance Report Format 2 (EV_CPR_Format2 table) 

The EV_CPR_Format2 table serves as the cornerstone of the OBS Structure, where OBS Elements and 
Parent/Child relationships are defined. In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each OBS Element at the lowest level of their corresponding OBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by 
Primavera Cost Manager are ancillary to the time series data. All Current Period, Cumulative To-Date, and At- 
Complete data are derivative of Extracted time-phased data from Cost Manager tables. All tables that 
reference OBS Elements should have a corresponding OBS Element in the EV_CPR_Format2 table. 

 
See Table 41 for detailed fields, information, and mapping. 

 
2.3.7.3 Cost Performance Header Information (EV_CPR_Header table) 

The EV_CPR_Header table is used to store contract and project level information such as contract number 
and type, current period management reserve balance, current period undistributed budget balance, best- 
worst-most likely estimates at complete, contractor information and POC, etc. 

 
See Table 42 for detailed fields, information, and mapping. 

 
2.3.7.4 Management Reserve Log (EV_MR_Log table) 

The EV_MR_Log table is used to store details of all debits and credits to Management Reserve, including 
details of the transaction and WBS/OBS elements affected by the transaction. All transactions reported within 
the contractor’s system will be included in the extraction. 

 
Primavera Cost Manager does not maintain Management Reserve data in a format capable of being exported 
into source XML files that can be used by the Extraction Utility. 

 
2.3.7.5 Earned Value Time-phased Data (EV_Timephased table) 

The EV_Timephased table is used to store Incremental Earned Value data (BCWS, BCWP, ACWP, and ETC), 
both cost and quantity, for each of the WBS and OBS Elements for all periods from planned start date (first 
period where BCWS exists) to expected finish date (last period where ETC exists). 

 
See Table 43 for detailed fields, information, and mapping. 
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2.3.7.6 Variance Analysis by OBS (EV_Var_Analysis_OBS table) 

The EV_Var_Analysis_OBS table is used to store narratives on Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. PCMS only has the capability of storing VAR Narratives by WBS; therefore, this table 
cannot be populated from this system. 

 
2.3.7.7 Variance Analysis by WBS (EV_Var_Analysis_WBS table) 

The EV_Var_Analysis_WBS table is used to store narratives on Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. These narratives are collected at each reporting WBS Element or from all levels 
where narratives exist, as defined by the user. Variance Data is calculated in PARS II using Earned Value 
data stored in the EV_CPR_Format1 table of the Extraction Utility. 

 
2.3.7.8 Responsibility Assignment Matrix (EV_RAM), Risk Log (Risk_Log) 

Responsibility Assignment Matrix and Risk Log data are currently not required and are not being populated by 
the Extraction Utility for upload into PARS II. 



98 

 

 

 
Table 40: PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format1) 

 
 

PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current 
Reporting Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = StatusDate 

 
WBSNUM 

 
WBS Element or ID 

 
Text 

 
35 

 
YES 

wInSight 
XML 

Elements 
Element 

 
Wbs_num 

WHERE st_id = Structures\Structure id 
WHERE Structures\Structure\StruName 
= WBS 

WBSDesc WBS Description Text 254 NO 
wInSight 
XML 

Elements 
Element 

LongDesc  

 
 

WBSParent 

Parent WBS Element - 
Leave Blank for top level 
WBS (there should be only 
one top level WBS) 

 
 

Text 

 
 

35 

 
 

NO 

 
wInSight 
XML 

 
Elements 
Element 
ParentID 

 
 

ce_id 

IF Elements\Element\ElemLevel = 1, 
THEN NULL 
ELSE Elements\Element\WbsNum 
WHERE Elements\Element id = ParentID 
ce_id 

WBSLevel Level in WBS Structure Long Integer 15 YES 
wInSight 
XML 

Elements 
Element 

ElemLevel  

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

 
 

CBAC 

 
 

Cost Budget At Complete 

 
 

Decimal 

 
 

15 

 
 

YES 

 
Extraction 
Utility 

 
 

EV_Timephased 

 
 

SUM(CINCBCWS) 

IF Forecast XML not available, use 
formula in Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 



99 

 

 

 

 

PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
CEAC 

 
Cost Estimate At Complete 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

SUM(CINCACWP) 
+ SUM(CINCETC) 

IF Forecast XML not available, use 
formula: 
CEAC – CCUMACWP 

CETC Cost Estimate To Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCETC) 
WHERE EV_Timephased.Period > 
Sys_Config.StatusDate 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental 
Planned Value/BCWS 
(current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

 
 

QEAC 

 
Quantity Estimate At 
Complete 

 
 

Decimal 

 
 

15 

 
 

NO 

 
Extraction 
Utility 

 
 

EV_Timephased 

 
SUM(QINCACWP) 
+ SUM(QINCETC) 

IF Forecast XML not available, use 
formula in Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 

 
QETC 

Quantity Estimate To 
Complete 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
SUM(QINCETC) 

IF Forecast XML not available, use 
formula: 
CEAC – CCUMACWP 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 41: PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format2) 
 

 

PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = StatusDate 

 
OBSNUM 

 
OBS Element or ID 

 
Text 

 
50 

 
YES 

wInSight 
XML 

Elements 
Element 

 
Wbs_num 

WHERE st_id = Structures\Structure id 
WHERE Structures\Structure\StruName 
= OBS 

OBSDesc OBS Description Text 254 NO 
wInSight 
XML 

Elements 
Element 

LongDesc  

 
 

OBSParent 

Parent OBS Element - Leave 
Blank for top level OBS (there 
should be only one top level 
WBS) 

 
 

Text 

 
 

50 

 
 

NO 

 
wInSight 
XML 

 
Elements 
Element 
ParentID 

 
 

ce_id 

IF Elements\Element\ElemLevel = 1, 
THEN NULL 
ELSE Elements\Element\WbsNum 
WHERE Elements\Element id = 
ParentID ce_id 

OBSLevel Level in OBS Structure Long Integer 15 YES 
wInSight 
XML 

Elements 
Element 

ElemLevel  

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  
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PRIMAVERA COST MANAGER Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

CEAC 

 
 

Cost Estimate At Complete 

 
 

Decimal 

 
 

15 

 
 

YES 

 
Extraction 
Utility 

 
 

EV_Timephased 

 
SUM(CINCACWP) + 
SUM(CINCETC) 

IF Forecast XML not available, use 
formula in Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 

 
CETC 

 
Cost Estimate To Complete 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
SUM(CINCETC) 

IF Forecast XML not available, use 
formula: 
CEAC – CCUMACWP 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
QINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

QBAC Quantity Budget At Complete Decimal 15 NO 
Extraction 
Utility 

EV_Timephased SUM(QINCBCWS)  

 
 

QEAC 

 
 

Quantity Estimate At Complete 

 
 

Decimal 

 
 

15 

 
 

NO 

 
Extraction 
Utility 

 
 

EV_Timephased 

 
SUM(QINCACWP) + 
SUM(QINCETC) 

IF Forecast XML not available, use 
formula in Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 

 
QETC 

 
Quantity Estimate To Complete 

 
Decimal 

 
15 

 
NO 

Extraction 
Utility 

 
EV_Timephased 

 
SUM(QINCETC) 

IF Forecast XML not available, use 
formula: 
CEAC – CCUMACWP 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 42: PRIMAVERA COST MANAGER Data Mapping Table (EV_CPR_Header) 
 

 

PRIMAVERA COST MANAGER Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = StatusDate 

ProjDsc Project Description Text 254 NO 
wInSight 
XML 

Contracts 
Contract 

ContrName  

ConNum Contract Number Text 50 NO 
wInSight 
XML 

Contracts 
Contract 

ContrNum  

 

 
 
 

ConTyp 

Contract Type: 
CPAF=Cost Plus Award Fee 
CPFF=Cost Plus Fixed Fee 
CPIF=Cost Plus Incentive Fee 
CPP=Cost Plus Percentage 
FPE=Fixed Price Escalation 
FPI=Fixed Price Incentive 
FFP=Firm Fixed Price 
T&M=Time and Materials 

 

 
 
 

Text 

 

 
 
 

4 

 

 
 
 

NO 

    

 
 
 

Field not available in Cost Manager 

 
 

ProgType 

Program Type (RDT&E, 
Production, RDT&E and 
Production, Advanced Design, 
Demonstration Validation, Full 
Scale Development, etc) 

 
 

Text 

 
 

50 

 
 

NO 

    
 

Field not available in Cost Manager 

 
Security 

Security Classification 
(Competition Sensitive, 
Unclassified, Confidential, 
Secret, Top Secret) 

 
Text 

 
50 

 
NO 

    
Field not available in Cost Manager 

QCON 
Quantity Contracted (For 
Production Contracts) 

Long Integer 15 NO 
wInSight 
XML 

Contracts 
Contract 

ProdQty  

ShrNum Share Number Long Integer 15 NO 
wInSight 
XML 

Cprs ShareAbove  

ShrQut Share Quotient Long Integer 15 NO 
wInSight 
XML 

Cprs ShareBelow  

TrgtPct Target Fee/Percent Decimal 15 NO    Field not available in Cost Manager 

 
Factor 

Factor for costs (100, 1000, 
1000000, etc) - Applies to all 
tables 

 
Long Integer 

 
15 

 
NO 
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PRIMAVERA COST MANAGER Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CNEGCST Negotiated Cost Decimal 15 NO 
wInSight 
XML 

Contracts 
Contract 

NegCost  

CAUWCST Authorized Unpriced Work Decimal 15 NO 
wInSight 
XML 

Cprs AuthUnpr  

CTGTPRC Target Price Decimal 15 NO 
wInSight 
XML 

Cprs TgtPrice  

CESTPRC Estimated Price Decimal 15 NO 
wInSight 
XML 

Cprs EstPrice  

CCONCEIL Contract Ceiling Decimal 15 NO 
wInSight 
XML 

Cprs ContrCeiling  

CESTCEIL Estimated Contract Ceiling Decimal 15 NO 
wInSight 
XML 

Cprs EstCeiling  

CTGTCST Original Target Cost Decimal 15 NO    Field not available in Cost Manager 

CNEGCHG Negotiated Contract Changes Decimal 15 NO 
wInSight 
XML 

Cprs TotalNegChg  

CCONBGT Contract Budget Base Decimal 15 NO 
wInSight 
XML 

Cprs CBB  

CTOTBGT Total Allocated Budget Decimal 15 NO 
wInSight 
XML 

Cprs TAB  

CESTEACBEST EAC Best Case Estimate Decimal 15 NO 
wInSight 
XML 

Cprs EacMin  

CESTEACWRST EAC Worst Case Estimate Decimal 15 NO 
wInSight 
XML 

Cprs EacMax  

CESTEACLIKE EAC Most Likely Estimate Decimal 15 NO 
wInSight 
XML 

Cprs EacML  

ConStrDate Contract Start Date Date/Time N/A NO 
wInSight 
XML 

Contracts 
Contract 

ContrStart  

EstCmpDate Estimated Completion Date Date/Time N/A NO 
wInSight 
XML 

Contracts 
Contract 

CtrEstCompl  

ConDefDate Contract Definitization Date Date/Time N/A NO 
wInSight 
XML 

Contracts 
Contract 

ContrDefinit  

LstDelDate Last Item Delivery Date Date/Time N/A NO 
wInSight 
XML 

Contracts 
Contract 

CtrEstCompl  

ConCmpDate Contract Completion Date Date/Time N/A NO 
wInSight 
XML 

Contracts 
Contract 

ContrCompl  

MR BAC Management Reserve Decimal 15 NO    Field not available in Cost Manager 

MRLRE EAC Management Reserve Decimal 15 NO    Field not available in Cost Manager 

UB BAC Undistributed Budget Decimal 15 NO 
wInSight 
XML 

Cprs BUndBudg  

UBLRE EAC Undistributed Budget Decimal 15 NO 
wInSight 
XML 

Cprs EUndBudg  
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PRIMAVERA COST MANAGER Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

Contractor Contractor Name Text 40 NO 
wInSight 
XML 

Contracts 
Contract 

CtrName  

ConStreet Contractor Street Address Text 40 NO 
wInSight 
XML 

Contracts 
Contract 

Address  

StatusDatePrior 
End Date of Past Reporting 
Period 

Date/Time N/A NO 
wInSight 
XML 

Cprs RptStartDt  

Fee  Decimal 15 NO    Field not available in Cost Manager 

RepName 
Name of Authorized Contractor 
Representative 

Text 50 NO 
wInSight 
XML 

Cprs ApprName  

RepTitle 
Title of Authorized Contractor 
Representative 

Text 50 NO 
wInSight 
XML 

Cprs ApprTitle  

OTBdate OTB Date Date/Time N/A NO    Field not available in Cost Manager 

ProgName DOE Program Name Text 255 NO 
wInSight 
XML 

Contracts 
Contract 

ProgName  

 
 

Table 43: PRIMAVERA COST MANAGER Data Mapping Table (EV_Timephased) 
 

 

PRIMAVERA COST MANAGER Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = PCM 
AND Category = Project 
AND IDKey = StatusDate 

 
 

WBSNUM 

 
WBS  Element  or  ID  -  Leave 
Blank if Only OBS Reporting 

 
 

Text 

 
 

35 

 
 

NO 

 
Baseline 
XML 

 
 

import-task 

 
 

I:WBS 

Actual XML and Forecast XML have 
the same structure and i:WBS field 
from these XML files is used to 
verify that WBS exists in time 
phased data in Baseline XML. 
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PRIMAVERA COST MANAGER Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

OBSNUM 

 
 

OBS  Element  or  ID  -  Leave 
Blank for WBS Only Reporting 

 

 
Text 

 

 
50 

 

 
NO 

 
 

Baseline 
XML 

 
 

import-task 
import-detail 

 

 
i:organization 

Actual XML and Forecast XML have 
the same structure and 
i:organization field from these XML 
files is used to verify that WBS 
exists in time phased data in 
Baseline XML. 

ActNam 
Activity Name - Leave Blank if 
Not reporting to Activity Level 

Text 16 NO    Currently not being collected 

 
ResNam 

Resource Name - Leave blank 
if not reporting to Resource 
Level 

 
Text 

 
20 

 
NO 

    
Currently not being collected 

 
 
 
 

Period 

 

 
 
 

End   Date   of   Period   Where 
Each Cost Is Time phased 

 
 
 
 

Date/Time 

 
 
 
 

N/A 

 
 
 
 

YES 

 

 
Baseline 
XML 
Actual XML 
Forecast 
XML 

 
 

import-task 
import-detail 
i:F (BCWS, 
ACWP, ETC) 
i:S (BCWP) 

 

 
 
 

i:Y = YEAR 
i:P = MONTH 

Each EV element is extracted from 
its corresponding XML file, using 
the same structure and logic. 

 
Last day of the month is used for 
the period date. Month is derived 
from Month and Year and converted 
to Calendar date from Fiscal, if 
“FISCAL” option is selected by the 
user. 

WBSDesc 
WBS  Description    -  Title  Left 
Blank for OBS Only 

Text 254 NO 
Extraction 
Utility 

EV_CPR_Form 
at1 

WBSDesc  

OBSDesc 
OBS  Description  -  Title  Left 
Blank for WBS Only 

Text 254 NO 
Extraction 
Utility 

EV_CPR_Form 
at2 

OBSDesc  

 
CINCBCWS 

 
Cost Incremental Planned 
Value/BCWS 

 
Decimal 

 
15 

 
YES 

 
Baseline 
XML 

import-task 
import-detail 
i:F 

 
i:A, BURDEN FIELDS 

i:A + SUM(Sys_Config.Value 
WHERE System = PCM  
AND Category = Project  
AND IDKey = BCWSBurdens 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP - No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
YES 

 
Baseline 
XML 

 
import-task 
i:S 

 
i:PC 

Expressed in time phased 
incremental % Complete. Dollar 
value is derived by applying % 
complete to BAC (Dollars) 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
YES 

 
Actual XML 

import-task 
import-detail 
i:F 

 
i:A, BURDEN FIELDS 

i:A + SUM(Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = BCWSBurdens 

 
CINCETC 

Cost Incremental ETC - Only 
Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
YES 

 
Forecast 
XML 

import-task 
import-detail 
i:F 

 
i:A, BURDEN FIELDS 

i:A + SUM(Sys_Config.Value 
WHERE System = PCM  
AND Category = Project  
AND IDKey = BCWSBurdens 
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PRIMAVERA COST MANAGER Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 

 
XML Path / 
DB Table 

 

 
XML Field / 

DB Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
QINCBCWS 

Quantity  Incremental  Planned 
Value/BCWS 

 
Decimal 

 
15 

 
NO 

Baseline 
XML 

import-task 
import-detail 
i:F 

 
i:V 

 

 
QINCBCWP 

Quantity Incremental Earned 
Value/BCWP -No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
NO 

 
Baseline 
XML 

 
import-task 
i:S 

 
i:PC 

Expressed in time phased 
incremental % Complete. Dollar 
value is derived by applying % 
complete to BAC (Quantity) 

 
QINCACWP 

Quantity    Incremental    Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
NO 

 
Actual XML 

import-task 
import-detail 
i:F 

 
i:V 

 

 
QINCETC 

Quantity   Incremental   ETC   - 
Only Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
NO 

Forecast 
XML 

import-task 
import-detail 
i:F 

 
i:V 

 



 

 

 
 
 
 
 
 

2.3.8 Microsoft Project 2003 Database Requirements 
 

2.3.8.1 Project Schedule – Activity Information (Schedule_Activity) 

The Schedule_Activity table is used to store key schedule information for each activity 
from both baseline and current schedules. Data such as start/finish dates, floats, and 
durations is collected and attached to each activity. Only activities that exist in either the 
current OR baseline schedules will have data from the appropriate schedule populated 
leaving all other fields NULL. 

 
Due to the limited ability of Microsoft Project to maintain baseline control, users are 
encouraged to maintain a separate .MPP file with the project baseline. In the event 
baseline fields of MS Project  are  used  to  keep  baseline  information,  some of the 
baseline data may be inaccurate or missing due to the limitations of MS Project baseline 
data fields. 

 
See Table 44 for detailed fields, information, and mapping. 

 
2.3.8.2 Project Schedule – Schedule Relationship (Schedule_Relationship) 

The Schedule_Relationship table is used to store relationship information between 
activities in a schedule for both baseline and current schedules. Only relationships that 
exist in either the current OR baseline schedules will have data from the appropriate 
schedule populated leaving all other fields NULL. 

 
Unless separate files are maintained with the baseline schedule, the LRE schedule is 
assumed to be the same as the baseline in terms of activity relationships and lag/lead 
information. 

 
See Table 45 for detailed fields, information, and mapping. 
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Table 44: MS Project 2003 Data Mapping Table (Schedule_Activity) 
 

 

MS Project 2003 Data Mapping Table (Schedule_Activity) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MSP 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MSP 
AND Category = Project 
AND IDKey = StatusDate 

 
 

ActNam 

 
 

Activity Name or Code or ID 

 
 
Text 

 
 

50 

 
 

YES 

  
 

Current .MPP file 

 
 

User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapActNam 

 
Default = UniqueID 

 
 

ActDesc 

 
 

Activity Description 

 
 
Text 

 
 

254 

 
 

NO 

  
 

Current .MPP file 

 
 

User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapActDesc 

 
Default = TaskName 

 

 
WBSNUM 

 
WBS Element - Description will 
be referred to from CPR or 
Time phased Formats 

 

 
Text 

 

 
35 

 

 
NO 

  

 
Current .MPP file 

 

 
User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapWBS 

 
Default = WBS 

 
OBSNUM 

OBS Element - Description will 
be referred to from CPR or 
Time phased Formats 

 
Text 

 
50 

 
NO 

  
Current .MPP file 

 
User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapOBS 

 
 

ActType 

Activity Type: 
A =Activity 
S = Summary 
M = Milestone 
H = Hammock 

 
 
Text 

 
 

1 

 
 

YES 

 
 

Logic 

 
 

Current .MPP file 

 
 

Milestone, Summary 

 
IF Milestone = “Yes” THEN “M” 
IF Summary = “Yes” THEN “S” 
ELSE “A” 

 

 
 

CUR_StrCon 

 
Current Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start) 

 

 
 
Text 

 

 
 

3 

 

 
 

NO 

 

 
 

Logic 

 

 
 

Current .MPP file 

 
 

ActualStart, 
ConstraintType 

IF Actual Start <> “NA” then “ACS” 
IF Constraint Type CONTAINS 
“Start” THEN 

Must Start On = “SON” 
Start No Earlier Than = “SNE” 
Start No Later Than = “SNL” 

ELSE _BLANK 
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MS Project 2003 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

CUR_StrConDate 

 
 

Current Start Constraint Date 

 
 

Date/Time 

 
 

N/A 

 
 

NO 

 
 

Logic 

 
 

Current .MPP file 

 
ActualStart, 
ContraintDate, 
EarlyStart 

IF Actual Start <> “NA” THEN 
Actual Start 
IF Constraint Type CONTAINS 
“Start” AND Constraint Date <> 
“NA” THEN Constraint Date 
ELSE Early Start Date 

 

 
 

CUR_FinCon 

 
Current Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 

 
 

Text 

 

 
 

3 

 

 
 

NO 

 

 
 

Logic 

 

 
 

Current .MPP file 

 
 

ActualFinish, 
ConstraintType 

IF Actual Finish <> “NA” then “ACF” 
IF Constraint Type CONTAINS 
“Finish” THEN 

Must Finish On = “FON” 
Finish No Earlier Than = “FNE” 
Finish No Later Than = “FNL” 

ELSE _BLANK 

 
 

CUR_FinConDate 

 
 

Current Finish Constraint Date 

 
 

Date/Time 

 
 

N/A 

 
 

NO 

 
 

Logic 

 
 

Current .MPP file 

 
ActualFinish, 
ContraintDate, 
EarlyFinish 

IF Actual Finish <> “NA” THEN 
Actual Finish 
IF Constraint Type CONTAINS 
“Finish” AND Constraint Date <> 
“NA” THEN Constraint Date 
ELSE Early Finish Date 

CUR_ESDate Current Early Start Date Date/Time N/A NO  Current .MPP file EarlyStart  
CUR_EFDate Current Early Finish Date Date/Time N/A NO  Current .MPP file EarlyFinish  
CUR_LSDate Current Late Start Date Date/Time N/A NO  Current .MPP file LateStart  
CUR_LFDate Current Late Finish Date Date/Time N/A NO  Current .MPP file LateFinish  
CUR_FreeFlt Current Free Float (In Days) Long Integer 15 NO  Current .MPP file FreeSlack  
CUR_TtlFlt Current Total Float (In Days) Long Integer 15 NO  Current .MPP file TotalSlack  
CUR_Crit Current Critical Path Yes/No N/A N/A  Current .MPP file Critical  
CUR_OrgDur 

Current  Original  Duration  (In 
Days) 

Long Integer 15 NO  Current .MPP file Duration  

CUR_RemDur 
Current   Remaining   Duration 
(In Days) 

Long Integer 15 NO  Current .MPP file RemainingDuration  

 
 

CUR_PctCmp 

 
 

Current Percent 

 
 

Decimal 

 
 

5 

 
 

NO 

  
 

Current .MPP file 

 
 

User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapPCTCmp 

 
Default = PercentComplete 

 

 
BAS_StrCon 

Baseline Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start 

 

 
Text 

 

 
3 

 

 
NO 

  

 
Baseline .MPP file 

 

 
ConstraintType 

IF Constraint Type CONTAINS 
“Start” THEN 

Must Start On = “SON” 
Start No Earlier Than = “SNE” 
Start No Later Than = “SNL” 

ELSE _BLANK 
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MS Project 2003 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
BAS_StrConDate 

 
Baseline Start Constraint Date 

 
Date/Time 

 
N/A 

 
NO 

  
Baseline .MPP file 

 
ContraintDate, 
EarlyStart 

IF Constraint Type CONTAINS 
“Start” AND Constraint Date <> 
“NA” THEN Constraint Date 
ELSE Early Start Date 

 
 

BAS_FinCon 

Baseline Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 
 

Text 

 
 

3 

 
 

NO 

  
 

Baseline .MPP file 

 
 

ConstraintType 

IF Constraint Type CONTAINS 
“Finish” THEN 

Must Finish On = “FON” 
Finish No Earlier Than = “FNE” 
Finish No Later Than = “FNL” 

ELSE _BLANK 

 
BAS_FinConDate 

 
Baseline Finish Constraint 
Date 

 
Date/Time 

 
N/A 

 
NO 

  
Baseline .MPP file 

 
ConstraintDate, 
EarlyFinish 

IF Constraint Type CONTAINS 
“Finish” AND Constraint Date <> 
“NA” THEN Constraint Date 
ELSE Early Finish Date 

BAS_ESDate Baseline EarlyStart Date Date/Time N/A NO  Baseline .MPP file EarlyStart  
BAS_EFDate Baseline Early Finish Date Date/Time N/A NO  Baseline .MPP file EarlyFinish  
BAS_LSDate Baseline Late Start Date Date/Time N/A NO  Baseline .MPP file LateStart  
BAS_LFDate Baseline Late Finish Date Date/Time N/A NO  Baseline .MPP file LateFinish  
BAS_FreeFlt Baseline Free Float (In Days) Long Integer 15 NO  Baseline .MPP file FreeSlack  
BAS_TtlFlt Baseline Total Float (In Days) Long Integer 15 NO  Baseline .MPP file TotalSlack  
BAS_Crit Baseline Critical Path Yes/No N/A N/A  Baseline .MPP file Critical  
BAS_OrgDur 

Baseline Original Duration (In 
Days) 

Long Integer 15 NO  Baseline .MPP file Duration  

BAS_RemDur 
Baseline  Remaining  Duration 
(In Days) 

Long Integer 15 NO  Baseline .MPP file RemainingDuration  

 
 

BAS_PctCmp 

 
 

Baseline Percent 

 
 

Decimal 

 
 

5 

 
 

NO 

  
 

Baseline .MPP file 

 
 

User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapPCTCmp 

 
Default = PercentComplete 
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Table 45: MS Project 2003 Data Mapping Table (Schedule_Relationship) 

 

 
 

MS Project 2003 Data Mapping Table (Schedule_ Relationship) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MSP 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MSP 
AND Category = Project 
AND IDKey = StatusDate 

 
 

ActNam 

 
 

Predecessor  Activity  Name  or 
Code 

 
 
Text 

 
 

50 

 
 

YES 

  
 

Current .MPP file 

 
 

User-defined 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapActNam 

 
Default = UniqueID 

 
 

ActNamRel 

 
 

Successor   Activity   Name   or 
Code 

 

 
Text 

 

 
50 

 

 
YES 

  

 
Current .MPP file 

 
 

User-defined, 
Successors 

Sys_Config.Value 
WHERE System = MSP 
AND Category = Project 
AND IDKey = MapActNam 

 
Default = UniqueID 

 

 
 

CUR_RelType 

Current Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 
Text 

 

 
 

2 

 

 
 

YES 

  

 
 

Current .MPP file 

 

 
 

RelType 

  

CUR_Lag 
Current Lag (positive)/Lead 
(negative) 

Long Integer 15 YES  Current .MPP file LagVal   

 

 
 

BAS_RelType 

Baseline Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 
Text 

 

 
 

2 

 

 
 

YES 

  

 
 

Baseline MPP file 

 

 
 

RelType 

  

BAS_Lag 
Baseline   Lag   (positive)/Lead 
(negative) 

Long Integer 15 YES  Baseline MPP file LagVal   



 

 

 

 

 

 
 

2.3.9 Deltek Open Plan 3 Database Requirements 
 

2.3.9.1 Project Schedule – Activity Information (Schedule_Activity) 

The Schedule_Activity table is used to store key schedule information for each activity 
from both baseline and current schedules. Data such as start/finish dates, floats, and 
durations is collected and attached to each activity. Only activities that exist in either the 
current OR baseline schedules will have data from the appropriate schedule populated 
leaving all other fields NULL. 

 
See Table 46 for detailed fields, information, and mapping. 

 
2.3.9.2 Project Schedule – Schedule Relationship (Schedule_Relationship) 

The Schedule_Relationship table is used to store relationship information between 
activities in a schedule for both baseline and current schedules. Only relationships that 
exist in either the current OR baseline schedules will have data from the appropriate 
schedule populated leaving all other fields NULL. 

 
See Table 47 for detailed fields, information, and mapping. 
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Table 46: Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 
 

 

Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = StatusDate 

ActNam Activity Name or Code or ID Text 50 YES  Schedule .TXT file ACT_ID   
ActDesc Activity Description Text 254 NO  Schedule .TXT file DESCRIPTION  

 
WBSNUM 

WBS Element - Description will 
be  referred  to  from  CPR  or 
Time phased Formats 

 
Text 

 
35 

 
NO 

  
Schedule .TXT file 

 
User-defined 

 

 
OBSNUM 

OBS Element - Description will 
be  referred  to  from  CPR  or 
Time phased Formats 

 
Text 

 
50 

 
NO 

  
Schedule .TXT file 

 
User-defined 

 

 

 
 
 

ActType 

 
 

Activity Type: 
A =Activity 
S = Summary 
M = Milestone 
H = Hammock 

 

 
 
 
Text 

 

 
 
 

1 

 

 
 
 

YES 

  

 
 
 

Schedule .TXT file 

 

 
 
 

ACTTYPE 

ASAP = A 
ALAP = A 
Discontinuous = A 
Effort Driven = A 
Subproject = S 
External Subproject = S 
Finish Milestone = M 
Start Milestone = M 
Hammock = H 

 

 
 

CUR_StrCon 

 
Current Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start) 

 

 
 
Text 

 

 
 

3 

 

 
 

NO 

  

 
 

Schedule .TXT file 

 
 

ASDATE, 
TARGSTYPE 

IF ASDATE <> NULL THEN “ACS” 
IF TARGSTYPE <> “None” THEN 

On Target = SON 
Fixed target = SON 
Not Earlier Than = SNE 
Not Later Than = SNL 

ELSE Leave Blank 
 
 

CUR_StrConDate 

 
 

Current Start Constraint Date 

 
 
Date/Time 

 
 

N/A 

 
 

NO 

  
 

Schedule .TXT file 

 
ASDATE, 
TSDATE, 
ESDATE 

IF ASDATE <> NULL THEN 
ASDATE 
IF TSDATE <> NULL THEN 
TSDATE 
ELSE ESDATE 
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Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
 

CUR_FinCon 

 
Current Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 

 
 

Text 

 

 
 

3 

 

 
 

NO 

  

 
 

Schedule .TXT file 

 

 
AFDATE, 
TARGFDATE 

IF ASDATE <> NULL THEN “ACS” 
IF TARGSTYPE <> “None” THEN 

On Target = FON 
Fixed target = FON 
Not Earlier Than = FNE 
Not Later Than = FNL 

ELSE Leave Blank 
 
 

CUR_FinConDate 

 
 

Current Finish Constraint Date 

 
 

Date/Time 

 
 

N/A 

 
 

NO 

  
 

Schedule .TXT file 

 
AFDATE, 
TFDATE, 
EFDATE 

IF AFDATE <> NULL THEN 
AFDATE 
IF TFDATE <> NULL THEN 
TFDATE 
ELSE EFDATE 

CUR_ESDate Current Early Start Date Date/Time N/A NO  Schedule .TXT file ESDATE  
CUR_EFDate Current Early Finish Date Date/Time N/A NO  Schedule .TXT file EFDATE  
CUR_LSDate Current Late Start Date Date/Time N/A NO  Schedule .TXT file LSDATE  
CUR_LFDate Current Late Finish Date Date/Time N/A NO  Schedule .TXT file LFDATE  

 
CUR_FreeFlt 

 
Current Free Float (In Days) 

 
Long Integer 

 
15 

 
NO 

  
Schedule .TXT file 

 
FREEFLOAT 

IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 
CUR_TtlFlt 

 
Current Total Float (In Days) 

 
Long Integer 

 
15 

 
NO 

  
Schedule .TXT file 

 
TOTALFLOAT 

IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 
CUR_Crit 

 
Current Critical Path 

 
Yes/No 

 
N/A 

 
N/A 

  
Schedule .TXT file 

 
CRITICAL 

IF “Critical” THEN “Yes” 
IF “Most Critical” THEN “Yes” 
IF “Not Critical” THEN “No” 

 
CUR_OrgDur 

 
Current  Original  Duration  (In 
Days) 

 
Long Integer 

 
15 

 
NO 

  
Schedule .TXT file 

 
ORIG_DUR 

IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 
CUR_RemDur 

 
Current   Remaining   Duration 
(In Days) 

 
Long Integer 

 
15 

 
NO 

  
Schedule .TXT file 

 
REM_DUR 

IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

CUR_PctCmp Current Percent Decimal 5 NO  Schedule .TXT file PPC  
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Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 
 
 
 

BAS_StrCon 

 
 
 

Baseline Start Constraint: 
SNE = Start No Earlier 
SNL = Start No Later 
SON = Start On 
ACS = Actual Start 

 
 
 
 
 

Text 

 
 
 
 
 

3 

 
 
 
 
 

NO 

  
 
 
 
 

Schedule .TXT file 

 
 
 
 
 

XXX~TARGSTYPE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF XXX~TARGSTYPE <> “None” 
THEN 

On Target = SON 
Fixed target = SON 
Not Earlier Than = SNE 
Not Later Than = SNL 

ELSE Leave Blank 

 
 
 

BAS_StrConDate 

 
 
 

Baseline Start Constraint Date 

 
 
 

Date/Time 

 
 
 

N/A 

 
 
 

NO 

  
 
 

Schedule .TXT file 

 

 
 

XXX~TSDATE, 
XXX~ESDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF XXX~TSDATE <> NULL THEN 
XXX~TSDATE 
ELSE XXX~ESDATE 

 
 
 
 
 

BAS_FinCon 

 
 
 

Baseline Finish Constraint: 
FNE = Finish No Earlier 
FNL = Finish No Later 
FON = Finish On 
ACF = Actual Finish 

 
 
 
 
 

Text 

 
 
 
 
 

3 

 
 
 
 
 

NO 

  
 
 
 
 

Schedule .TXT file 

 
 
 
 
 

XXX~TARGFTYPE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF XXX~TARGFTYPE <> “None” 
THEN 

On Target = FON 
Fixed target = FON 
Not Earlier Than = FNE 
Not Later Than = FNL 

ELSE Leave Blank 

 
 
 

BAS_FinConDate 

 

 
 

Baseline Finish Constraint 
Date 

 
 
 

Date/Time 

 
 
 

N/A 

 
 
 

NO 

  
 
 

Schedule .TXT file 

 

 
 

XXX~TFDATE, 
XXX~EFDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF XXX~TFDATE <> NULL THEN 
XXX~TFDATE 
ELSE XXX~EFDATE 
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Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
BAS_ESDate 

 
Baseline EarlyStart Date 

 
Date/Time 

 
N/A 

 
NO 

  
Schedule .TXT file 

 
XXX~ESDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
BAS_EFDate 

 
Baseline Early Finish Date 

 
Date/Time 

 
N/A 

 
NO 

  
Schedule .TXT file 

 
XXX~EFDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
BAS_LSDate 

 
Baseline Late Start Date 

 
Date/Time 

 
N/A 

 
NO 

  
Schedule .TXT file 

 
XXX~LSDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
BAS_LFDate 

 
Baseline Late Finish Date 

 
Date/Time 

 
N/A 

 
NO 

  
Schedule .TXT file 

 
XXX~LFDATE 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 

 
 
 

BAS_FreeFlt 

 

 
 
 

Baseline Free Float (In Days) 

 

 
 
 

Long Integer 

 

 
 
 

15 

 

 
 
 

NO 

  

 
 
 

Schedule .TXT file 

 

 
 
 

XXX~FREEFLOAT 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 

 
 
 

BAS_TtlFlt 

 

 
 
 

Baseline Total Float (In Days) 

 

 
 
 

Long Integer 

 

 
 
 

15 

 

 
 
 

NO 

  

 
 
 

Schedule .TXT file 

 

 
 
 

XXX~TOTALFLOAT 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 
 
 

BAS_Crit 

 
 
 

Baseline Critical Path 

 
 
 

Yes/No 

 
 
 

N/A 

 
 
 

N/A 

  
 
 

Schedule .TXT file 

 
 
 

XXX~CRITICAL 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF “Critical” THEN “Yes” 
IF “Most Critical” THEN “Yes” 
IF “Not Critical” THEN “No” 
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Deltek Open Plan 3 Data Mapping Table (Schedule_Activity) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
 
 

BAS_OrgDur 

 
 
 

Baseline Original Duration (In 
Days) 

 

 
 
 

Long Integer 

 

 
 
 

15 

 

 
 
 

NO 

  

 
 
 

Schedule .TXT file 

 

 
 
 

XXX~ORIG_DUR 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 

 
 
 

BAS_RemDur 

 
 
 

Baseline  Remaining  Duration 
(In Days) 

 

 
 
 

Long Integer 

 

 
 
 

15 

 

 
 
 

NO 

  

 
 
 

Schedule .TXT file 

 

 
 
 

XXX~REM_DUR 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 

 
BAS_PctCmp 

 
Baseline Percent 

 
Decimal 

 
5 

 
NO 

  
Schedule .TXT file 

 
XXX~PPC 

XXX = Sys_Config.Value 
WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = BaselineNumber 

 
 

Table 47: Deltek Open Plan 3 Data Mapping Table (Schedule_ Relationship) 
 

 

Deltek Open Plan 3 Data Mapping Table (Schedule_ Relationship) 

  

Extractor 
    

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = DeltekOP 
AND Category = Project 
AND IDKey = StatusDate 
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Deltek Open Plan 3 Data Mapping Table (Schedule_ Relationship) 

 

Extractor 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

ActNam 
Predecessor  Activity  Name  or 
Code 

Text 50 YES  Relationships 
.TXT file 

PRED_ACT_ID  

ActNamRel 
Successor   Activity   Name   or 
Code 

Text 50 YES  Relationships 
.TXT file 

SUCC_ACT_ID  

 

 
 

CUR_RelType 

Current Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

  

 
Relationships 
.TXT file 

 

 
 

REL_TYPE 

 

 

 
 

CUR_Lag 

 
 

Current Lag (positive)/Lead 
(negative) 

 

 
 

Long Integer 

 

 
 

15 

 

 
 

YES 

  
 

Relationships 
.TXT file 

 

 
 

REL_LAG 

IF last character = “d” THEN 
numeric value 
IF last character = “t” THEN convert 
to DAYS from MINUTES 
IF last character = “%” THEN apply 
% to PRED_ACT_ID ORIG_DUR 
value 

 

 
 

BAS_RelType 

Baseline Relationship Type: 
FS=Finish to Start 
SS=Start to Start 
FF=Finish to Finish 
SF=Start to Finish 
HS=Hammock Start 
HF=Hammock Finish 

 

 
 

Text 

 

 
 

2 

 

 
 

YES 

   Baseline Relationship date does not 
exist in Deltek Open Plan database 
or export files. 

 
Baseline relationship data is left 
BLANK 

 
 

BAS_Lag 

 
 

Baseline   Lag   (positive)/Lead 
(negative) 

 
 

Long Integer 

 
 

15 

 
 

YES 

   Baseline Relationship date does not 
exist in Deltek Open Plan database 
or export files. 

 
Baseline relationship data is left 
BLANK 
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2.3.10 Microframe Project Manager System Database Requirements 
 

2.3.10.1 Contract Performance Report Format 1 (EV_CPR_Format1 table) 

The EV_CPR_Format1 table serves as the cornerstone of the WBS Structure, where WBS Elements and 
Parent/Child relationships are defined. In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each WBS Element at the lowest level of their corresponding WBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by BJC 
PCMS are ancillary to the time series data. All Current Period, Cumulative To-Date, and At-Complete data are 
derivative of Extracted time-phased data from PCMS tables. All tables that reference WBS Elements should 
have a corresponding WBS Element in the EV_CPR_Format1 table. 

 
See Table 48 for detailed fields, information, and mapping. 

 
2.3.10.2 Contract Performance Report Format 2 (EV_CPR_Format2 table) 

The EV_CPR_Format2 table serves as the cornerstone of the OBS Structure, where OBS Elements and 
Parent/Child relationships are defined. In addition, it is used to store Current Period, Cumulative To-Date, and 
At-Complete cost and quantity data for each OBS Element at the lowest level of their corresponding OBS leg. 
All COTS EVM systems store EVM elements across periods of performance. The CPR tables created by 
PCMS are ancillary to the time series data. All Current Period, Cumulative To-Date, and At-Complete data are 
derivative of Extracted time-phased data from PCMS tables. All tables that reference OBS Elements should 
have a corresponding OBS Element in the EV_CPR_Format2 table. 

 
See Table 49 for detailed fields, information, and mapping. 

 
2.3.10.3 Cost Performance Header Information (EV_CPR_Header table) 

The EV_CPR_Header table is used to store contract and project level information such as contract number 
and type, current period management reserve balance, current period undistributed budget balance, best- 
worst-most likely estimates at complete, contractor information and POC, etc. 

 
MPM maintains a very customizable structure for entering project level informnation therefore, data must be 
either populated manually through the data entry screen provided as part of the Extraction Module, OR each 
field individually mapped to an HEDTEXT field value as maintained in the MPM tables by specifying the HEDID 
code associated with the value. 

 
See Table 50 for detailed fields, information, and mapping. 

 
2.3.10.4 Management Reserve Log (EV_MR_Log table) 

The EV_MR_Log table is used to store details of all debits and credits to Management Reserve, including 
details of the transaction and WBS/OBS elements affected by the transaction. All transactions reported within 
the contractor’s system will be included in the extraction. 

 
See Table 51 for detailed fields, information, and mapping. 

 
2.3.10.5 Earned Value Time-phased Data (EV_Timephased table) 

The EV_Timephased table is used to store Incremental Earned Value data (BCWS, BCWP, ACWP, and ETC), 
both cost and quantity, for each of the WBS and OBS Elements for all periods from planned start date (first 
period where BCWS exists) to the expected finish date (last period where ETC exists). 
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See Table 52 for detailed fields, information, and mapping. 
 

2.3.10.6 Variance Analysis by OBS (EV_Var_Analysis_OBS table) 

The EV_Var_Analysis_OBS table is used to store narratives for Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. PCMS only has the capability of storing VAR Narratives by WBS therefore, this table 
cannot be populated from this system. 

 
MPM does not maintain Variance Analysis Narratives by OBS therefore, this table cannot be currently 
polpulated by the Extraction Utility. 

 
2.3.10.7 Variance Analysis by WBS (EV_Var_Analysis_WBS table) 

The EV_Var_Analysis_WBS table is used to store narratives for Cause of Variance, Corrective Actions, Project 
Impact, and Explanation. These narratives are collected at each reporting WBS Element or from all levels 
where narratives exist, as defined by the user. Variance Data is calculated in PARS II using Earned Value 
data stored in the EV_CPR_Format1 table of the Extraction Utility. 

 
MPM does not maintain Variance Analysis Narratives by WBS; therefore, this table cannot be currently 
populated by the Extraction Utility. 

 
2.3.10.8 Responsibility Assignment Matrix (EV_RAM), Risk Log (Risk_Log) 

The Responsibility Assignment Matrix and Risk Log data are currently not required and are not being 
populated by the Extraction Utility for upload into PARS II. 
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Table 48: MPM Data Mapping Table (EV_ CPR_Format1) 
 

 

MPM Data Mapping Table (EV_ CPR_Format1) 

  

Extraction Utility 
   

 
Source 

  
 
Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required       

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current 
Reporting Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = StatusDate 

WBSNUM WBS Element or ID Text 35 YES  WBS  WBSID  
WBSDesc WBS Description Text 254 NO  WBS  WBSRespDept  

 
WBSParent 

Parent WBS Element - 
Leave Blank for top level 
WBS (there should be only 
one top level WBS) 

 
Text 

 
35 

 
NO 

 
Logic 

 
WBS 

  
WBSParent 

 

WBSLevel Level in WBS Structure Long Integer 15 YES Logic WBS  WBSLevel  
 

CINCBCWS 
Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  

 

 
 
 

CEAC 

 

 
 
 

Cost Estimate At Complete 

 

 
 
 

Decimal 

 

 
 
 

15 

 

 
 
 

YES 

 
 
 

Extraction 
Utility 

 
 

EV_Timephased 

OR 

EV_CPR_Format1 

 
SUM(CINCACWP) 
+ SUM(CINCETC) 

OR 

DETERMINED BY 
EAC FORMULA 

IF Sys_Config.Value = 1 
WHERE System = MPM 
AND Category = Project 
AND IDKey = IgnoreETC 

 
Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 
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MPM Data Mapping Table (EV_ CPR_Format1) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
 

CETC 

 

 
Cost Estimate To Complete 

 

 
Decimal 

 

 
15 

 

 
YES 

 
 

Extraction 
Utility 

EV_Timephased 

OR 

EV_CPR_Format1 

SUM(CINCETC) 

OR 

CBAC – 
CCUMBCWP 

Use formula IF: 
 

Sys_Config.Value = 1 
WHERE System = MPM 
AND Category = Project 
AND IDKey = IgnoreETC 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

 
QINCBCWS 

Quantity Incremental 
Planned Value/BCWS 
(current period) 

 
Decimal 

 
15 

 
NO 

    
Not supported by MPM 

QINCBCWP 
Quantity Incremental Earned 
Value/BCWP (current period) 

Decimal 15 NO    Not supported by MPM 

QINCACWP 
Quantity Incremental Actual 
Value/ACWP (current period) 

Decimal 15 NO    Not supported by MPM 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO    Not supported by MPM 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO    Not supported by MPM 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO    Not supported by MPM 

QBAC Quantity Budget At Complete Decimal 15 NO    Not supported by MPM 

QEAC 
Quantity Estimate At 
Complete 

Decimal 15 NO    Not supported by MPM 

QETC 
Quantity Estimate To 
Complete 

Decimal 15 NO    Not supported by MPM 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 49: MPM Data Mapping Table (EV_ CPR_Format2) 
 

 

MPM Data Mapping Table (EV_ CPR_Format2) 

  

Extraction Utility 
   

 
Source 

  
 
Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required       

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = StatusDate 

OBSNUM OBS Element or ID Text 50 YES  OBS  OBSDeptID  
OBSDesc OBS Description Text 254 NO  OBS  OBSDesc  

 
OBSParent 

Parent OBS Element - Leave 
Blank for top level OBS (there 
should be only one top level 
OBS) 

 
Text 

 
50 

 
NO 

  
OBS 

  
OBSRespParent 

 

 
OBSLevel 

 
Level in OBS Structure 

 
Long Integer 

 
15 

 
YES 

  
OBS 

   Determined based on the distance from 
the element 
WHERE OBSRespParent IsNULL 

 
CINCBCWS 

Cost Incremental Planned 
Value/BCWS (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWS 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCBCWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

 
CINCACWP 

Cost Incremental Actual 
Value/ACWP (current period) 

 
Decimal 

 
15 

 
YES 

Extraction 
Utility 

 
EV_Timephased 

 
CINCACWP 

WHERE EV_Timephased.Period = 
Sys_Config.StatusDate 
SET TO 0, if Period <> StatusDate 

CCUMBCWS 
Cost Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMBCWP 
Cost Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CCUMACWP 
Cost Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCACWP) 
WHERE EV_Timephased.Period <= 
Sys_Config.StatusDate 

CBAC Cost Budget At Complete Decimal 15 YES 
Extraction 
Utility 

EV_Timephased SUM(CINCBCWS)  
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MPM Data Mapping Table (EV_ CPR_Format2) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 

 
 
 

CEAC 

 

 
 
 

Cost Estimate At Complete 

 

 
 
 

Decimal 

 

 
 
 

15 

 

 
 
 

YES 

 
 
 

Extraction 
Utility 

 
EV_Timephased 

OR 

EV_CPR_Forma 
t1 

 
SUM(CINCACWP) + 
SUM(CINCETC) 

OR 

DETERMINED BY 
EAC FORMULA 

IF Sys_Config.Value = 1 
WHERE System = MPM 
AND Category = Project 
AND IDKey = IgnoreETC 

 
Sys_Config.Value 
WHERE System = PCM 
AND Category = Project 
AND IDKey = EACFormula 

 
 

CETC 

 

 
Cost Estimate To Complete 

 

 
Decimal 

 

 
15 

 

 
YES 

 
 

Extraction 
Utility 

EV_Timephased 
 

OR 
 

EV_CPR_Forma 
t1 

SUM(CINCETC) 

OR 

CBAC – 
CCUMBCWP 

Use formula IF: 
 

Sys_Config.Value = 1 
WHERE System = MPM 
AND Category = Project 
AND IDKey = IgnoreETC 

CRPGVAR 
Cost Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

CRPGBCWS 
Cost Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 

QINCBCWS 
Quantity Incremental Planned 
Value/BCWS (current period) 

Decimal 15 NO    Not supported by MPM 

QINCBCWP 
Quantity Incremental Earned 
Value/BCWP (current period) 

Decimal 15 NO    Not supported by MPM 

QINCACWP 
Quantity Incremental Actual 
Value/ACWP (current period) 

Decimal 15 NO    Not supported by MPM 

QCUMBCWS 
Quantity Cumulative Planned 
Value/BCWS (to date) 

Decimal 15 NO    Not supported by MPM 

QCUMBCWP 
Quantity Cumulative Earned 
Value/BCWP (to date) 

Decimal 15 NO    Not supported by MPM 

QCUMACWP 
Quantity Cumulative Actual 
Value/ACWP (to date) 

Decimal 15 NO    Not supported by MPM 

QBAC Quantity Budget At Complete Decimal 15 NO    Not supported by MPM 

QEAC Quantity Estimate At Complete Decimal 15 NO    Not supported by MPM 

QETC Quantity Estimate To Complete Decimal 15 NO    Not supported by MPM 

QRPGVAR 
Quantity Reprogramming 
Adjustment To Variance 

Decimal 15 NO    Currently Not Supported 

QRPGBCWS 
Quantity Reprogramming 
Adjustment To Budget 

Decimal 15 NO    Currently Not Supported 
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Table 50: MPM Data Mapping Table (EV_CPR_Header) 
 

 

MPM Data Mapping Table (EV_CPR_Header) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 

Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = StatusDate 

ProjDsc Project Description Text 254 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ConNum Contract Number Text 50 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 
 

 
 
 

ConTyp 

Contract Type: 
CPAF=Cost Plus Award Fee 
CPFF=Cost Plus Fixed Fee 
CPIF=Cost Plus Incentive Fee 
CPP=Cost Plus Percentage 
FPE=Fixed Price Escalation 
FPI=Fixed Price Incentive 
FFP=Firm Fixed Price 
T&M=Time and Materials 

 

 
 
 

Text 

 

 
 
 

4 

 

 
 
 

NO 

 

 
 
 

User Input 

 

 
 
 

Project Header 

 

 
 
 

HEDTEXT 

 

 
 
 

WHERE HEDID = User Input 

 
 

ProgType 

Program Type (RDT&E, 
Production, RDT&E and 
Production, Advanced Design, 
Demonstration Validation, Full 
Scale Development, etc) 

 
 

Text 

 
 

50 

 
 

NO 

 
 

User Input 

 
 

Project Header 

 
 

HEDTEXT 

 
 

WHERE HEDID = User Input 

 
Security 

Security Classification 
(Competition Sensitive, 
Unclassified, Confidential, 
Secret, Top Secret) 

 
Text 

 
50 

 
NO 

 
User Input 

 
Project Header 

 
HEDTEXT 

 
WHERE HEDID = User Input 

QCON 
Quantity Contracted (For 
Production Contracts) 

Long Integer 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ShrNum Share Number Long Integer 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ShrQut Share Quotient Long Integer 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

TrgtPct Target Fee/Percent Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

 
Factor 

Factor for costs (100, 1000, 
1000000, etc) - Applies to all 
tables 

 
Long Integer 

 
15 

 
NO 

 
User Input 

 
Project Header 

 
HEDTEXT 

 
WHERE HEDID = User Input 

CNEGCST Negotiated Cost Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CAUWCST Authorized Unpriced Work Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CTGTPRC Target Price Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CESTPRC Estimated Price Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CCONCEIL Contract Ceiling Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 
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MPM Data Mapping Table (EV_CPR_Header) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

CESTCEIL Estimated Contract Ceiling Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CTGTCST Original Target Cost Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CNEGCHG Negotiated Contract Changes Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CCONBGT Contract Budget Base Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CTOTBGT Total Allocated Budget Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CESTEACBEST EAC Best Case Estimate Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CESTEACWRST EAC Worst Case Estimate Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

CESTEACLIKE EAC Most Likely Estimate Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ConStrDate Contract Start Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

EstCmpDate Estimated Completion Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ConDefDate Contract Definitization Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

LstDelDate Last Item Delivery Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ConCmpDate Contract Completion Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

MR BAC Management Reserve Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

MRLRE EAC Management Reserve Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

UB BAC Undistributed Budget Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

UBLRE EAC Undistributed Budget Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

Contractor Contractor Name Text 40 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ConStreet Contractor Street Address Text 40 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

StatusDatePrior 
End Date of Past Reporting 
Period 

Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

Fee  Decimal 15 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

RepName 
Name of Authorized Contractor 
Representative 

Text 50 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

RepTitle 
Title of Authorized Contractor 
Representative 

Text 50 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

OTBdate OTB Date Date/Time N/A NO User Input Project Header HEDTEXT WHERE HEDID = User Input 

ProgName DOE Program Name Text 255 NO User Input Project Header HEDTEXT WHERE HEDID = User Input 
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Table 51: MPM Data Mapping Table (EV_MR_Log) 
 

 

MPM Data Mapping Table (EV_MR_Log) 

  

Extraction Utility 
   

 
Source 

 
 

Table 

  
 
Field 

 
 

Comments 

Field Field Description Type Length Required      

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = ProjectID 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

 WHERE System = MPM 
AND Category = Project 
AND IDKey = StatusDate 

LogDate 
Date  when  MR  Change  was 
made (or effective date) 

Date/Time N/A YES      

WBSNUM 
WBS  Element  or  ID  -  Leave 
Blank for OBS Reporting 

Text 35 NO      

OBSNUM 
OBS  Element   or   ID   -Leave 
Blank for WBS Reporting 

Text 50 NO      

 
ActNam 

Activity MR was applied to - 
Leave Blank if not reporting to 
Activity Level 

 
Text 

 
16 

 
NO 

     
Currently not being collected 

 
ResNam 

Resource MR was applied to - 
Leave blank if not reporting to 
resource level 

 
Text 

 
20 

 
NO 

     
Currently not being collected 

CCREDIT Amount of Credit to MR Decimal 15 YES      
CDEBIT Amount of Debit to MR Decimal 15 YES      
CBALANCE Balance of MR after change Decimal 15 YES      
Narrative Text Description of MR change Memo N/A NO      
Document 

Document Attachment
 - optional 

OLE Object N/A NO     Currently not supported. 

 

Table 52: MPM Data Mapping Table (EV_Timephased) 
 

 

MPM Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
ProjectName 

 
Project Identification Code 

 
Text 

 
50 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = MPM 
AND Category = Project 
AND IDKey = ProjectID 
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MPM Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
StatusDate 

End Date of Current Reporting 
Period 

 
Date/Time 

 
N/A 

 
YES 

Extraction 
Utility 

 
Sys_Config 

 
Value 

WHERE System = MPM 
AND Category = Project 
AND IDKey = StatusDate 

 
 

WBSNUM 

 
WBS  Element  or  ID  -  Leave 
Blank if Only OBS Reporting 

 
 

Text 

 
 

35 

 
 

NO 

 
 

Logic 

 
 

WBS 

 
 

WBSID 

WHERE WBSInt = Res Rollup 
Header.RrhWBSInt 
WHERE Res Rollup 
Header.RrhLink = Res Rollup 
Detail.RrdLink 

 
 

OBSNUM 

 
OBS  Element  or  ID  -  Leave 
Blank for WBS Only Reporting 

 
 

Text 

 
 

50 

 
 

NO 

 
 

Logic 

 
 

WBS 

 
 

WBSRespDept 

WHERE WBSInt = Res Rollup 
Header.RrhWBSInt 
WHERE Res Rollup 
Header.RrhLink = Res Rollup 
Detail.RrdLink 

ActNam 
Activity Name - Leave Blank if 
Not reporting to Activity Level 

Text 16 NO    Currently not being collected 

 
ResNam 

Resource Name - Leave blank 
if  not  reporting  to  Resource 
Level 

 
Text 

 
20 

 
NO 

    
Currently not being collected 

 
 

Period 

 
 

End   Date   of   Period   Where 
Each Cost Is Time phased 

 
 

Date/Time 

 
 

N/A 

 
 

YES 

 
 

Calculation 

 
 

Fiscal Calendar 

 
 

FSCStart – 1 

WHERE FSC Period is NEXT 
period after Res Rollup 
Detail.RrdYear & RrdMMM 
WHERE MMM = 3-character month 
name (convert into number Jan = 
01, Feb = 02, etc.) 

WBSDesc 
WBS  Description    -  Title  Left 
Blank for OBS Only 

Text 254 NO    Not populated. Mapped from CPR 
Format 1 in PARS II 

OBSDesc 
OBS  Description  -  Title  Left 
Blank for WBS Only 

Text 254 NO    Not populated. Mapped from CPR 
Format 2 in PARS II 

 
CINCBCWS 

 
Cost Incremental Planned 
Value/BCWS 

 
Decimal 

 
15 

 
YES 

  
Res Rollup 
Detail 

 
RrdMMM 

WHERE MMM = 3-character month 
name 
WHERE RrdValueType = S IF 
IgnoreBCWS <> 1 

 
CINCBCWP 

Cost Incremental Earned 
Value/BCWP - No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
YES 

  
Res Rollup 
Detail 

 
RrdMMM 

WHERE MMM = 3-character month 
name 
WHERE RrdValueType = P IF 
IgnoreBCWP <> 1 

 
CINCACWP 

Cost       Incremental       Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
YES 

  
Res Rollup 
Detail 

 
RrdMMM 

WHERE MMM = 3-character month 
name 
WHERE RrdValueType = A IF 
IgnoreACWP <> 1 
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MPM Data Mapping Table (EV_Timephased) 

 

Extraction Utility 
 
 

Source 

 
 

Table 

 
 

Field 

 
 

Comments  

Field 
 

Field Description 
 

Type 
 

Length 
 

Required 

 
CINCETC 

Cost Incremental ETC - Only 
Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
YES 

  
Res Rollup 
Detail 

 
RrdMMM 

WHERE MMM = 3-character month 
name 
WHERE RrdValueType = E IF 
IgnoreETC <> 1 

QINCBCWS 
Quantity  Incremental  Planned 
Value/BCWS 

Decimal 15 NO    Not supported by MPM 

 
QINCBCWP 

Quantity   Incremental   Earned 
Value/BCWP -No Future 
Values from  Time Now/Status 
Date 

 
Decimal 

 
15 

 
NO 

    
Not supported by MPM 

 
QINCACWP 

Quantity Incremental Actual 
Value/ACWP - No Future 
Values from  Time Now/Status 
Dat
e 

 
Decimal 

 
15 

 
NO 

    
Not supported by MPM 

 
QINCETC 

Quantity   Incremental   ETC   - 
Only Future Values from Time 
Now/Status Date 

 
Decimal 

 
15 

 
NO 

    
Not supported by MPM 



 

 

 

 

 

 
 

2.4 Network Requirements 
The following are the network requirements for the DOE PARS II Extraction 
Utility: 

 
• The DOE PARS II Extraction Utility requires read access to file system based 

data for dbf, and Primavera Export (XER) files. This can be local on the 
computer or in a shared network resource. 

 
• Latest Microsoft Visual FoxPro ODBC Driver or Visual FoxPro OLE DB Provider 

must be installed on any machine running the DOE PARS II  Extraction Utility 
to ensure .DBF files generated by Primavera P3, PRISM®, or COBRA® can 
be properly read and translated by the Prism and Cobra extraction modules. 

 
• To access Oracle Database data, the Oracle Client must have the appropriate 

network drivers installed. 
 

 
• To access an Oracle Database, direct database access must be supported by 

the internal user network. 
 

 

2.5 User Interface Requirements 
The D O E  P A R S  I I  Extraction Utility uses MS Access forms to provide a 
portable and simple user interface screen. Users will be able to access all available 
extraction modules. 

 
The DOE PARS II Extraction Utility is equipped with a user-friendly interface to allow 
users to navigate between the Extraction Tools within the extractor as well as 
provide more advanced users with the ability to look into CPP Upload Template tables. 

 
Once an Extraction Module is executed, the Utility will display a configuration screen that 
allows users at different sites to configure the interface according to their environment. 

 
The User Interface will provide status information via the MS Access Status bar and 
program execution duration timing via dialog boxes. This is helpful for sites with large 
volumes of data to be processed to allow accurate timing of the execution process. 

 
Invalid user inputs are identified by the system and a dialog will be displayed to prompt 
the user concerning the error encountered. 

 
All errors encountered during the extraction process are displayed in an Error Report 
generated by the Extraction Utility at the end of the extraction process. 
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Figure 2: Extraction Utility User Interface 
 

2.5.1 Earned Value Extraction Utility 

Currently supported EVMS Systems are PRISM 5.1, COBRA 4.X and COBRA 5.0. 
Each of the supported systems utilizes separate Extraction Modules equipped with 
configuration screens. The EV Extraction Module Configuration Screen allows users to 
configure the interface according to each project’s attributes and allows various 
installations and implementations of supported tools to be used with the same Extraction 
Module. The user must have specific knowledge of the source data fields and 
configurations in use in order to configure the user input form. 

 
 
 

2.5.1.1 Cobra V4 and Cobra V5 Configuration Screen 

The Cobra Configuration Screen consists of the five sections illustrated in Figure 3: 
Cobra V4 and Cobra V5 Configuration Screen Layout. These sections are discussed in 
Figure 3 and in Tables 53 through 57. Each section will be used to map the information 
contained in Cobra directly into the template. This document assumes the Cobra user is 
familiar with the Cobra configurations as they are implemented at their location. When 
launching Cobra V4 Extractor Module, the user will see table information for the various 
possible sources of project data. 
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Figure 3: Cobra V4 and Cobra V5 Configuration Screen Layout 

 
 

 
2.5.1.1.1 Database Connection Information 

The Cobra Configuration screen allows the user to define direct Oracle database 
connectivity information or a logical path to extracted .dbf data files. Table 53 
discusses the elements to enter into the fields. 
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Table 53: Cobra V4 and Cobra V5 Database Connection Elements 
 

Cobra V4 and Cobra V5 Database Connection Elements 

Item Title Description 

 
1 

 
Database Type 

A drop down list that allows the user to select the 
database platform containing the information. Currently 
supported formats are: Oracle, .dbf. 

 
2 

 
Server/Data Path 

Defines the location of the source data. This is an Oracle 
database server for “Oracle” option, or the user’s local 
machine path to .DBF files. 

 

3 
Schema or 
Database 

The name of the database on the Oracle server. This 
field is used only for the Oracle connection. 

 

4 
 

User ID 
User name used to log in to the specified database on 
the Oracle Server. 

 

5 
 

Password 
Password used to log in to the specified database on the 
Oracle Server. 

 
 

2.5.1.1.2 Project Information 

The Project Information section identifies project level specific settings as defined by the 
user’s instance of Cobra. This information must be accurate and provided by the 
site/location EV project team. Table 54 describes the elements to enter into the fields. 

 
Table 54: Cobra V4 and Cobra V5 Project Information Elements 

 
Cobra V4 and Cobra V5 Project Information Elements 

Item  Title Description 
 

 
 
1 

 

 
 
Project ID 

 The Project ID as defined in the Cobra database in 
PROGRAM field of PROGRAM table, or MASTER field 
of MULTPROG table if multiple projects need to be 
combined. 

 
2 

 
Status Date 

 The current period end date of the accounting period 
for which information is 
being extracted. 

 
3 

 
Fiscal File Name 

The Fiscal File name as defined in the Cobra database 
in FISCFILE field of FISCDETL table. 

 

4 
 

Quantity Source 
The field(s) in Cobra TPHASE table containing 
the quantity values. 

 

5 
 

Cost Source 
 The field(s) in Cobra TPHASE table containing 

the cost values. 
 

6 
 
PM Most Likely EAC 

 Allows user to enter the Most Likely EAC value. 
This value is retained by the extractor for each 
upload until it is changed by the user. 

 

2.5.1.1.3 Project Breakdown Structure 

The Project Breakdown Structure section defines the project by the Work Breakdown 
Structure (WBS) and Organizational Breakdown Structure (OBS). It identifies the WBS 
Breakfile, Code, and Level, as well as the OBS Breakfile, Code, and Level. Table 55 
describes the elements to enter into the fields. 
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Table 55: Cobra V4 and Cobra V5 Project Breakdown Structure Elements 
 

Cobra V4 and Cobra V5 Project Breakdown Structure Elements 

Item Title Description 

1 WBS Breakfile A Breakdown Structure field value as defined for the 
specified Cobra project in BREAKFILE field of 
BREAKDOWN table. 

2 WBS Code The Code field in the Cobra database that contains the 
WBS Element ID in CAWP table. 

3 WBS Level The level at which the WBS will be extracted. This should 
be set at the level at which Budget, Earned Value, and 
Actual Costs are rolled up. 

4 OBS Breakfile A Breakdown Structure field value as defined for the 
specified Cobra project in BREAKFILE field of 
BREAKDOWN table. 

5 OBS Code The Code field in the Cobra database that contains the OBS 
Element ID in CAWP table. 

6 OBS Level The level at which the OBS will be extracted. This should be 
set at the level at which Budget, Earned Value, and Actual 
Costs are rolled up. 

7 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” and 
“*” wildcards to be used for a single character or a string 
respectively. 

 
 

2.5.1.1.4 Project Cost Set Definition 

The Project Cost Set Definition section illustrates how the EV and Time-phased data will 
be imported into the Extraction Utility. It identifies how the data will be factored, the 
BCWP Cost Set, ACWP Cost Set, and ETC Cost Set. This section also gives users the 
option to import the CPR data with the time-phased data. Table 56 delineates the 
elements to enter into the fields. 

 
Table 56: Cobra V4 and Cobra V5 Project Cost Set Definition 

 
Cobra V4 and Cobra V5 Project Cost Set Definition 

Item Title Description 

1 BCWP Cost Set The field containing the Cost Element Codes that 
identify BCWP values in the CLASS field of the 
TPHASE table. 

2 BCWS Cost Set The field containing the Cost Element Codes that 
identify BCWS values in the CLASS field of the 
TPHASE table. 

2.1 BCWS Auto-Set Flag This flag will Auto-Set the fields to automatically 
retrieve the BCWS Cost Sets. It can only be used 
if the Cobra configuration is set to populate the 
BCWS cost set automatically. 

3 ACWP Cost Set The field containing the Cost Element Codes that 
identify ACWP values in the CLASS field of the 
TPHASE table. 
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Cobra V4 and Cobra V5 Project Cost Set Definition 
Item Title Description 

4 ETC Cost Set The field containing the Cost Element Codes that 
identify  ETC  values  in  the  CLASS  field  of  the 
TPHASE table. 

 
 

2.5.1.1.5 Special Configurations 

The COBRA Extraction Screen has special configuration options used to control the type 
and source of information being extracted from the source system and includes general 
options to allow maximum flexibility for extracting project data. Table 57 identifies these 
elements. 

 
Table 57: Cobra V4 and Cobra V5 Special Configurations 

 
Cobra V4 and Cobra V5 Special Configurations 

Item Title Description 

 
1 

 
Data Is Factored By 

A drop down list that allows the user to select 
the factoring option from the following options: 
NONE, 100, 1000, or 10000. 

 
 
2 

 
 
Generate CPR Data 

Enables or disables the generation of Current 
Period, Cumulative To-Date, and At-Complete 
values for CPR Formats 1 and 2 from time 
phased data collected from the source system. 

 

 
 
3 

 
 
WBS/OSB Parent 
Derivation Source 

The WBS OBS Parent Derivation Source Box 
Option is used to define if the PARENT field or 
the TAG field of the CAWP table should be used 
to derive Parent/Child relationships between 
WBS elements in the WBS hierarchy. 

 

4 
 

Generate MR Log Data 
Enables or disables the population of the 
EV_MR_Log table from the COBRA database. 

 

5 
Generate MR Log Data: 
MR Code 

Code used to identify MR Account in the 
DEBIT/CREDIT fields of the BASELOG table. 

 
 
6 

 
Generate Variance 
Analysis Data 

Enables or disables population of 
EV_Var_Analysis_WBS or 
EV_Var_Analysis_OBS tables from COBRA 
database. 

 
 
7 

 
Generate Variance 
Analysis Data: WBS/OBS 

Allows user to select if Variance Analysis 
Narratives should be extracted by WBS into the 
EV_Var_Analysis_WBS table or by OBS into 
the EV_Var_Analysis_OBS table. 

 
8 

Generate Variance 
Analysis Data: WBS/OBS 
VAR Level 

 

Allows user to control VAR Narratives extraction 
at a specific WBS/OBS level. 

 

2.5.1.2 Prism Configuration Screen 

The Prism Extraction Screen consists of the four sections described below in Figure 4 
and Tables 58 through 59. Each section will be used to map the information contaied in 
Prism directly into the template. This document assumes the Prism user is familiar with 
the Prism configurations as they are implemented at their location.  When opening the 



136 

 

 

 

 

 

 

MS Access template, the user will see table information for the various possible sources 
of project data. The user must follow the steps discussed below to launch the Extraction 
Utility. 

 

 
 

 
 

Figure 4: Prism Configuration Screen Layout 
 

 
 
 

2.5.1.2.1 Database Connection Information 

The Database Connection Information section identifies the type of database used to 
import the file. It also identifies the location of that database, the schema of the 
database, and the security credentials required to access the database (if required). 
Table 58 identifies the elements to be entered into the fields. 
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Table 58: Prism Database Connection Information Elements 
 

Prism Database Connection Information Elements 

Item  Title Description 

1 Database Type A drop down list that allows the user to select the 
database platform containing the information. 
Currently supported formats are: .dbf. 

2 Server/DataPath Defines the location of the source data. This is an 
Oracle database server for “Oracle” option, or the 
user’s local machine path to .DBF files. 

3 Schema or Database The name of the database on the Oracle server. 
This field is used only for the Oracle connection. 

4 User ID  User  name  used  to  log  in  to  the  specified 
database on the Oracle Server. 

5 Password  Password used to log in to the specified database 
on the Oracle Server. 

 

 

2.5.1.2.2 Project Information 

The Project Information section shows the Project Identification, Fiscal File Name, 
Quantity Source, Cost Source, and reporting status data. This information must be 
accurate and provided by the site/location EV project team. Table 59 delineates the 
elements to enter into the fields. 

 
Table 59: Prism Project Information Elements 

 

Prism Project Information Elements 

Item Title Description 

1 Project ID The Project ID used to identify the project. 

2 Status Date The current period end date of the accounting period for 
which information is being extracted. 

3 File Prefix The Common Prefix used when data export is generated 
from PRISM. 

4 Header Parameter User-defined parameter in PARAMETER field of XFRM 
table used to identify Contract-Level information 
associated with FRMCRP1 Output. 
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2.5.1.2.3 Project Breakdown Structure 

The Project Breakdown Structure section delineates the project by the Work Breakdown 
Structure (WBS) and Organizational Breakdown Structure (OBS). It identifies the WBS 
Breakfile, Code, and Level, as well as the OBS Breakfile, Code, and Level. Table 60 
specifies the elements to be entered into the fields. 

 
 

Table 60: Prism Project Breakdown Structure Elements 
 

Prism Project Breakdown Structure Elements 

Item Title Description 

1 WBS Number The groups from PRISM CACC table that are used to 
define WBS hierarchy. Groups are listed from lowest 
level to highest 

2 WBS Parent/Level The groups from PRISM CACC table that are used to 
define WBS Level and parent/child relationships. 

3 OBS Number The groups from PRISM CACC table that are used to 
define OBS hierarchy. 

4 OBS Parent/Level The groups from PRISM CACC table that are used to 
define OBS Level and parent/child relationships. 

 

 

2.5.1.2.4 Project Cost Set Definition 

The Project Cost Set Definition section provides guidance as to how the EV and Time- 
phased data will be imported into the Extraction Utility. It identifies how the data will be 
factored, the BCWP Cost Set, ACWP Cost Set, and ETC Cost Set. This section also 
gives users the option to import the CPR data with the time-phased data. Table 61 
demonstrates the elements to enter into the fields. 

 
Table 61: Prism Project Cost/Qty/WBS Definition/Generate CPR Data Elements 

 

Prism Project Cost/Qty/WBS Definition/Generate CPR Data Elements 

Item Title Description 

1 BCWP Column The field from the PRISM TPHD table that contains BCWP 
values. 

2 BCWS Column The field from the PRISM TPHD table that contains BCWS 
values. 

3 ACWP/ETC 
Column 

The field from the PRISM TPHD table that contains ACWP 
and ETC values. All values for previous periods will be 
considered ACWP, all values for future periods will be 
considered ETC. 

4 Use Standard 
Cost Element ID 

Option to use standard PRISM cost element IDs for COST 
and HOURS data. Standard extraction uses “#” for hours 
and all other cost elements that exist in data set for dollars. 

5 Hours Cost 
Element 

Specify Cost Elements to be included in the extraction 
process for EV quantity information. 

6 Dollars Cost 
Element 

Specify Cost Elements to be included in the extraction 
process for EV dollars information. 
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Prism Project Cost/Qty/WBS Definition/Generate CPR Data Elements 

Item Title Description 

7 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” and 
“*” wildcards to be used for a single character or a string 
respectively. 

8 WBS Module (GM) Value used to identify the WBS Description record in the GM 
field of the PRISM XGRP table. 

9 OBS Module (GM) Value used to identify the OBS Description record in the GM 
field of the PRISM XGRP table. 

10 CPR Header 
ConType 

Dropdown option allowing the user to select the contract type 
that governs the project being extracted. 

11 Data Is Factored 
By 

A drop down list that allows the user to select the factoring 
option from the following options: NONE, 100, 1,000, or 
10,000. 

12 Generate CPR 
Data 

Enables or disables the generation of Current Period, 
Cumulative To-Date, and At-Complete values for CPR 
Formats 1 and 2 from time phased data collected from the 
source system. 

 

13 
Generate MR Log 
Data 

Enables or disables the population of the EV_MR_Log table 
from the PRISM database. 

 
14 

Generate MR Log 
Data: Cost 
Element Code 

 

Code used to identify the MR Account in the CE field of the 
CBRK table. 

 
15 

Generate MR Log 
Data: Approval 
Code 

 

Code used in the STATUS field of the CCHG table to identify 
that a specific change request has been approved. 

 

16 
Generate Variance 
Analysis Data 

Enables or disables population of the EV_Var_Analysis_WBS 
or EV_Var_Analysis_OBS tables from the PRISM database. 

 
17 

Generate Variance 
Analysis Data: 
WBS/OBS 

Allows user to select if Variance Analysis Narratives should 
be extracted by WBS into the EV_Var_Analysis_WBS table 
or by OBS into the EV_Var_Analysis_OBS table. 

 
 
18 

Generate Variance 
Analysis Data: 
WBS/OBS VAR 
Level 

 
Allows user to control VAR Narratives extraction at a specific 
WBS/OBS level. 

 

 

2.5.1.3 Cost Manager Configuration Screen 

The Cost Manager Extraction Screen consists of the four sections described below in 
Figure 5 and Tables 62 through 67. Each section will be used to map the information 
contained in Cost Manager Export XML files directly into the template. This document 
assumes the Cost Manager user is familiar with their specific configurations as they are 
implemented at their location. When opening the MS Access template, the user will see 
table information for the various possible sources of project data. The user must follow 
the steps discussed below to launch the Extraction Utility. 
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Figure 5: Cost Manager Configuration Screen Layout 
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2.5.1.3.1 Database Connection Information 

The Database Connection Information section identifies the type of database used to 
import the file. It also identifies the location of that database, the schema of the 
database, and the security credentials required to access the database (if required). 
Table 62 identifies the elements to be entered into the fields. 

 
Table 62: Cost Manager Database Connection Information Elements 

 

Cost Manager Database Connection Information Elements 

Item Title Description 

1 Database Type A drop down list that allows the user to select the 
database platform containing the information. 
Currently supported formats are: .xml. 

2 wInSight XML Path Defines the location of the wInSight export XML 
file generated by Cost Manager that contains 
WBS/OBS structures and CPR Header 
information. This is the user’s local machine path 
to this .XML file. 

3 Baseline XML Path Defines the location of the Baseline Basis export 
XML file generated by Cost Manager that 
contains Time phased BCWS and BCWP values. 
This is the user’s local machine path to this .XML 
file. 

4 Actual XML Path Defines the location of the Actual Basis export 
XML file generated by Cost Manager that 
contains Time phased ACWP values. This is the 
user’s local machine path to this .XML file. 

 

 

2.5.1.3.2 ETC Options 

The ETC Options section allows the user to configure the population of EAC and/or time 
phased ETC values based on the way Cost Manager was configured at their location. 
Table 63 identifies the elements to be entered into the fields. 

 
Table 63: Cost Manager ETC Options Elements 

 

Cost Manager ETC Options Elements 

Item Title Description 

1 ETC Source Provides an option to populate time phased ETC 
values into the EV_Timephased table directly 
from the Forecast Basis export XML file OR leave 
out the time phased ETC values and populate 
only EAC at each Control Account using a 
formula as configured within the user’s 
installation of Cost Manager. 

- Forecast XML 

- EAC Formula 
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Cost Manager ETC Options Elements 

Item Title Description 

2 Forecast XML Path Defines the location of the Forecast Basis export 
XML file generated by Cost Manager that 
contains the Time phased ETC values. This is the 
user’s local machine path to this .XML file. 

3 EAC Formula Allows selection of a specific formula to calculate 
EAC value at each Control Account based on the 
SPA data available. The following formula’s are 
currently available: 

- ACWP + (BAC – BCWP) 

- ACWP + ((BAC – BCWP) / CPi) 

- BAC / CPi 

- BAC (sets EAC = BAC) 
 

 

2.5.1.3.3 Project Information 

The Project Information section identifies project level specific settings as defined by the 
user’s instance of Cost Manager. This information must be accurate and provided by the 
site/location EV project team. Table 64 describes the elements to enter into the fields. 

 
Table 64: Cost Manager Database Connection Information Elements 

 

Cost Manager Project Information Elements 

Item  Title Description 

1 Project ID  Project ID used to identify the project in the 
user’s system. 

2 Calendar Type Dropdown option allows user to select if Cost 
Manager was configured to use Fiscal or 
Calendar periods. 

- Calendar 

- Fiscal 

3 Status Period Year Year of the current period. This should align with 
the Calendar Type selection. 

4 Status Period Month Period of the current year. This should align with 
the Calendar Type selection. 

5 CPR Period End Date Calendar end date of the contractor’s month-end 
as displayed on Cost Manager-generated CPR 
reports. 

6 Contractor Address Source XML tag names where the contractor address is 
stored within wInSight XML. 

7 CPR Header ConType Dropdown option allowing the user to select the 
contract type that governs the project being 
extracted. 
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2.5.1.3.4 BCWS, BCWP, ACWP, and ETC Burdens 

The BCWS, BCWP, ACWP, and ETC Burdens section allows the user to configure 
burdens used within Cost Manager for the extraction of fully burdened project data. 
Table 65 identifies the elements to enter into the fields. 

 
Table 65: Cost Manager BCWS, BCWP, ACWP, and ETC Burdens Elements 

 

Cost Manager BCWS, BCWP, ACWP, and ETC Burdens Elements 

Item Title Description 

1 BCWS Burdens Identifies field names where Burden values for 
BCWS are stored in Baseline Basis export XML 
file. 

2 BCWP Burdens Identifies field names where Burden values for 
BCWP are stored in Baseline Basis export XML 
file. These burden values are used to calculate 
BAC to which the % Complete value of BCWP is 
applied. 

3 ACWP Burdens Identifies the field names where Burden values 
for ACWP are stored in Actual Basis export XML 
file. 

4 ETC Burdens Identifies the field names where Burden values 
for BCWS are stored in Forecast Basis export 
XML files. 

 

 

2.5.1.3.5 WBS/OBS Options 

The WBS/OBS Options section allows the user to configure WBS and OBS structures to 
be extracted from the export files to meet DOE PARS II requirements based on the 
specific setup of each individual installation of Cost Manager. Table 66 identifies the 
elements to enter into the fields. 

 
Table 66: Cost Manager Database Connection Information Elements 

 

Cost Manager WBS/OBS Options Elements 

Item  Title Description 

1 Top WBS Number The option for Removing or Replacing With 
SPECIFIED VALUE the top level WBS Element 
to simplify or standardize reporting of the WBS 
structure into DOE PARS II from the source 
system. 
Choosing the Standard option will leave the top 
level WBS Element intact as it exists in the 
contractor’s system. 

2 WBS Level  The level at which the WBS will be extracted. 
This should be set at the level at which Budget, 
Earned Value, and Actual Costs are rolled up. 
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Cost Manager WBS/OBS Options Elements 

Item Title Description 

3 Exclude WBS Coma-delimited list of WBS elements that should 
be excluded from the extraction process. Field 
accepts “?” and “*” wildcards to be used for a 
single character or a string, respectively. 

4 Ignore OBS Provides the user with the ability to ignore the 
OBS structure and extract data by WBS only in 
the event OBS was not setup within the source 
system or the structure does not meet DOE 
PARS II requirements. 

 

2.5.1.3.6 Other Options 

The Other Options section is used to control the type and source of information being 
extracted from the source system and to include general options to allow maximum 
flexibility for extracting project data. Table 67 identifies the elements to enter into the 
fields. 

 
Table 67: Cost Manager Other Options Elements 

 

Cost Manager Other Options Elements 

Item Title Description 

1 Data is Factored By A drop down list that allows the user to select the 
factoring option from the following options: 
NONE, 100, 1,000, or 10,000. 

2 Generate CPR Data Enables or disables the generation of Current 
Period, Cumulative To-Date, and At-Complete 
values for CPR Formats 1 and 2 from time 
phased data collected from the source system. 

 

 

2.5.1.4 Custom BJC PCMS System Configuration Screen 

The Custom BJC PCMS Screen consists of the two sections described below in Figure 6 
and Tables 68 and 69 as well as access to the CPR Header data input screen illustrated 
in Figure 7. Each section will be used to map the information contained in BJC PCMS 
directly into the template. When opening the MS Access template, the user will see 
table information for the various possible sources of project data. The user must follow 
the steps discussed below to launch the Extraction Utility. 
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Figure 6: Custom BJC PCMS Configuration Screen Layout 

 
 

2.5.1.4.1 Database Connection Information 

The Database Connection Information section identifies the location of the source MS 
Access database containing the BJC PCMS source system project data. Table 68 
identifies the elements to enter into the fields. 

 
Table 68: Custom BJC PCMS System Database Connection Information Elements 

 

BJC PCMS Database Connection Information Elements 

Item Title Description 

1 Access Data Path Defines  the location  of the  MS  Access export 
.MDB file generated by BJC PCMS that contains 
all of the required project data. This is the user’s 
local machine path to this .MDB file. 

 

2.5.1.4.2 Project Information 

The Project Information section identifies project level specific settings as defined by the 
system administrator. This information must be accurate and provided by the 
site/location EV project team. Table 69 identifies the elements to enter into the fields. 

 
Table 69: Custom BJC PCMS System Database Connection Information Elements 

 

BJC PCMS Database Connection Information Elements 

Item  Title Description 

1 Project ID  Project ID used to identify the project in the user’s 
system. 

2 Status Date The current period end date of the accounting 
period for which information is being extracted. 
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BJC PCMS Database Connection Information Elements 

Item Title Description 

3 WBS Parent/Lvl Template Allows for definition of the WBS Element string 
format to separate WBS structure parent/child 
relationships and determine the element level 
within the WBS structure. This field accepts alpha 
characters in alphabetical order. 

4 Project WBS Defines the starting WBS element for a single 
project maintained within a group of projects in an 
export file. 

5 OBS Top Level ID Defines the Top OBS Element to be entered in 
the EV_CPR_Format2 table. 

6 OBS Top Level Desc Defines the Top OBS Element Description to be 
entered in the EV_CPR_Format2 table. 

7 Generate CPR Data Enables or disables the generation of Current 
Period, Cumulative To-Date, and At-Complete 
values for CPR Formats 1 and 2 from time 
phased data collected from the source system. 

8 Generate MR Log Data Enables or disables the population of the 
EV_MR_Log table from the BJC PCMS 
database. 

9 MR WBS Element The WBS Element used to track MR 
Transactions for a selected project within the 
source system. 

10 Generate Variance 
Analysis Data 

Enables or disables the population of the 
EV_Var_Analysis_WBS table from the BJC 
PCMS database. 

 

 

2.5.1.4.3 BJC PCMS CPR Header Information Input Screen 

The CPR Header Information Input Screen allows the user to enter the CPR Header 
information required for DOE PARS II upload which is not maintained in the BJC 
PCMS source system. Figure 7 illustrates the screen and the input fields. See Table 35 
for field definition. 



147 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 7: Custom BJC PCMS CPR Header Screen Layout 

 

2.5.2 Schedule Extraction Utility 

Scheduling Tools currently supported include Primavera P3 and Primavera P6. Each of 
the supported systems utilizes a separate Extraction Module equipped with a 
configuration screen. The Schedule Extraction Module Configuration Screen allows 
users to configure the interface according to each project’s attributes and allows various 
installations and implementations of supported tools to be used with the same Extraction 
Module. The user must have specific knowledge of the source data fields and 
configurations in use in order to configure the user input form. 

 
2.5.2.1 Primavera P3 Configuration Screen 

The Extraction Utility interface consists of two sections as shown in Figure 8 below. 
Section one identifies the mechanism for importing the data into the utility. Section two 
allows the user to select the status date and begin the import process. 
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Figure 8: Primavera P3 Configuration Screen 
 
 

 
2.5.2.1.1 Import Mechanism 

The P3 importing mechanism only imports database .DBF Files. The DBF function 
allows the user to browse for the Current Schedule DBF file, Current Relationship DBF 
file, Baseline Schedule DBF File, and Baseline Relationship DBF File to import the data 
into the extraction utility. 

 
In addition, Current and Baseline OBS Source input fields are available for the user to 
specify the database field or Activity Code used to store an OBS assignment within their 
instance of Primavera P3. No Input in the field will leave all schedule activities 
unassigned to any OBS element and should only be used if an OBS assignment has not 
been setup within the contractor’s Primavera P3 schedule. 

 

 

2.5.2.1.2 Primavera P3 Configuration Options 

The “Status Date” allows the user to import in “Period Status Date” for the reporting 
period. The “Importing” function will begin the data import process. 

 
 

Table 70: Primavera P3 Configuration Elements 
 

Primavera P3 Configuration Elements 

Item Title Description 

1 Status Date The current period end date of the accounting period for 
which information is being extracted. 
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Primavera P3 Configuration Elements 

Item Title Description 

2 WBS Rollup Enables or disables functionality of re-assigning activities 
from the current WBS specified in P3 tables to the lowest 
available WBS Element in the EV_CPR_Format1 table within 
the same WBS leg. 

3 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” and 
“*” wildcards to be used for a single character or a string 
respectively. 

 

2.5.2.2 Primavera P6 Configuration Screen 

The Extraction Utility interface consists of the two sections shown in Figure 9. Section 
one identifies the mechanism for importing the data into the utility. Section two allows the 
user to customize the utility based on their site/location’s custom configurations. 

 

 
Figure 9: Primavera P6 XER Configuration Screen 

 
2.5.2.2.1 Import Mechanism 

The XER Data Access function as shown in Figure 10 allows the user to browse for the 
XER files exported from Primavera P6 to import the data into the extraction utility. The 
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Oracle Data Access function as shown in Figure 11 allows the user to connect the 
extraction utility directly to the Oracle database. 

 
The Project Selector option, as illustrated in Figure 12, provides the user the ability to 
select current and baseline projects that contain needed project schedule data from the 
list of all projects available in the Primavera P6 Oracle Database. 

 

 
Figure 10: P6 XER Import Screen 

 

 
Figure 11: P6 Oracle Import Screen 
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Figure 12: Primavera P6 Project Selector Screen 
 

2.5.2.2.2 Primavera P6 Configuration Options 

The Data Import function of the utility is used for site custom configuration. For the OBS 
and WBS Source Data, “Normal” is selected when the data is being extracted directly 
from the Primavera OBS/WBS field. The “Activity Code” uses a specified Activity Code 
for the OBS and/or WBS. This function allows the user to specify the location of the 
OBS/WBS source data to be imported. 

 
Table 71: Primavera P6 Configuration Elements 

 

Primavera P6 Configuration Elements 

Item Title Description 

1 OBS Source Option for using the standard Primavera P6 field definition to 
assign the appropriate OBS element to each activity OR 
Activity Code field that was designated by the Primavera P6 
administrator to store OBS assignment information for each 
activity. 
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Primavera P6 Configuration Elements 

Item Title Description 

2 WBS Source Option for using the standard Primavera P6 field definition to 
assign the appropriate WBS element to each activity OR 
multiple options of Activity Code field(s) that was designated 
by the Primavera P6 administrator to store WBS assignment 
information for each activity. See table 67 for details of each 
option. 

3 Top WBS Number Option for Removing or Replacing With SPECIFIED VALUE 
the top level WBS Element to match the Top Level WBS 
Element used in the EVMS System. 
Choosing the Standard option will leave the entire WBS 
structure, including the top level WBS Element as it exists in 
the contractor’s system. 

4 Status Date The current period end date of the accounting period for 
which information is being extracted. 

5 Roll Up WBS To 
match CPR1 

Enables or disables functionality of re-assigning activities 
from current WBS as specified in P6 tables to lowest 
available WBS Element in the EV_CPR_Format1 table within 
the same WBS leg. 

6 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” and 
“*” wildcards to be used for a single character or a string 
respectively. 

 

 

Table 72: Primavera P6 WBS Source Options 
 

Primavera P6 WBS Source Options 

Item Title Description 

1 Activity Code Use of a single Activity Code that contains the entire WBS 
structure. 

 
Use in conjunction with Ignore Parent/Child Relationship 
check box to specify if a WBS structure within the selected 
Activity Code is stored as an entire WBS Element within a 
field OR each lower level element is set as a child of a higher 
element. 
Checked = Entire WBS Element is stored within Activity Code 
field 
Unchecked = Parent/Child relationship between WBS 
components is used. This requires the user to also specify 
WBS Delimiter to separate WBS components/levels. 
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Primavera P6 WBS Source Options 

Item Title Description 

2 First Multi Act 
Codes 

The use of multiple Activity Codes depends on the WBS level 
at which an activity is assigned. This option also accepts a 
comma-delimited list of Activity Codes up to a maximum of 
254 characters. 

 
Functionality will assign the activity to the first Activity Code 
containing value other than NULL OR the first Activity Code 
containing a VALID WBS element if “Validate Each Activity 
Code” is turned on. 

3 Multi Act Codes Use of multiple Activity Codes where each Activity Code 
listed is used to store an individual component of a WBS 
Element. This option also accepts a comma-delimited list of 
Activity Codes up to a maximum of 254 characters. 

 
Functionality will assign the activity to the WBS Element 
resulting from concatenation of each Listed Activity Code 
from left to right using a specified “Delimiter”. 

 
If “Remove Activity with Unset WBS” is turned on, all 
activities assigned to a WBS where one or all of its 
components could not be determined will be deleted. 

 
 

2.5.2.3 MS Project Configuration Screen 

The Extraction Utility interface consists of the two sections shown in Figure 13. Section 
one identifies the project source data files and project level information. Section two 
allows the user to customize the utility based on their site/location’s custom 
configurations. 

 
Note: Fields used to populate dropdown options in the Mapping section are derived from 
Microsoft Project Object Library. The user must ensure that Microsoft Project Object 
Library Reference Link is enabled and MS Project 2003 is installed on the user’s PC for 
the extraction process to work correctly. 
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Figure 13: MS Project Configuration Screen 
 

2.5.2.3.1 Project Information 

The Project Information section identifies the location of project source data files and 
specifics of the project schedule being extracted. Table 73 describes the elements to 
enter into the fields. 

 
Table 73: MS Project Project Information Elements 

 

MS Project Project Information Elements 

Item Title Description 

1 Current MPP File Defines the location of the MPP file containing the 
current working schedule. This is the user’s local 
machine path to this .MPP file. 

2 Baseline MPP File Defines the location of the MPP file containing the latest 
approved baseline schedule. This is the user’s local 
machine path to this .MPP file. 

 
This can be left blank if the contractor does not maintain 
a separate MS Project file with a baseline schedule. 

3 Project ID The Project ID used to identify the project. 

4 Status Date The current period end date of the accounting period for 
which information is being extracted. 

 
 

2.5.2.3.2 Mapping 

The Mapping section identifies the MS Project fields used to store specific schedule 
information. Table 74 describes the elements to enter into the fields. 
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Table 74: MS Project Mapping Elements 
 

MS Project Mapping Elements 

Item  Title Description 

1 Activity Name MS Project field used to store the Activity Name 
information. This must be a unique activity identifier. 

2 Activity Description MS Project field used to store the Activity Description 
information. 

3 WBS  MS Project field used to store the WBS assignment 
information. 

4 OBS  MS Project field used to store the OBS assignment 
information. 

5 PCT Complete MS Project field used to store the activity’s Percent 
Complete information. 

6 Roll Up WBS to 
Match CPR1 

Enables or disables functionality of re-assigning 
activities from current WBS as specified in P6 tables to 
the lowest available WBS Element in the 
EV_CPR_Format1 table within the same WBS leg. 

7 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” 
and “*” wildcards to be used for a single character or a 
string respectively. 

 
 

2.5.2.4 Open Plan Configuration Screen 

The Extraction Utility interface consists of the two sections shown in Figure 14. Section 
one identifies the project source data files and project level information. Section two 
allows the user to customize the utility based on their site/location’s custom 
configurations. 

 

 
 

 
Figure 14: Open Plan Configuration Screen 
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2.5.2.4.1 Data Information 

The Data Information section identifies the location of project source data files. Table 75 
describes the elements to enter into the fields. 

 
Table 75: Open Plan Data Information Elements 

 

Open Plan Data Information Elements 

Item Title Description 

1 Schedule TXT File Defines the location of the export TXT file containing the 
current and baseline schedule activity information. This 
is the user’s local machine path to this .TXT file. 

2 Relationship TXT 
File 

Defines the location of the export TXT file containing the 
current working schedule activity information. This is the 
user’s local machine path to this .TXT file. 

 

2.5.2.4.2 Project Information 

The Project Information section identifies the specifics of the project schedule being 
extracted. Table 76 describes the elements to enter into the fields. 

 
Table 76: Open Plan Project Information Elements 

 

Open Plan Project Information Elements 

Item Title Description 

1 Project ID The Project ID used to identify the project. 

2 Status Date The current period end date of the accounting period for 
which information is being extracted. 

 
 

2.5.2.4.3 Mapping 

The  Mapping  section  identifies  Open  Plan  fields  used  to  store  specific  schedule 
information. Table 77 describes the elements to enter into the fields. 

 
Table 77: Open Plan Mapping Elements 

 

Open Plan Mapping Elements 

Item  Title Description 

1 WBS  Open Plan field used to store the WBS assignment 
information. 

2 OBS  Open Plan field used to store the OBS assignment 
information. 

3 Baseline Number Specifies the baseline fields to be used for the extraction 
of baseline project data 

4 Roll Up WBS to 
Match CPR1 

Enables or disables functionality of re-assigning 
activities from the current WBS as specified in P6 tables 
to the lowest available WBS Element in the 
EV_CPR_Format1 table within the same WBS leg. 
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Open Plan Mapping Elements 

Item Title Description 

5 Excluded WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” 
and “*” wildcards to be used for a single character or a 
string, respectively. 

 

 
 
 

2.5.2.5 MPM Configuration Screen 

The Extraction Utility interface consists of the two sections shown in Figure 15. Section 
one identifies the project source data files. Section two allows the user to customize the 
utility based on their site/location’s custom configurations. 

 

 
 

 
Figure 15: MPM Configuration Screen 

 
2.5.2.5.1 Database Information 

The Database Information section identifies the location of project source data files. 
Table 78 describes the elements to enter into the fields. 

 
Table 78: MPM Database Information Elements 

 

MPM Database Information Elements 

Item Title Description 

1 Server Defines the location of the source data. This is a 
database server name. 
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MPM Database Information Elements 

Item Title Description 

2 Data Source Defines the location of the source data. This is a name 
of the data source used to connect to MPM Btrieve 
database. 

 

2.5.2.5.2 Project Information 

The  Project  Information  section  identifies  the  specifics  of  the  project  data  being 
extracted. Table 79 describes the elements to enter into the fields. 

 
Table 79: MPM Project Information Elements 

 
 

 
 

2.5.2.5.3 WBS/OBS Options, EV Element, Cost Element 

The WBS/OBS Options, EV Element, and Cost Element sections allow the user to define 
specifics of the EV data to be extracted from the MPM source data. Table 80 describes 
the elements to enter into the fields. 

 
Table 80: MPM WBS/OBS, EV, and Cost Elements 

 

MPM WBS/OBS, EV, and Cost Elements 

Item Title Description 

1 WBS Level The level at which the WBS will be extracted. This 
should be set at the level at which Budget, Earned 
Value, and Actual Costs are rolled up. 

MPM Project Information Elements 

Item Title Description 

1 Project ID The Project ID used to identify the project. 

2 Calendar Type Dropdown option allows user to select if Cost Manager 
was configured to use Fiscal or Calendar periods. 
- Calendar 
- Fiscal 

3 Status Period Year Year of the current period. This should align with the 
Calendar Type selection. 

4 Period Month Period of the current year. This should align with the 
Calendar Type selection. 

5 EAC Formula Allows selection of a specific formula to calculate EAC 
value at each Control Account based on the SPA data 
available. The following formula’s are currently 
available: 
- ACWP + (BAC – BCWP) 
- ACWP + ((BAC – BCWP) / CPi) 
- BAC / CPi 
- BAC (sets EAC = BAC) 



159 

 

 

MPM WBS/OBS, EV, and Cost Elements 

Item Title Description 

2 Ignore OBS Provides the user with the ability to ignore the OBS 
structure and extract data by WBS only in the event 
OBS was not set up within the source system, or the 
structure does not meet DOE PARS II requirements. 

3 BCWS  Provides the user with the ability to ignore the extraction 
of BCWS values (Incremental, Cumulative, and At- 
Complete) in the event they were not setup within the 
source system, or the configuration does not meet 
DOE PARS II requirements. 

4 BCWP  Provides the user with the ability to ignore the extraction 
of BCWP values (Incremental and Cumulative) in the 
event they were not setup within the source system, or 
the configuration does not meet DOE PARS II 
requirements. 

5 ACWP  Provides the user with the ability to ignore the extraction 
of ACWP values (Incremental, Cumulative, and At- 
Complete) in the event they were not setup within the 
source system, or the configuration does not meet 
DOE PARS II requirements. 

6 ETC  Provides the user with the ability to ignore the extraction 
of ETC values (Incremental and At-Complete) in the 
event they were not setup within the source system, or 
the configuration does not meet DOE PARS II 
requirements. 

7 (H)rs/units Provides the user with the ability to specify if Hours (H 
cost set in MPM database) should be included as part of 
the extraction process and added to determine the total 
per-period incremental BCWS, BCWP, ACWP, and ETC 
for each WBS element 

8 (P)rime  Provides the user with the ability to specify if Prime (P 
cost set in MPM database) should be included as part of 
the extraction process and added to determine the total 
per-period incremental BCWS, BCWP, ACWP, and ETC 
for each WBS element 

9 (G) and A Provides the user with the ability to specify if General 
and Administrative (G cost set in MPM database) should 
be included as part of the extraction process and added 
to determine the total per-period incremental BCWS, 
BCWP, ACWP, and ETC for each WBS element 

10 (O)verhead Provides the user with the ability to specify if Overhead 
(O cost set in MPM database) should be included as 
part of the extraction process and added to determine 
the total per-period incremental BCWS, BCWP, ACWP, 
and ETC for each WBS element 
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MPM WBS/OBS, EV, and Cost Elements 

Item Title Description 

11 (F)ee  Provides the user with the ability to specify if Fee (F cost 
set in MPM database) should be included as part of the 
extraction process and added to determine the total per- 
period incremental BCWS, BCWP, ACWP, and ETC for 
each WBS element 

12 (C)ost of money Provides the user with the ability to specify if Cost of 
Money (C cost set in MPM database) should be included 
as part of the extraction process and added to determine 
the total per-period incremental BCWS, BCWP, ACWP, 
and ETC for each WBS element 

 

2.5.2.5.4 Other Options 

The Other Options section gives the user the ability to define generic rules and 
information for use by the Extraction Utility to ensure that a complete set of data is 
extracted. Table 81 describes the elements to enter into the fields. 

 
Table 81: MPM Other Options Elements 

 

MPM Other Options Elements 

Item Title Description 

1 Data is Factored By A drop down list that allows the user to select the 
factoring option from the following options: NONE, 100, 
1000, or 10000. 

2 Exclude WBS Coma-delimited list of WBS elements that should be 
excluded from the extraction process. Field accepts “?” 
and “*” wildcards to be used for a single character or a 
string respectively. 

3 Generate CPR 
Data 

Enables or disables the generation of Current Period, 
Cumulative To-Date, and At-Complete values for CPR 
Formats 1 and 2 from time phased data collected from 
the source system. 

4 Generate MR Log Enables or disables the population of the EV_MR_Log 
table from the MPM source data. 

 
 

2.5.2.5.5 MPM CPR Header Information Input Screen 

The CPR Header Information Input Screen allows the user to enter the CPR Header 
information required for the DOE PARS II upload which is not maintained in the BJC 
PCMS source system. Figure 16 illustrates the screen and the input fields. See Table 
50 for field definition. 
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Figure 16: MPM CPR Header Screen Layout 
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2.6 Security Requirements 
The DOE PARS II Extraction Utility does not have application level security built-in. The 
Extraction Utility utilizes Macros and VB Code to populate CPP Upload Template tables 
with data from source systems. Therefore, standard MS Access security is enabled 
requesting a user to run such Macro and VB Code on their PC prior to executing the 
extraction processes. Access to the source data is secured through file, network, and 
database system security of the source system. User account password for database 
access to the source system is not stored by the utility. 

 

2.7 Quality Assurance Requirements 
Integration and User testing will continue to be performed on the Extraction Utility to 
ensure that the utility performs the functions below: 

 
• Automatically export the ANSI/EIA -748 Earned Value Management (EV) Data 

elements from Deltek Cobra® 4.X/5.0, Ares PRISM 5.1 Management Suite, and 

Oracle Primavera P3 Project Planner, and Primavera P6 Professional Project 

Management COTS EVM tools 

• Data successfully imported Into PMIS tables 

• Configurable to support different implementations of Cobra 

• Adaptable to support different EVM systems In the future 

• Perform validation checks to ensure data integrity 

• Provide feedback as to user errors 

• Except ANSI-X12-839 EDI, XER, and DBF files structures 

• Connect to Oracle external databases 

• Extract EV contract performance report format-1 data elements from Cobra and 

Prism management systems and populate the contract performance report 

format-1 Access table 

• Extract EV contract performance report format-2 data elements from Cobra and 

Prism management systems and populate the contract performance report 

format-2 Access table 

• Extract EV contract performance report header information from Cobra and 

Prism management systems and populate the contract performance report 

header tables 

• Extract Management Reserve (MR) data elements from Cobra and Prism 

management systems and populate the MR Log Access Table 

• Extract EV time-phased incremental cost and quantity data elements from Cobra 

and Prism management systems and populate the EV time-phased Access table 

• Extract Variance Analysis Report (VAR) data elements from Cobra and Prism 

management systems and populate the variance analysis WBS or variance 

analysis OBS Access tables 

• Extract Primavera schedule current and baseline activity data elements from 

Primavera P3 and P6 databases and populate the Access schedule activity table 

• Extract Primavera schedule relationship data elements from Primavera P3 and 

P6 databases and populate the Access schedule relationship table 



163 

 

 

2.8 System/Hardware/Software Requirements 
Table 82 contains the recommended technology infrastructure for the DOE PARS II 
Extraction Utility. These recommendations represent an optimal environment for an 
enterprise system and should be evaluated with consideration for existing corporate 
standards and the organization’s current technology upgrade plan. 

 
Note: Microsoft Visual FoxPro ODBC Driver or OLE DB Provider is required to run DBF 
Extraction Modules of Cobra V4, Cobra V5, Prism, and Primavera P3 only. Please 
check with your internal IT department as to which of the components is appropriate for 
your environment based on your OS version, MS Office version, and any applicable IT 
Security Policies. These Database Components/Drivers are available free of charge 
through the Microsoft Web Site. Please see the web site address for each component 
below. 

 
Microsoft Visual FoxPro OLE DB Provider: 
http://www.microsoft.com/downloads/details.aspx?familyid=e1a87d8f-2d58-491f-a0fa- 
95a3289c5fd4&displaylang=en 

 

Microsoft Visual FoxPro ODBC Driver: 
http://msdn.microsoft.com/en-us/vfoxpro/bb190233.aspx 

 

Note: Oracle 9i Client Software is required to run ORACLE Extraction Modules of Cobra 
V4 and Primavera P6. Depending on the applicable IT Security Policies, even after 
Oracle Client installation, access directly to the Oracle Database Server for the purposes 
of extracting data may not be possible. 

 
Note: Microsoft Project 2003 Software must be installed on any PC running the MS 
Project Extraction Utility. Prior to initiating the MS Project Extraction Module, the user 
must Create Reference Link to the latest available Microsoft Project Object Library 
(MSPRJ.OLE) from the Visual Basic module of the MS Access database. 

 
Table 82: System/Hardware/Software Requirements 

 
Technology Matrix 

Component  Description Recommended 

Hardware CPU  2 GHz Dual Core 
 Disk Space 5 Gigabytes 

 Network Interface Cards 100 Ethernet LAN (All Category 5 Cable) 

 RAM (Memory) 1GB 

 Video Memory 64MB 

Software Operating System Windows XP 

 Office Automation Microsoft Access 2003 

 Office Automation Microsoft Project 2003 

Components Database Driver Visual FoxPro ODBC Driver 

 Database Driver Oracle 9i Client Software 

 Database Driver Visual FoxPro OLE DB Provider 

 Database Driver Pervasive SQL V9 

 

http://www.microsoft.com/downloads/details.aspx?familyid=e1a87d8f-2d58-491f-a0fa-95a3289c5fd4&amp;displaylang=en
http://www.microsoft.com/downloads/details.aspx?familyid=e1a87d8f-2d58-491f-a0fa-95a3289c5fd4&amp;displaylang=en
http://msdn.microsoft.com/en-us/vfoxpro/bb190233.aspx

